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Any success during the Third Quarter is
overshadowed by the death of one of our
employees.  We lost Paul Thurber, a
Hampton Roads employee, during the early
morning minutes of March 18.  The pain of
that loss is felt by every VDOT employee.

As an agency, we achieved two important
performance milestones this past quarter.
For the first time since we began using the
Dashboard there are more active contracts
on time (green) than late (red). We also
moved the average of all our completed
construction contracts measurably closer to

the rigid definition set for on time and on
budget. On the chart below you can see the
positive movement for the last two fiscal
years. On the second page, the charts show
current year results, which are tracking as
expected for contract timeliness and con-
tinuing to improve for meeting budgets.  

As we head into the fourth quarter, we’ll
begin to think about goals for FY 05. 
We look forward to sharing those with 
you soon.

SUMMARIZED TIME - BUDGET GRAPH

OVERVIEW
From Virginia’s Transportation  Commissioner Philip Shucet

Third Quarter FY04

Financial Report FY04

Period Ending 
February 29, 2004

Cash Balances

Highway Maintenance Fund
• $80 million
Transportation Trust Fund
• $500 million
VTA, Toll, Bond and Debt
Service Funds
• $660 million

YTD Revenues

Projected
• $1.77 billion
Actual 
• $1.78 billion

YTD Expenditures

Projected
• $1.81 billion
Actual
• $1.86 billion

Philip Shucet
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Construction Contracts Final Vouchers Paid in FY02, FY03 and through Q3 FY04

%
 o

f 
A

w
ar

d
 A

m
o

u
n

t

FY02 185% 124% $541M
FY03 181% 120%   $545M
FY04 136% 115%  $388M
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FY04 CONSTRUCTION CONTRACTS: SCHEDULED VS. COMPLETED

CONSTRUCTION CONTRACTS COMPLETED WITHIN BUDGET

Third Quarter Notes

❑ Guardrails installed in late 2002 along I-81
in Botetourt, Montgomery and Pulaski counties
have been struck more than 100 times, clearly
preventing many crossover accidents. 

❑ As part of the Highway Safety Corridor
legislation, the first designated zone on I-81
near Salem, Va. produced a 20% reduction in
crashes from the year before. Between January
and March, 70 crashes occurred in that zone
compared to 87 in the same period last year.

❑ The new Culpeper District Administrator 
is Morteza Salehi, previously the Northern
Virginia District maintenance engineer.
Richard Caywood, formerly the Petersburg
Resident Engineer, is now the Salem District
Administrator.

❑ The proposed FY05 budget aligns funding
more closely with widely understood definitions
of activities, and discontinued the proration of
certain administrative activities. The budget
also authorizes VDOT to recover costs of
providing services-such as traffic control-from
other entities.

❑ The Federal Reimbursement Anticipation
Notes (FRAN) debt management policy that
was proposed and endorsed last quarter, was
approved by the Governor’s Debt Capacity
Advisory Committee in the third quarter. The
policy creates a number of tighter debt limits,
including a cap on total outstanding principal
at $1.2 billion.

❑ Draft agreements were completed to transfer
construction program responsibilities to the
cities of Richmond, Virginia Beach, Hampton
and Newport News.

❑ The Commonwealth Transportation Board
approved a policy that integrates bicycle and
pedestrian accommodations into the decision-
making process for Virginia’s transportation
network.
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In the third quarter, 52
(75%) construction 
contracts were completed
within budget, and 17
(25%) were over.

How VDOT is Measuring Up

MAINTENANCE CONTRACTS COMPLETED WITHIN BUDGET

In the third quarter 57
(85%) maintenance 
contracts were completed
within budget, and 10
(15%) were over.
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Maintenance numbers have changed to reflect the removal of paving schedule contracts from the Dashboard.  

                         


