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3 . 3  |  O F F E R O R ’ S  T E A M  S T R U C T U R E  

The Lane Construction Corporation (LANE) will serve as the Lead Contractor of the D-

B Team for the I-64 Capacity Improvements - Segment III (I-64 Segment III) project and 

will be responsible for managing the project, supervising construction, and self-performing 

the major work elements. LANE was named one of the 2016 Top Contractors by ENR Mid-Atlantic and is 

nationally ranked 55th in Top Design-Build Firms by ENR. Our proven heavy civil experience in bridge, 

roadway construction, and more than 75 D-B projects ranging in scope and value from $13M to $2.3B, 

demonstrates LANE’s ability to successfully deliver the I-64 Segment III D-B project.  

Rummel, Klepper, & Kahl, LLP (RK&K), will serve as Lead Designer and will provide 

overall project management for all design activities. RK&K is ranked 69th on the 2016 

Engineering News Record’s listing of the “Top 500 Design Firms,” and serves an array of federal, state, and 

local clients from four Virginia offices and multiple offices throughout the Mid-Atlantic and Southeast US. 

RK&K has provided professional engineering and construction support services on assignments to be procured 

and administered in accordance with design-build, public-private partnership (P3), general engineering 

consultant (GEC) or program management consultant (PMC) for more than for 20 years. With more than $2.1 

B of D-B projects in the region, the firm has significant design-build and alternative delivery project experience.  

Additional Subconsultants   

Additionally, under subcontract to LANE and RK&K are the following highly qualified subconsultants: 

 Volkert (Structures)                       

 ECS (Geotechnical and QC Lab)  

 CES (Quality Assurance Manager)   

 DMY Engineering Consultants, Inc. (QA Lab) 

 Precision Measurements, Inc. (Survey) 

 KDR Real Estate Services (ROW) 

 Seventh Point (Public Relations) 

LANE and RK&K are currently teamed together as Contractor and Lead Designer on the Route 29 Solutions D-

B project located in Albemarle County.  One successful element of this project is the US 29 & Rio Road Grade 

Separated Intersection. By utilizing dynamic interaction between the construction joint venture team, RK&K 

and their design subconsultants, the team determined that the preliminary design could be constructed more 

efficiently than originally proposed. By adjusting the roadway profile to reduce the depressed roadway section 

and optimizing the intersection analysis, the length of the covered roadway was reduced to eliminate it from 

being classified as a tunnel.  This allowed the team to design and build a much more efficient bridge and wall 

system.  The most challenging part of the project was during the midpoint of construction when the Rio Road 

could be closed to through traffic for up to 103 days to allow for the construction of the depressed roadway and 

the bridge.  Due in no small part to the unprecedented extreme partnership between the Owner, construction 

team, designers and stakeholders, the intersection closure was completed in 58 days - an impressive 7 weeks 

ahead of this interim milestone.  To provide VDOT the highest level of confidence, we are staffing this project 

with design and construction members from this same team. 

3.3.1 Qualifications of Key Personnel 

All Key Personnel have noteworthy experience on projects in similar roles they will serve on the I-64 Segment 

III project.  Information regarding their experience can be found in Attachment 3.3.1 in the Appendix. 

Name Position Company 

Troy Carter, PE 
Design-Build Project Manager 

LANE 
Responsible Charge Engineer 

Julie Perkoski, PE Quality Assurance Manager CES 

Ryan Masters, PE, DBIA  Design Manager RK&K 

Ervin Belcher Construction Manager LANE 

Dave Plum, PE Lead Utility Coordination Manager RK&K 
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3.3.2 Organizational Chart 

The LANE Team organization has a straight-forward chain of command, with individual tasks, responsibilities, and functional relationships clearly identified.  The following Organizational Chart depicts VDOT, third party stakeholders, key 

personnel, and their respective relationships and functions. 
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Reporting Relationships of Key Personnel 

D-B Project Manager (DBPM), Mr. Troy Carter, PE (LANE) will report to VDOT and serve as VDOT’s 

central point of contact. He will facilitate communication among team partners and adjacent projects, monitor 

design efforts to proactively eliminate potential constructability issues prior to breaking ground, avoiding and 

resolving disputes, and delegate resources to deliver the project on time. He will work directly with the Team 

ensuring the design complies with VDOT’s specifications. Mr. Carter’s management from design through 

construction will include weekly design and construction meetings with the Team to discuss the project’s 

progression. Additionally, he will be responsible for and oversee the construction quality management, contract 

administration, coordination of public outreach and public meetings, and be capable of answering questions 

relevant to the project. 

Mr. Carter will also serve as the Responsible Charge Engineer (RCE), and will supervise, direct, and control 

both design and construction teams and communicate directly with the Design Manager, Construction Manager, 

and the Quality Assurance Manager.  He will be fully integrated among the project team and will have 

supervisory direction and control authority on engineering decisions during construction. Mr. Carter is 

experienced with directing engineering design and answering questions/inquiries relevant to design, 

construction, QA and QC, with knowledge of and proficiency in these areas. Additionally, he will communicate 

regularly with VDOT and will be vested with the authority to act on behalf of Design-Builder and shut down 

the project if warranted. He will ensure that engineering services are performed by qualified professionals 

licensed in the Commonwealth and that plans are signed and sealed by such qualified professionals consistent 

with applicable licensing regulations by the Virginia DPOR. Mr. Carter is a Professional Engineer in Virginia. 

By assuming the responsibilities of both the DBPM and RCE positions, Mr. Carter provides VDOT a single 

point of contact that is in touch with all aspects of the project from overall contact administration to engineering 

decisions made during construction. This streamlined management approach will not only directly benefit 

VDOT but will ensure the project is being effectively and efficiently managed.  

 Added Value: Mr. Carter recently completed the I-85 Widening project (included in Work Histories).  The 

I-85 Widening project is of similar size, scope and complexity to the I-64 Segment III project. Mr. Carter has 

worked on numerous D-B projects and has spent most of his career working on complex interstate projects in 

highly traveled corridors similar to this project. His extensive engineering background and design/construction 

integration experience makes Mr. Carter qualified and prepared to assume the DBPM and RCE positions.   

Quality Assurance Manager (QAM), Ms. Julie Perkoski, PE (CES) will report directly to the DBPM on all 

quality issues. Ms. Perkoski will make sure the work is carried out and in conformance with the contract 

requirements and construction documents.  As, QAM, she is responsible for the QA inspection and testing of all 

materials used and work performed, including monitoring the QC program. She has the authority to cease 

construction on any work failing to meet standards, enforce compliance with contract documents and 

specifications, and issue/require resolution of Non-Conformance Reports (NCRs). Construction personnel have 

no authority over QA inspection staff, and issues raised by construction personnel will be resolved by Ms. Perkoski 

and the DBPM. Ms. Perkoski will keep VDOT informed on the status of quality of construction and 

issues/solutions through weekly reports and progress meetings. QA Lead Inspectors, Lee Cornwell (Bridge 

Elements) and Chris Pullin (Roadway Elements), will report directly to the QAM, and will be assigned to the 

project on a full-time basis for the duration of construction operations.  DMY Engineering Consultants, Inc., the 

independent AMRL Certified QA lab, will report to Ms. Perkoski.   

 Added Value: Ms. Perkoski has extensive VDOT experience in the Hampton Roads region.  She was recently 

the Manager of Design Construction Services on the $2.1B D-B, P3 Elizabeth River Tunnels project where she 

was responsible for the quality assurance reviews. Ms. Perkoski also currently serves as the Independent Assurance 

RCE for VDOT on the I-64 Widening Segment II.  

Design Manager, Mr. Ryan Masters, PE, DBIA (RK&K) will report directly to the DBPM. Mr. Masters will 

maintain close communication with the DBPM and will ensure the overall project design is in conformance with 
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the Contract Documents. All design, ROW, and permitting disciplines report directly to Mr. Masters. He will 

communicate with the CM throughout design to provide designs that are ready to be implemented in the field.  He 

will provide VDOT with design plans for review and approval. Mr. Masters will establish and oversee the Design 

QA/QC program for all design disciplines working on the project, including review of the design, plans, shop 

drawings, specifications and constructability. The design QC will be coordinated by Mr. Masters and will be 

performed by qualified independent staff personnel. He will be supported by Mr. Owen Peery, PE who will provide 

the independent design QA functions.   

 Added Value: Mr. Masters has more than 17 years of progressive experience designing and managing 

transportation projects.  Working on those projects has given him an extensive working knowledge of VDOT’s 

policies and procedures; as well as the experience to lead design teams and manage a project’s development.  He 

was Design Manager for the Route 29 Rio Road Grade Separation project and was instrumental in the alternative 

roadway profile and the development of the construction sequencing which resulted in a $7.3 M early 

completion incentive. 

Construction Manager, Mr. Ervin Belcher (LANE) will report directly to the DBPM and will be on-site full-

time for the duration of the project. He will coordinate all project personnel including subcontractors, and 

execution of the construction QC program and ensure materials and work meet contract documents and approved 

plans and specifications. He holds ultimate responsibility for managing the construction schedule with his staff 

engineers and coordinating daily with adjacent projects underway. He will coordinate daily meetings with the 

QAM, QA Lead Inspector, and QC Manager to discuss all ongoing construction activities. He will also review all 

construction QC reports and lab results. Anything not meeting standards will be addressed immediately with 

corrective actions mandated that same day.  Mr. Belcher is currently working on the Oceana Runway & Lighting 

Repairs project and will be available prior to the start of I-64 Segment III construction. Mr. Belcher will hold a 

DEQ RLD Certification and a VDOT ESCCC prior to commencement of construction. 

 Added Value: Mr. Belcher has been a Construction Manager on numerous interstate widening projects in 

Virginia and throughout the East Coast. His extensive experience working in heavily traveled corridors with 

extensive MOT coordination will be a benefit to the Team.  Mr. Belcher was also Superintendent on the I-495 

Express Lanes project (Included in Work Histories) where he oversaw all entire field operations.   

Lead Utility Coordination Manager, Mr. Dave Plum, PE (RK&K) will report directly to the DM and CM and 

will coordinate directly with the design and construction utility leads. He will be responsible for coordination and 

construction of all utility relocations during the design and construction and remain committed to the project until 

completion.  He will verify conflicts; work to mitigate conflicts; determine cost responsibilities; conduct utility 

field inspections; review and coordinate utility relocation designs; review and recommend approval of utility 

relocation plans; verify and modify designs if necessary based on field conditions and construction activities; and 

ensure continuity of service. 

 Added Value: Mr. Plum has extensive knowledge and experience in the Hampton Roads area with every 

facet of the VDOT Utilities Manual and procedures and has served as the Lead Utility Coordination Manager 

on large multi-million-dollar transportation improvement projects. Mr. Plum has developed trusting 

relationships with most public and private utility owners whom have facilities within the project limits which 

will benefit this project and eliminate any learning curve. 

Other Functional Relationships 

The LANE Team also includes the following recognized specialists whom we deem critical to this Project, albeit non-

key personnel as defined by the RFQ; their relevant qualifications are summarized below.    

Geotechnical – Mr. Randy Wirt, PE (ECS) will report directly to the DM.   Mr. Wirt will responsible for all 

aspects of geotechnical engineering and evaluation for the project, including bridge, retaining wall, and 

soundwall foundations, unsuitable soils, slope and embankment stability and settlement, pavements, and 

geotechnical construction considerations. He will also assist the DM and CM during design and construction, 

as needed, for earthwork and geotechnical project questions.  Mr. Wirt has 18 years of geotechnical engineering 
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experience managing more than 250 geotechnical and construction testing projects, over 150 bridge and 

roadway projects, and multiple VDOT D-B projects including the I-64 Widening and Route 623 Interchange 

Improvements D-B project in Henrico County.  

Structures – Mr. Keith Weakley, PE, DBIA (Volkert) will report directly to the DM.  Mr. Weakley will be 

responsible for design of the repair, widening and replacement of bridges; the repair/extension of box culverts; 

and noise/retaining walls.  His 23 years of extensive experience in structural design (both DB project and design 

management) also includes bridge safety inspection and construction engineering assignments, affording him 

in-depth, field knowledge of the types of issues relevant to this project including working in constrained project 

footprints while minimizing impacts. His experience provides the team with a lead structural designer with the 

expertise to provide, review and modify designs based on field conditions and construction activities, and the 

ability to provide low-maintenance, cost-effective solutions that minimize impacts.  

Drainage/SWM – Mr. Michael Hogan, PE (RK&K) will report directly to the DM.  Mr. Hogan has more than 

19 years of technical roadway and drainage training and experience on both rural and urban design projects. His 

project experience includes the design project management of drainage designs, hydrologic studies, hydraulic 

bridge studies, and bridge scour analysis for many of VDOT’s largest projects including projects on new location, 

reconstruction and widening, and major drainage improvement projects.  Mr. Hogan served as the lead Drainage 

Engineer on the I-64 Widening/Route 623 Interchange Improvements D-B project (Included in Work Histories). 

Roadway – Mr. James Durbin, PE (RK&K) will report directly to the DM.  Mr. Durbin has 20 years of 

experience in the transportation field, focusing on roadway, interstate and intersection design projects. He has 

led and directed the geometric design and plan production for the roadway design, preparation of the Traffic 

Control Plans, as well as, interfacing with the various elements of the roadway design including structures, 

drainage, signals and lighting design. He was involved in the Route 29 Solutions Rio Road project (Included in 

Work Histories) and most recently he was lead engineer for roadway design and MOT on the reconstruction of 

I-81 Exit 14 interchange and main line improvements. 

MOT – Mr. Howard Humphreys, PE (RK&K) will report directly to the DM.  Mr. Humphreys will lead the 

Maintenance of Traffic design.  He has 30 years of experience in the design of roadway projects as lead roadway 

engineer and lead developer of MOT concepts.  Mr. Humphreys will ensure that all MOT designs allow for the safe 

travel of vehicles through the construction zone as well as safe work zones and ingress / egress of construction 

equipment and vehicles in accordance with the VWAPM and the MUTCD.  Most recently Mr. Humphreys lead the 

MOT design for the very complex phasing of the reconstruction of I-81 Exit 105 including the reconstruction of the 

bridges over the New River. 

Structures Superintendent – Mr. Ben McKenna (LANE) has over 40 years of experience in the construction 

industry. He is responsible for the structural operation of projects or specific structural aspects critical to projects 

which include construction of bridges, retaining walls, noise walls and miscellaneous structure work. His duties 

have included directing workers and coordinating with project engineers in the procurement and installation of 

site materials, scheduling and coordinating foremen and equipment, scheduling and coordinating of 

subcontractors, review and interpretation of contract drawings and specifications, documentation of quantities, 

evaluation of costs, documentation of claims, and the coordination of quality control and safety personnel. Mr. 

McKenna has been called into projects, both large and small, specifically when segmental bridge structures are to 

be constructed. He currently serves as Superintendent on the Route 29 Solutions project (Included in Work 

Histories) and served as Superintendent on the I-495 and I-95 Express Lanes projects (Included in Work Histories). 

Roadway Superintendent – Mr. Dennis Rodkey (LANE) has more than 40 years of construction experience and 

brings a strong management value to each project he has been assigned to.  He has been assigned to LANE’s 

Virginia office for over a decade, and has served as roadway superintendent on numerous VDOT D-B projects 

including the I-95 Express Lanes and I-495 Express Lanes (both projects included in Work Histories). In addition to 

serving on several Virginia Department of Transportation projects, he is well-versed in the operations of a 

VDOT roadway project.  

MOT Superintendent - Mr. Mike Leitch (LANE) has over 10 years of experience as a Maintenance of Traffic 

(MOT) Manager on major transportation initiatives in the United States. He served as an Assistant MOT 

Manager on the $1.5 billion I-495 Express Lanes project (Included in Work Histories) and served as MOT 
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Manager for the $691 million I-95 Express Lanes project (Included in Work Histories). Mr. Leitch’s proactive 

approach to MOT management enables him to implement traffic management strategies, coordinate MOT 

activities, and provide accurate reporting and updates to the applicable State/Highway representative. 

Design and Construction Team Interaction 

The LANE Team ascribes to the DBIA paradigm that “integrated development of the design and construction 

program is the cornerstone of D-B delivery and this methodology optimizes opportunities for collective 

excellence.” Put into practice, our design team will interface with our construction team and vice versa 

throughout the duration of the project. 

The DBPM will be involved in all project development and construction processes to ensure overall quality 

management, adherence to the contract, and to allocate appropriate resources to meet the project schedule. 

Furthermore, the DBPM will guide the Team in Public Outreach efforts that will be critical in mitigating citizen 

concerns on a project of this magnitude. 

To ensure a successful project, the LANE Team’s extensive D-B experience reflects that weekly scheduled 

discipline coordination meetings throughout project execution are critical. These focused meetings, which are 

led and coordinated by the RCE/DBPM, serve as a conduit for disseminating project-critical information 

and are the central point of decision-making and communication among all involved in the project. These 

regular, open forums of discussion among the LANE Team to address plan elements serve to clearly define 

project criteria. VDOT will be invited on a regular basis for over the shoulder reviews and coordination to ensure 

VDOT’s intentions are being met, address corridor-wide safety and constructability issues, and provide 

consistency in design before becoming schedule-critical.  

Through this approach, we create strong relationships that set the foundation to interact and partner with 

VDOT and third-party stakeholders, streamline reviews, eliminate potential construction field issues, and 

deliver the project safely, as early as possible. 

Design Support During Construction. Engineering staff continue to support construction to ensure design 

intent is achieved. 

Design Support During Construction Benefit 

Preparation of subcontractor statements of work 
Ensures translation of design requirements into 

subcontractor statements of work 

Assignment of design engineer(s) on-site, as needed 
Provides assistance in interpretation of design 

requirements and responding to field changes 

Providing support due to field changes requiring 

design changes 

Ensures consistency of design changes with intent of 

original design 

Providing and verifying final as-built drawings 
Provides correlation between original design, design 

changes, and as-built construction 

Construction Support During Design. Construction staff are engaged to ensure designs are constructible 

and tailored to support the most efficient execution strategy. 

Construction Support During Design Benefit 

Critical input in development of work packaging and 

D-B strategy 

Incorporates construction expertise to develop most 

efficient construction sequence and schedule logic 

Advising design team on specific construction 

elements required for the project 

Enables tailoring of design / construction 

documentation to construction delivery method 

Providing input on construction means and methods 

to design packages 

Ensures practical designs that support planned 

construction approaches in a safe and economical 

manner 

Constructability, operability and pricing reviews of 

design documents 

Ensures design documents are implementable and will 

achieve intended purpose 
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3 . 4  |  E X P E R I E N C E  O F  O F F E R O R ’ S  T E A M  

The LANE Team is comprised of leading D-B contractors and designers from LANE and RK&K. Both LANE 

and RK&K are among Virginia’s top-ranked firms in their respective disciplines. Together and individually, we 

have designed, built and maintained some of the Commonwealth’s most important infrastructure. Each firm has 

achieved a widely recognized level of success by paying specific attention to detail in controlling, managing, 

and executing their work.  Bringing this team together for the I-64 Segment III project unifies the abilities of 

each to perform in a complimentary manner based on our past performance together. Each team member, 

including our specialized subconsultants, was specifically selected due to their previous experience delivering 

projects of similar complexity as the I-64 Segment III project and confirms our qualifications to successfully 

deliver all elements of the I-64 Segment III project.  

LANE and RK&K have worked together on complex interstate projects throughout the East Coast. As a 

team, we have received numerous accommodations and awards that further demonstrate the benefits our 

Team can bring to VDOT.  

 Route 29 Solutions, Charlottesville, VA 

“We do some pretty complex projects in Virginia, and this one is right 

up there.  You had 103-day window to shut down the intersection. People 

said we couldn’t get it done in 103 days and they were right. We did it in 

57 days. The Lane-Corman team did everything we asked and more to 

deliver this project.” – VDOT Commissioner Charles Kilpatrick 

“This project brought something that you cannot pay for: Good will… 

This should become the default model for community engagement.” -Liz 

Palmer, Chair, Albemarle County, Board of Supervisors 

“The speed and professionalism of Lane-Corman and the VDOT team was impressive… It’s really amazing 

how good of a job they did – no question about it.” - Member, PDAP 

 “We have found [the Rio project team] to be working exceedingly well together and significantly positively 

impacting the challenging business environment due to the roadway construction … We have been impressed 

with the level of detail, safety and professionalism of the contractor.” - President, Free Enterprise Forum 

 

3.4.1 Work History Forms 

Work History Forms (Attachments 3.4.1(a) and (b)) as required for LANE (Lead Contractor) and RK&K (Lead 

Designer) are included in the Appendix. 

I-485/I-85 “Turbine” Interchange, Charlotte, NC 

 “Over the past three years, we have been able to move forward with 

critical transportation projects like this one using innovative financing 

and construction methods such as design-build-finance and the Mobility 

Fund.” “It is great to see this innovation recognized at the national level.” 

-North Carolina Gov. Bev Perdue 

Winner of the following awards: 

2015 Design-Build Institute of America (DBIA) Excellence in Design 

(Engineering) 

“Roads and Bridges” magazine named the I-85/I-485 Turbine 

Interchange the #1 road project in North America for 2012. 

2015 National Award of Merit - Design-Build Institute of America 

2015 ENR Southeast Best Project - Highways/Bridges 
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3 . 5  |  P R O J E C T  R I S K S  

The LANE Team has carefully considered the critical elements of work for the I-64 Segment III project to 
determine the three most relevant and critical project risks. During our evaluation of potential risks, we 
considered numerous risks to the project including: geotechnical, utilities, bridge widening/structures, 
rehabilitation and phasing, existing pavement condition, maintenance of traffic (MOT), agency/stakeholder 
coordination, public relations, permitting, and Stormwater Management and associated ROW acquisitions. We 
concluded that Maintenance of Traffic, Existing Soils, and Drainage/Stormwater Management are the three 
most critical risks that must be mitigated to ensure the success of the project.  

 

RISK NO. 1 – MAINTENANCE OF TRAFFIC 

Risk Identification: The average annual daily traffic volume on this segment of I-64 exceeds 70,000 vehicles 

per day making the delays associated with a long-term closure of an existing travel lane unimaginable, but even 

temporary lane closures during off-peak hours can create severe delays and congestion at different times of the 

year.  Construction access to the work zone introduces conflicts with motorist and can impact environmental 

resources.  Widening the existing bridges over Colonial Parkway and Lakeshead Drive may affect fewer 

motorists, but are equally important.  Coordinating lane configurations and work zones with I-64 Segment II 

will also be a key to successfully completing this Project on schedule.  Replacing the existing pavement while 

correcting existing deficiencies in the roadway complicates the Temporary Traffic Control Plan (TTCP) and 

requires more sequential work that could impact the schedule if delayed.  Construction must be sequenced to 

maintain consistency for motorists while widening bridges, replacing bridges, and reconstructing the existing 

pavement while the overall Transportation Management Plan (TMP) must communicate the plan to all 

stakeholders and detail operations and incident management.  Failure to clearly address potential issues, provide 

a well-defined traffic control plan, and communicate that plan will result in driver indecision, congestion, delays, 

public backlash and a decrease in worker and motorist safety. 

Why the Maintenance of Traffic Risk is Critical and the 

Impacts to the Project: MOT is a critical risk because how the 

project is constructed and the work zone is designed directly 

impacts safety, the construction schedule, traveling public, 

stakeholders, public perception, and the Project’s successful 

completion. This section of I-64 already experiences significant 

congestion that could be worsened with an inadequate plan.  A 

confusing or poorly executed TTCP will increase delays and 

congestion.  In addition to I-64, it will be important to maintain 

access to the areas served by Colonial Parkway when the arched 

overpass is widened and Lakeshead Drive while by setting beams and widening the existing bridge.  

Additionally, how the project is constructed will have a direct effect on temporary environmental impacts.  

Unlike I-64 Segment I, this Project will require shifting temporary ramp alignments to replace the existing 

pavement.   They will cross the outside work area and can result in driver confusion and accidents if not properly 

addressed, additional construction phases if not thoughtfully planned, and conflicts with construction access.  MOT 

conflicts with I-64 Segment II have the potential to delay work and create driver confusion within the work zone. 

MOT will dictate how the Project’s construction activities impact and interact with stakeholders.  A poorly 

designed plan will negatively impact work zone safety, the project schedule, public perception, and our Team’s 

reputation for quality work.  Impacts to traffic also have the potential to create a situation where our Team would 

have to spend significant resources responding to public concerns which would delay construction.  

Risk Mitigation Strategy: Mitigation of this risk will be accomplished with careful planning and a well 

developed and executed TMP. LANE and RK&K have proven they can work together to do this on projects like 

the recently completed Route 29 Solutions D-B.   Our Team will work with project stakeholders and the adjacent 

I-64 project to identify needs and develop a TMP that provides safe and efficient access through the project for 

the duration of construction.  It will take into account factors like driver fatigue associated with long work zones, 

 

I-64 Widening & Route 623 Interchange 

Improvement D-B project 
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the higher proportion of tourists to regional users, the lack of parallel routes and crossings over Queens Creek, 

impacts to wide load restrictions and the importance of actively engaging stakeholders like Camp Perry and the 

National Park Service for specific requirements.  The Communications Plan will keep the stakeholders informed 

about impacts before and during construction, as well as options to avoid construction-related delays and we 

will hold additional community meetings as needed.  The goal is to construct the project quickly while 

maintaining a safe working environment with minimal disruption to the public. A Work Zone Traffic Impact 

Analysis (WZTIA) will be used to evaluate how traffic is impacted during construction and help identify if 

changes to the TTCP can minimize impacts. We will monitor operations after each phase is implemented and 

make adjustments to optimize the plan.  The sequential nature of the Project’s improvements and high traffic 

volumes during construction make it critical to have a quality MOT plan that maximizes safety while completing 

the work quickly with minimal disruption to the public  

Specific mitigations to be considered while developing the TMP are: 

Temporary Lane Closures:  The LANE Team will minimize the use of temporary lane closures.  An example 

of this would be to construct the median widening without shifting traffic onto the outside shoulder which will 

eliminate the temporary lane closures required to strengthen the existing outside shoulder pavement. 

We will use the WZTIA to identify timeframes within the “non-peak” hours so that operations requiring 

temporary lane closures are completed with less congestion.  We anticipate that these hours may vary seasonally 

with travel demand and will incorporate those changes into the TMP. 

Lane Shifts and Construction Phases:  The number of traffic shifts and construction phases will be reduced to 

limit changes in the work zone and reduce the associated distractions.  The general sequence of construction 

will be to construct the median widening, shift traffic to the new pavement, then replace the existing pavement 

while maintaining ramp movements.  The sequential nature of the work means that a delay in one area creates 

a schedule risk to the remainder of the project.  One strategy we employ to avoid delays is to make sure the 

design is constructable as it’s developed.  Our experienced engineers will consider construction methods and 

look for opportunities to simplify field work while Lane’s staff will routinely provide input and be involved in 

plan reviews. This was extremely successful on the Route 29 Solutions D-B, we even collocated design and 

construction staff to increase synergy and efficiency. This goes a long way toward ensuring that improvements 

and grade changes can be efficiently constructed and avoid complications from foreseeable conflicts, such as 

existing bridge elements, clear zone hazards to shifted traffic, subgrade pavement drainage in superelevation 

sections and ramps through over work areas. 

If traffic is maintained on the existing shoulders, the pavement will be strengthened prior to shifting traffic.  The 

duration that traffic will be maintained on temporary pavement will be determined and the temporary pavement 

will be designed for twice the anticipated duration to accommodate any unanticipated changes during 

construction. 

Construction Access:  Accessing median work areas is challenging 

because the left lane typically has a higher travel speed and there is a 

lack of space to provide adequate acceleration and deceleration lanes at 

the work area access points.  Breaks in the barrier create fixed object 

hazards for motorists and increase exposure to workers.  We will detail 

safe ingress and egress points to the work areas and limit the overall 

number of access points which will make the work zone safer by reducing 

conflict points, including where ramps will cross outside work areas. We 

will also request a work zone speed reduction to match Segment II which 

will minimize the speed differential between construction traffic and motorists and further enhance safety.   

The LANE Team will evaluate direct access to the median work area from cross streets to reduce the need for 

median access from the left lane of I-64 similar to what was used the I-85 widening project.  If that is not 

feasible, we will limit haul and construction access to and from the I-64 median work area to specific times 

verified by the WZTIA to reduce congestion from construction traffic entering and exiting a work area. 

 

Innovative Median Ramp on LANE  

I-85 Widening Project 
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Construction staging and access points will be reviewed to evaluate impacts to environmental resources and 

minimize impacts where possible. Minor changes in staging and access can reduce temporary impacts in 

operations such as the replacement of the Queens Creek Bridge, and accelerate the permitting process and reduce 

costs. 

Incident Management Plan: The TMP will detail the response to incidents, weather impacts such as 

accommodating the hurricane evacuation plan, special events, establishing emergency detour rotes and more, to 

ensuring that a plan is in place for all events.  In addition to developing adequate emergency pull-off areas along 

the corridor to use as safe pull-off areas, the Lane Team will clearly detail how incidents will be handled and 

engage a wrecker service to be on-call to rapidly respond to disabled vehicles and restore the travel lanes to their 

full capacity. 

Coordination with Adjacent Projects:  Early and frequent coordination with adjacent projects will ensure that 

this Project is not delayed by unexpected interruptions associated with those projects.  The TTCP for I-64 

Segment III will need to be carefully coordinated with I-64 Segment II.  The Lane Team will hold weekly 

coordination meetings to ensure the details and timing of short-term lane closures are coordinated.  The need to 

accelerate widening at the east end of this project or open capacity improvements to traffic early will be 

evaluated and the transition between the two projects will be designed to provide clear instruction to motorists. 

Advanced Utility Relocation Plans:  Early identification of utility conflicts, coordination with the owners, and 

advanced utility plans will help ensure that any conflicts are resolved ahead of construction activities within 

each phase of the MOT plan. 

These strategies are just some of the tools our Team will use to mitigate the MOT risks for this project.    Our 

Team has proven experience developing quality TMP plans in complex areas (Type B and C) that provide a safe 

work zone, clear direction limit disruption to the public, and allow work to be completed efficiently and on 

schedule.  We understand how designing above the minimum requirements for lane shifts and buffer areas can 

improve operations and safety and we will incorporate lessons learned on past projects onto this one.  The LANE 

Team will use our experience to develop a quality MOT strategy for this Project and ensure that it is 

implemented. 

Role of VDOT and other Agencies: None, other than the traditional partnering with VDOT during the public 

outreach process as we provide information to update the VA 511 system and the I-64 Widening website. 

RISK NO. 2 – EXISTING SOILS 

Risk Identification: The project is located in the Atlantic Coastal Plain Physiographic Province of Virginia. This 

is characterized by a series of south-easterly dipping layers of relatively consolidated sandy clay deposits, with 

lesser amounts of gravel. Specifically, the roadway alignment passes through formations that primarily include 

alluvial and terrace deposits consisting of interbedded layers of Clayey Sand, Silty Sand, and Sandy Clay.  

Based on our review of the Geotechnical Data Reports (GDRs), the near surface soils (below topsoil layer) are 

generally anticipated to include existing Fill (typically CL, ML, SM, and SC) ranging in thickness from 0 to 

about 22 feet and transitioning to the alluvial and terrace deposit soils (SM, SC, and CL) to depths of about 15 

to 50 feet. The near surface alluvial and terrace deposit soils may contain significantly thick deposits of soft, 

compressible, and high plasticity soils (CH, MH and OH). We see these existing subsurface conditions as 

comprising risks related to potential unsuitable subgrade soils, settlement and stability of new fill placement, 

and soft/loose soils for deep foundations bridge structure locations.  

Why the Existing Soils Risk is Critical and the Impacts to the Project: The recognition and mitigation of 

these geotechnical conditions will impact traffic, public safety, quality, schedule (including the critical path), 

and construction costs. Unsuitable subgrade materials, settlement and stability of embankment fills, and bridge 

foundation serviceability issues all have the potential to extend the duration of construction and increase costs. 

The description of risks and impacts are presented in more detail below.  

Potential Unsuitable Soils: Based on the geographic location of the project alignment, there is the likelihood 

that subgrade soils could be unsuitable for roadway embankment and pavement subgrades. Unsuitable soils per 

VDOT standards are typically identified by (a) exhibiting natural moisture contents greater than 20 to 30 percent 
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above the respective soils optimum moisture content, (b) classifying as highly-plastic clays and silts (CH and 

MH), (c) low California Bearing Ratio (CBR) value as compared to minimum pavement design value, and (d) 

soft or loose relative density. Subgrade soils that are unsuitable must be modified in-place or removed entirely. 

These soils pose a risk to the project due to the additional time required to delineate their extent, the time required 

to modify or remove and replace these soils with suitable fill, and the uncertainty it creates with earthwork 

quantity estimation. Removal and replacement of unsuitable materials can dramatically increase the number of 

trucks entering and existing the work area which further exacerbates impacts to the traveling public. 

Settlement and Global Stability of Embankment Fills: New embankment fills will primarily be constructed 

within the existing median along the corridor for new travel lanes and shoulder construction. Substantial fills, 

greater than 5 feet, will be required at isolated locations of deeper ravines and for bridge structure approaches. 

Soft soil layers were identified in the GDR soil test borings; therefore, new fill induced settlement and stability 

of wedge or “sliver” fills must be evaluated by the Team prior to construction. The risk of fill induced settlement 

or local stability failures of wedge fills, if not addressed during construction, could potentially lead to post-

construction settlement of new pavements, affecting the levelness and “rideability” of the new lanes and 

approaches. Settlement monitoring of the deeper fill areas, if necessary, could impact the project schedule if 

unaccounted for early in the construction process. Unanticipated settlement could require additional fill material 

to maintain the roadway grade and create future maintenance issues for the roadway. The impact of down drag 

on foundation elements could influence the performance of the bridge joints and bearings, which would impact 

the quality of work and could end up providing an uneven riding surface. 

Soft/Loose Soils for Deep Foundations at Bridges: The bridge foundation design will be dependent on soil types 

and relative densities/consistencies. The borings presented in the GDRs show very soft/loose to soft/loose soil 

profiles to the termination depth of the bridge borings. Significant risk to the project can occur without sufficient 

geotechnical boring data up to and beyond the anticipated foundation bearing elevation(s). Soft and loose soil 

deposits can have a significant impact on overall serviceability of bridge structures. As such the performance of 

the structure foundation must be analyzed for (a) foundation type and size, (b) scour depths, (c) anticipated 

settlement of discrete soils layers that can lead to “down drag” forces on individual pile/shaft elements, (d) 

lateral squeeze factor of safety, and (e) overall slope stability of approach embankments. Further, these soil 

conditions are critical factors because they affect not only the new foundations but the existing adjacent 

substructure units as well.  

Limited data is available in the GDRs for preforming scour analyses for the bridges crossing Queen Creek.  The 

scour depth is critical to the design of the bridge foundations and impacts the applicable foundation types and sizes.  

Risk Mitigation Strategies:  We will mitigate the geotechnical risks associated with the Project by confirming 

the extent of the potential impacts, selecting appropriate design and remediation strategies in coordination with 

VDOT’s recommendations, and safely and efficiently managing construction operations to minimize cost and 

schedule impacts. We will confirm the extent of potential impacts by performing a thorough geotechnical 

investigation in accordance with VDOT Manual of Instructions Chapter 3 guidelines to supplement the 

subsurface information provided in the GDRs.  The mitigation strategies are presented in more detail below.  

Potential Unsuitable Soils: To mitigate the potential for unsuitable soils to negatively affect the project schedule, 

the Project Team will focus early phase geotechnical explorations around low-lying areas and portions of the 

alignment where unsuitable soils have been noted in the existing Standard Penetration Test (SPT) soil test boring 

logs. The early phase exploration will also focus on laboratory tests of the samples to include natural moisture 

contents, gradation, Atterberg Limits (VTM-7), Standard Proctor (VTM-1) and CBR (VTM-8) tests. We used a 

similar approach on the I-64 Short Pump D-B to delineate the lateral extent and depth of unsuitable soils and 

take proactive measures early in the earthwork construction phases. Locations where unsuitable soils are 

anticipated to be encountered will be delineated on the project drawings (both depth and lateral extent). A Soils 

Remediation Plan will be developed and approved by VDOT’s geotechnical and materials engineers prior to the 

commencement of construction. The Soils Remediation Plan may include undercut/replacement, in-place 

drying/scarification, lime modification (moisture reduction), or lime/cement stabilization (altering the plasticity 

of the soil). Potential borrow sources will be identified and approved by VDOT prior to the start of construction 

to provide suitable fill material for the roadway fills and potential undercuts. 
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Settlement and Stability of Embankment Fills: In-situ testing consisting of Cone Penetrometer Testing (CPT), 

including pore pressure dissipation testing, Dilatometer Testing (DMT), and/or Pressure Meter Testing (PMT) can 

be performed at deep fill locations to compliment traditional SPT and laboratory consolidation and shear strength 

testing. The test results will be used to determine settlement rates, magnitudes and provide anticipated settlement 

monitoring durations for inclusion in the project schedule. Test results will also evaluate sufficient slope geometry 

and acceptable global stability factors of safety.  To mitigate against large anticipated settlement values, long-term 

settlement behavior, and/or global stability failures alternative construction techniques may include (a) utilizing light 

weight fill material, (b) installing stabilization geosynthetic grids or fabrics, or (c) surcharging embankment fills that 

may or may not include vertical drains. These approaches will be evaluated by the Team and our approach finalized 

in alignment with VDOT.  

Soft/Loose Soils for Deep Foundations at Bridges: Deep foundation systems developing most of their capacity 

from skin friction should be considered in lieu of nondisplacement deep foundation systems such as H-piles. This 

typically reduces the overall number of foundation elements for each structure and accommodates the “soil setup” 

capacity increase common in this geology. Deeper borings and in-situ tests can be completed at the bridge locations 

to evaluate the depth and consistency of deeper soil strata that can also contribute to increased skin friction and 

end bearing capacity. If bridge foundation “downdrag” or negative skin friction is deemed to be a viable risk after 

further investigation, mitigation strategies may include (a) oversizing the foundation elements to accommodate 

the anticipated downdrag load, (b) use of light weight fill material to minimize settlement of subsurface soils, (c) 

bituminous coating of piles to reduce friction of subsurface soils pulling down on the pile, or (d) working with the 

team to modify the construction sequencing to allow for settlement of subsurface soils to occur prior to driving of 

foundation elements. To mitigate against long-term movement of new and/or existing structures, the proposed and 

existing structures can be monitored for adjacent ground movement. Existing piers and bridge beams will be 

protected during construction to ensure global stability of the foundations during construction. 

Role of VDOT and other Agencies: Other than the traditional review of the Team’s geotechnical investigation 

plan and designs we expect VDOT’s role will be minimal (likely none). We recognize that soil conditions will 

vary between borings and may vary between the subsurface conditions observed to date. 

RISK NO. 3 – STORMWATER MANAGEMENT/DRAINAGE  

Risk Identification: Based on our review of the information provided by VDOT and our Team’s extensive 

experience in the Tidewater region, we have identified the design and construction of Drainage and Stormwater 

Management as a project risk. Specifically, the high water table, flat terrain, FEMA floodplains, and permitting 

represent significant challenges that must be accounted for during the design and construction phases so that 

stormwater management/drainage risk is minimized.   

Why the Stormwater Management/Drainage Risk is Critical and the Impacts to the Project: The 

seasonable high water table in this region is often less than 2-feet below existing ground in some areas.  This 

high water table represents a critical risk because commonly used infiltration type BMP facilities such as 

bioretention basins and dry swales, which provide highly efficient runoff reduction and water quality treatment, 

contain an engineered soil media layer with an underdrain system that must be at least 1-foot above the seasonal 

high water table. If the seasonal high water table elevation is not accounted for in the selection and design of 

BMP facilities, the project can be impacted by compromised BMP functionality, problematic construction, 

increased BMP maintenance requirements, and potential DEQ VSMP violations.  

The flat terrain of the area is a critical risk that limits the ability to efficiently drain the project and limits the 

drainage are that can be diverted to each BMP facility. For ditches, the flat terrain makes it difficult to maintain 

positive ditch flow over significant distances. For storm drain systems, it is challenging to maintain VDOT required 

minimum pipe cover, minimum 3-feet per second velocity requirements, and suitable outfall location. Improper 

consideration of these factors during design result in impacts to the project by insufficient treatment of drainage 

areas in the proposed BMP’s, deficient storm conveyance system capacities, and increased maintenance 

requirements. During construction, the minimum elevation drop requires very tight tolerances on ditch and pipe 

construction. 
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Our team must ensure that floodplain impacts, if any, to Skimino Creek (FEMA Zone A) and Queen Creek (FEMA 

Zone AE) are negligible and compliant with VDOT and FEMA policies. Determination and avoidance of 

floodplain impacts is a critical risk because of potential schedule delays associated with a FEMA Floodplain Letter 

of Map Revision (LOMR), and approval of the County’s Floodplain Manager prior to securing VMRC 

wetlands/water permit within floodplain areas. If the floodplain risks are not properly managed, the project can 

experience significant time delays and mitigation requirements that will impact both project schedule and budget.  

We must also consider the fact that a portion of this project drains to Waller Mill Reservoir, which is designated 

by the County as a Watershed Protection Area and will require special considerations during design and 

construction that could impact the project if not properly accounted for. 

Each of the risks above directly correlates to the ability of the LANE Team to obtain the necessary permits to 

construct the project. Failure to appropriately consider these critical risks will jeopardize our ability to obtain 

permits in a timely basis, resulting in costly schedule delays. Failure to adhere to the permit conditions during 

construction may result in violations and shutdowns, unauthorized discharge of sediment laden water, and 

inability to provide a compliant storm water management/drainage system. 

Risk Mitigation Strategies:  To mitigate this risk associated with the water table elevation, our geotechnical 

experts will review available groundwater/boring data, obtain additional groundwater readings, and use historical 

trends to assess the groundwater conditions and develop the seasonal high water table elevations for all potential 

BMP facility locations. BMP locations and types will then be selected to ensure appropriate placement relative to 

the seasonal high water table. For example, on the I-64 Short Pump D-B project, we used Type I bioretention 

facilities, which are shallower than Type II facilities, to provide sufficient freeboard above the water table. Another 

solution used on the project was the construction of BMPs in open median space where the roadway fill is typically 

higher than surrounding existing ground, or on the outside of the roadway on top of the fill slope. 

To accommodate the flat terrain and limited drainage areas, we will utilize multiple bioretention basins, which 

are highly efficient at providing pollutant removal and runoff reduction within limited footprint. Where the 

drainage area exceeds the maximum allowable for bioretention basins, we will consider wet pond facilities 

which can also utilize the groundwater table as a source for the permanent water surface elevation. Our design 

team recently used this exact process for the 9 mile long MD404 Design-Build dualization project, which is 

located on the eastern shore of MD with very similar terrain, water table, and BMP selection risks.  

As we have done for multiple VDOT project, we will also consider purchasing phosphorous nutrient credits 

from a DEQ approved mitigation bank to satisfy the maximum allowable of 25% of the project phosphorous 

pollutant removal requirement. This strategy reduces the number of BMPs and VDOT’s long term maintenance. 

Because this project crosses two separate HUC boundaries (York River and James River), we will coordinate 

with nutrient banks in each watershed. 

Our approach to mitigating the risk associated with the FEMA floodplain analysis and compliance includes: 

obtaining all existing hydraulic models available prior to beginning our analysis to streamline the floodplain; 

obtaining field surveys to supplement existing models to ensure accurate; and early and consistent coordination 

with the County’s Floodplain Manager.   

With respect to the Wallmer Mill Reservoir, our team will conduct a thorough impact study in accordance with 

York County Code Section 24.1-376.f. This study will be coordinated with the development of our SWPPP 

(including spill prevention), stormwater management plan, and E&S to ensure protection of the reservoir.  

Our team will work collaboratively with the regulatory agencies to achieve consensus on the appropriate 

avoidance and minimization measures required to secure all environmental clearances.  Early informal meeting 

with the regulatory agencies will ensure complete understanding of the nuances of environmental issues specific 

to our project, and regular consultation as the project progresses will eliminate surprises and risk.  

Role of VDOT and other Agencies: Minimization of risk for stormwater management/drainage is primarily the 

responsibility of the Lane Team. In addition to coordinating with VDOT and providing regular progress updates, 

we will engage VDOT with respect to items such as BMP access, planting materials, and outlet structures to 

ensure that long term maintenance is minimized.  
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RFQ 
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reference 
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limit? 

SOQ 
Page 
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Statement of Qualifications Checklist and Contents Attachment 3.1.2 Section 3.1.2 no 
Appendix 

Attachment 
3.1.2 

     

Acknowledgement of RFQ, Revision and/or Addenda  Attachment 2.10 
(Form C-78-RFQ) Section 2.10 no 

Appendix 
Attachment 

2.10 
Letter of Submittal (on Offeror’s letterhead)     

 Authorized Representative’s signature NA Section 3.2.1 yes Page 2 

 Offeror’s point of contact information NA Section 3.2.2 yes Page 1 

 Principal officer information NA Section 3.2.3 yes Page 2 

 Offeror’s Corporate Structure NA Section 3.2.4 yes Page 2 

 Identity of Lead Contractor and Lead Designer NA Section 3.2.5 yes Page 2 

 Affiliated/subsidiary companies Attachment 3.2.6 Section 3.2.6 no 
Appendix 

Attachment 
3.2.6 

Debarment forms Attachment 3.2.7(a) 
Attachment 3.2.7(b) Section 3.2.7 no 

Appendix 
Attachment 
3.2.7(a) & 
3.2.7(b) 

 Offeror’s VDOT prequalification evidence NA Section 3.2.8 no Page 2 & 
Appendix 
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 Evidence of obtaining bonding NA Section 3.2.9 no Page 2 and 
Appendix 

     

SCC and DPOR registration documentation (Appendix) Attachment 3.2.10 Section 3.2.10 no 
Appendix 

Attachment 
3.2.10 

Full size copies of SCC Registration NA Section 
3.2.10.1 no Appendix 

Full size copies of DPOR Registration (Offices) NA Section 
3.2.10.2 

no Appendix 

Full size copies of DPOR Registration (Key Personnel) NA Section 
3.2.10.3 

no Appendix 

Full size copies of DPOR Registration (Non-APELSCIDLA) NA Section 
3.2.10.4 

no 
NA 

     
DBE statement within Letter of Submittal confirming Offeror is 
committed to achieving the required DBE goal  NA Section 3.2.11 yes Page 2 

     
Offeror’s Team Structure     

           Identity of and qualifications of Key Personnel 
NA Section 3.3.1 yes 

Page 3 & 
Appendix 
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           Key Personnel Resume – DB Project Manager 
Attachment 3.3.1 Section 3.3.1.1 no 

Appendix 
Attachment 

3.3.1 
           Key Personnel Resume – RCE 

Attachment 3.3.1 Section 3.3.1.1 no 
Appendix 

Attachment 
3.3.1 

           Key Personnel Resume – Quality Assurance Manager 
Attachment 3.3.1 Section 3.3.1.2 no 

Appendix 
Attachment 

3.3.1 
           Key Personnel Resume – Design Manager 

Attachment 3.3.1 Section 3.3.1.3 no 
Appendix 

Attachment 
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           Key Personnel Resume – Construction Manager 
Attachment 3.3.1 Section 3.3.1.4 no 

Appendix 
Attachment 

3.3.1 
           Key Personnel Resume – Lead Utility Coordination 
Manager Attachment 3.3.1 Section 3.3.1.5 no 

Appendix 
Attachment 

3.3.1 
           Organizational chart NA Section 3.3.2 yes Page 4 

           Organizational chart narrative NA Section 3.3.2 yes Pages 4-8 
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          Lead Contractor Work History Form 

Attachment 3.4.1(a) Section 3.4 no 
Appendix 

Attachment 
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          Lead Designer Work History Form 
Attachment 3.4.1(b) Section 3.4 no 

Appendix 
Attachment 

3.4.1(b) 
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ATTACHMENT 3.2.6
State Project No. 0064-965-229, Contract ID: C00106689DB97

Affiliated and Subsidiary Companies of the Offeror 

Offerors shall complete the table and include the addresses of affiliates or subsidiary companies as applicable. By completing this table, Offerors 
certify that all affiliated and subsidiary companies of the Offeror are listed. 

The Offeror does not have any affiliated or subsidiary companies. 
Affiliated and/ or subsidiary companies of the Offeror are listed below. 

Relationship with Offeror 
(Affiliate or Subsidiary) Full Legal Name Address 

ULTIMATE PARENT COMPANY  Salini Impregilo, S.p.A.  Via dei Missaglia, 97 – 20142 
Milan, Italy 

GRANDPARENT  Salini‐Impregilo US Holdings, Inc.  2711 Centerville, Suite 400 
Wilmington, DE 19808 

PARENT COMPANY  Lane Industries Incorporated  90 Fieldstone Court 
Cheshire CT 06410 

AFFILIATE  Lane Worldwide Infrastructure, Inc.  90 Fieldstone Court 
Cheshire CT 06410 

AFFILIATE  Lane Infrastructure. Inc.  90 Fieldstone Court 
Cheshire, CT  06410 

AFFILIATE  Lane International, B.V.  Prins Bernhardplein 200 
1097 JB Amsterdam, the Netherlands 

AFFILIATE  Lane Mideast Contracting, LLC 
P.O. Box 35243 
Abu Dhabi, UAE 
Makeen Tower Corner of 9th and 10th Streets 

AFFILIATE  Lane Mideast, Qatar, LLC 
Grand Hamad Street 
Bin Al Sheikh Bldg. 
3rd Floor 

lpatino
Typewritten Text
X

lpatino
Typewritten Text



2 of 3 

SUBSIDIARY  S.A. Healy Company  901 N. Green Valley Parkway, Suite 260 
Henderson, NV 89074 

JOINT VENTURE 
(30% PARTNER) 

Skanska‐Granite‐Lane   295 Bendix Road, Suite 400 
Virginia Beach, VA 23452 

JOINT VENTURE 
(30% PARTNER) 

I4 Leasing, LLC  295 Bendix Road, Suite 400 
Virginia Beach, VA 23452 

JOINT VENTURE 
(35% PARTNER) 

Fluor‐Lane 95, LLC  6700 Las Colinas Blvd. 
Irving, TX  75039 

JOINT VENTURE 
(20% PARTNER) 

AGL Constructors  929 West Adams Street 
Chicago, IL  60607 

JOINT VENTURE 
(25% PARTNER) 

Gemma‐Lane Liberty Partners  769 Hebron Avenue 
Glastonbury, CT  06033 

JOINT VENTURE 
(25% PARTNER) 

Gemma‐Lane Patriot Partners  769 Hebron Avenue 
Glastonbury, CT  06033 

JOINT VENTURE 
(51% MANAGING PARTNER) 

Lane‐Abrams Joint Venture  3001 Meacham Boulevard, Suite 215 
Fort Worth, TX 76137 

JOINT VENTURE 
(60% MANAGING PARTNER) 

Lane‐Corman, A Joint Venture  90 Fieldstone Court 
Cheshire, CT 06410 

JOINT VENTURE 
(30% PARTNER) 

Purple Line Transit Constructors, LLC (PLTC)  6811 Kenilworth Avenue 
East Riverdale, MD 20737 

JOINT VENTURE 
(45% PARTNER) 

Fluor‐Lane South Carolina  100 Fluor Daniel Drive 
Greenville, SC 29607 

TRADE NAME 
Civil Wall Solutions, A Division of The Lane 
Construction Corporation 

90 Fieldstone Court 
Cheshire, CT  06410 

TRADE NAME 
Cold River Materials, A Division of The Lane 
Construction Corporation 

90 Fieldstone Court 
Cheshire, CT  06410 
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TRADE NAME 
Lane Concrete Frames, A Division of The Lane 
Construction Corporation 

90 Fieldstone Court 
Cheshire, CT 06410 

TRADE NAME 
Prestress of the Carolinas, A Division of the Lane 
Construction Corporation 

90 Fieldstone Court 
Cheshire, CT  06410 

TRADE NAME 
Senate Asphalt, A Division of The Lane 
Construction Corporation 

90 Fieldstone Court 
Cheshire, CT  06410 

TRADE NAME 
Virginia Paving Company, A Division of The Lane 
Construction Corporation 

90 Fieldstone Court 
Cheshire, CT  06410 

TRADE NAME 
Virginia Sign and Lighting Company, Division of 
The Lane Construction Corporation 

90 Fieldstone Court 
Cheshire, CT  06410 
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State Project No. 0064-965-229, Contract ID: C00106689DB97 

SCC and DPOR Information 

1 of 3 

Offerors shall complete the table and include the required state registration and licensure information. By completing this table, Offerors certify that their team complies with the 
requirements set forth in Section 3.2.10 and that all businesses and individuals listed are active and in good standing. 

 SCC & DPOR INFORMATION FOR BUSINESSES (RFQ Sections 3.2.10.1 and 3.2.10.2) 

Business Name 

SCC Information (3.2.10.1) DPOR Information (3.2.10.2) 

SCC 
Number 

SCC Type of 
Corporation 

SCC 
Status 

DPOR Registered 
Address 

DPOR  
Registration 

Type 

DPOR 
Registration 

Number 
DPOR Expiration 

Date 

The Lane Construction 

Corporation 
F0254476 

Foreign 

Corporation 
Active 

90 Fieldstone Court 

Cheshire, CT 06410 
Contractor Class A 2701011871 

 

01-31-2018 

The Lane Construction 

Corporation 
F0254476 

Foreign 

Corporation 
Active 

90 Fieldstone Court 

Cheshire, CT 06410 

Business Entity 

Registration 
0407002174 

 

12-31-2017 

The Lane Construction 

Corporation 
F0254476 

Foreign 

Corporation 
Active 

14500 Avion Parkway, 

Suite 200 Chantilly, VA 

20151 

Business Entity 

Branch Office 

Registration  

0411000988 02-28-2018 

Rummel, Klepper & 

Kahl, LLP (RK&K) 
K0004178 LLP Active 

2901 S. Lynnhaven Rd 

Suite 300 

Virginia Beach, VA 

23452 

Business Entity 

Branch Office 

Registration 

0411000667 02-28-2018 

2100 East Cary Street, 

Suite 309, Richmond, 

VA 23223 

Business Entity 

Branch Office 

Registration 

0411000271 02-28-2018 

721 Lakefront Commons 

Suite 203 

Newport News, VA 

23606 

Business Entity 

Branch Office 

Registration 

0411000443 02-28-2018 

12600 Fair Lakes Cir, 

Ste 300 

Fairfax, VA 22030 

Business Entity 

Branch Office 

Registration 

0411000577 02-28-2018 

81 Mosher Street 

Baltimore, MD 21217 

Business Entity 

Registration 
0407002860 12-31-2017 

CES Consulting, LLC S3416007 

Limited 

Liability 

Company 

Active 
23475 Rock Haven Way 

Suite 255 

Dulles, VA 20166 

Business Entity 

Registration 
0407005783 12-31-2017 

DMY Engineering 

Consultants, Inc. 
07688955 Corporation Active 

45662 Terminal Drive, 

Suite 110, Dulles, VA 

20166 

Business Entity 

Registration 
0407005631 12-31-2017 
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ECS Mid-Atlantic, LLC S1208216 

Limited 

Liability 

Company 

Active 

2119-D North Hamilton 

Street, Richmond, VA  

23230 

Business Entity 

Branch Office 

Registration 

0411000384 02-28-2018 

108 Ingram Road Suite 

1, Williamsburg VA  

23188 

Business Entity 

Branch Office 

Registration 

0411000382 02-28-2018 

2700 International Pkwy 

Suite 100, Virginia 

Beach, VA 23452 

Business Entity 

Branch Office 

Registration 

0411000385 02-28-2018 

KDR Real Estate 

Services, Inc. 
05712104 Corporation Active  

2500 Grenoble Road, 

Richmond, VA 23294 

Real Estate Firm 

License 
0226007129 12-31-2018 

Precision 

Measurements, Inc. 
04504361 Corporation Active 

4215 Lafayette Center 

Drive Suite 2A, 

Chantilly, VA 20151  

Business Entity 

Branch Office 

Registration 

0411000562 02-28-2018 

Seventh Point, Inc. 02675411 Corporation Active N/A N/A N/A N/A 

Volkert, Inc. F1366592 
Foreign 

Corporation Active 

283 Constitution Dr. 

Suite 303 

Virginia Beach, VA 

23462 

Business Entity 

Branch Office 

Registration 

0411001275 02-28-2018 

6225 Brandon Ave. 

Suite 540 

Springfield, VA 22150 

Business Entity 

Branch 

Registration 

0407002610 12-31-2017 
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DPOR INFORMATION FOR INDIVIDUALS (RFQ Sections 3.2.10.3 and 3.2.10.4) 

Business Name Individual’s 
Name 

Office Location 
Where Professional 

Services will be 
Provided (City/State) 

Individual’s DPOR 
Address 

DPOR  
Type 

DPOR 
Registration 

Number 
DPOR Expiration 

Date 

The Lane Construction 

Corporation  
Troy Carter, PE Chantilly, VA 

5944 McGregor Drive 

Charlotte, NC 28227 

Professional 

Engineer License  
0402055381 09-30-2017 

Rummel, Klepper & 

Kahl, LLP (RK&K) 

Ryan Wendell 

Masters, PE 
Richmond, VA 

9506 Indianfield Drive 

Mechanicsville, VA 

23116 

Professional 

Engineer License 
0402038025 06-30-2017 

Rummel, Klepper & 

Kahl, LLP (RK&K) 

David W. Plum, 

PE 
Virginia Beach, VA 

4201 Wakefield Court, 

Virginia Beach, VA 

23455 

Professional 

Engineer License 
0402016205 02-28-2018 

CES Consulting, LLC Julie Perkoski, PE Virginia Beach, VA 
4000 Monitor Drive 

Hampton, VA 23669 

Professional 

Engineer License 
0402026174 06-30-2017 

KDR Real Estate 

Services, Inc. 

Nancy Gossett 

Dove 
Richmond, VA 

5370 Orion Avenue 

Norfolk, VA 23502 

Real Estate 

Appraiser License 
4001003797 11-30-2017 
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The Lane Construction Corporation 

 

 

 

 

 



 

Rummel, Klepper & Kahl, LLP (RK&K)   

 

 

 

 

 



 

 

CES Consulting, LLC  

 
DMY Engineering Consultants, Inc. 

 
 
 
 
 
 
 
 
 



 

ECS Mid-Atlantic, LLC  

 
 
 
 
 
 
 
 

 
KDR Real Estate Services, Inc. 

 



 

Precision Measurements, Inc. 

 
Seventh Point, Inc. 
N/A 

Volkert, Inc. 
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KEY PERSONNEL DPOR 

Troy Carter, PE 

 

 
 

Ryan Wendell Masters, PE 

 

 

David W. Plum, PE 

 

 

 

 

 

 



 

 

 
Julie Perkoski, PE 

 

 
Nancy Gossett Dove  
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ATTACHMENT 3.3.1 
 

KEY PERSONNEL RESUME FORM 
 

Brief Resume of Key Personnel anticipated for the Project.  

a. Name & Title: TROY CARTER, PE, SENIOR PROJECT MANAGER 

b. Project Assignment:  DESIGN-BUILD PROJECT MANAGER  

c. Name of all Firms with which you are currently employed at the time of SOQ submittal. In addition, please 
denote the type of employment (Full Time/ Part Time): THE LANE CONSTRUCTION CORPORATION       

(Full Time) 
d. Employment History: With this Firm 11 Years With Other Firms  10 Years 
       Please list chronologically (most recent first) your employment history, position, general responsibilities, and 
duration of employment for the last fifteen (15) years. (NOTE: If you have less than 15 years of employment 
history, please list the history for those years you have worked. Project specific experience shall be included in 
Section (g) below):    
The Lane Construction Corporation, 2013–Present, Senior Project Manager: Mr. Carter, a registered licensed PE in 
Virginia and North Carolina, serves as Senior Project Manager for LANE on large complex D-B projects in the Mid-
Atlantic. He is responsible for overall management of the design, project development from beginning to end, construction, 
quality, safety, and contract administration on these projects. He provides strategic planning and execution for projects, 
provides leadership for 20 plus superintendents and engineers, and works with design and construction teams on innovative 
techniques and means and methods. He organizes and assigns equipment, personnel, and subcontractor resources to execute 
each project. He leads and implements safety initiatives to ensure a safe working environment at all times, establishes 
project objectives, policies, procedures and performance standards, sets and monitors budgets, and assures that a quality 
management system is in place.  
The Lane Construction Corporation, 2005–2012, Project Manager: As Project Manager, Mr. Carter was responsible for 
project management and development of CPM schedule, managing numerous projects throughout North and South Carolina 
and the construction schedule, project buyout, and construction of pre-stressed girders and steel beams. Negotiated with 
SCDOT, NCDOT and FHWA on all matters and additionally coordinated with City of Columbia, River Alliance, SCE&G, 
Inc. AT&T, US Army Corp of Engineers, DHEC, SHPO, and FHWA on projects as needed. He supervised/managed 
environmental obligations, all subcontractors’ activities, and installation of underground sanitary, watermain and storm in 
phases. 
AMES Construction Corporation, Inc., 2002–2005, Project Manager: Mr. Carter was responsible for development of 

CPM schedule (maintenance and updates), management of construction schedule and project buyout, contract change 

orders (estimate and negotiate); and managed all subcontractor activities. 

Martin K. Eby, 2002, Project Manager/Project Engineer: Mr. Carter was responsible for project engineering and 

planning for bridge construction, formwork design and coordination, developing construction schedule and project layout, 

and assisted the Project Superintendent with field leadership. He supervised/managed work crews and subcontractors on 

projects with interstate construction, utility relocation, major concrete paving, bridges, earthwork, and environmental 

controls. 

e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
       Southern Illinois University at Edwardsville (SIUE), IL / B.S. / 1995 / Civil Engineering  

f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
      2015/Professional Engineer/VA #0402055381; Professional Engineer/NC #032649 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your role, responsibility, and specific job duties for each project, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be 

considered for evaluation.  
(List only three (3) relevant projects* for which you have performed a similar function.  If additional projects 
are shown in excess of three (3), the SOQ may be rendered non-responsive. In any case, only the first three 
(3) projects listed will be evaluated.)  
* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project. 
NCDOT, I-85 Widening, Cabarrus County, NC                                                                                             (DESIGN-BUILD) 
Name of Firm: The Lane Construction Corporation  Project Role: Design-Build Project Manager  

Beginning Date: 2012 End Date:  2014  

Specific Responsibilities:  As DBPM, Mr. Carter was responsible for the overall project design and construction. He supervised 
and managed the design, construction, quality management, contract administration and other services required by the contract, 
including the procurement and timely delivery of all materials, equipment, services and labor.  Mr. Carter ensured all contract 
obligations were met and successfully avoided and/or resolved disputes in accordance with contract documents.  He was 
responsible for overseeing the construction and field personnel as well as permitting, erosion control, lighting, signing and 



pavement marking, traffic control, right-of-way and utility relocation. His responsibilities also encompassed all the required 
retaining and noise walls, storm drainage, foundations, embankments, slopes and temporary structures.  Mr. Carter also 
coordinated public outreach and public meetings.   
Project Relevance:   This $125M D-B project consisted of interstate widening approximately seven miles of I-85 from four to 
eight lanes and improvements to roads around the Bruton Smith Boulevard interchange.  Like the proposed I-64 Segment III 
project, this section of roadway required widening in order to reduce traffic congestion and this segment of the roadway also 
encompassed two popular attraction destinations: Charlotte Motor Speedway and Concord Mills Mall, (North Carolina’s No. 
1 visitor attraction). For this project, LANE removed the deteriorated pavement of a four-lane divided highway and replaced 
and extended it with eight lanes of new concrete pavement. LANE designed and 
constructed an interchange and side road and service roads to improve access to I-
85. Additional similarities to the I-64 Segment III project included: interstate 
rehabilitation; phased construction; total pavement replacement; median widening; 
120,000 ADT; median access during construction; worked within the existing 
Interstate right of way; QA/QC; utility and other third-party coordination; public 
involvement; adjacent project coordination. The innovative MOT plan involved 
constructing a temporary two-span bridge over I-85 near the project’s on-site 
pavement plant, with ramps down to the median, allowing access to the median 
construction zones of the project, and later access to the outside construction zones, 
unimpeded by existing traffic. 

NCDOT, I-485/I-85 Interchange and Widening, Charlotte, NC                                                                   (DESIGN-BUILD) 
Name of Firm: The Lane Construction Corporation Project Role: Design-Build Project Manager  

Beginning Date:  2013 End Date: 2014 

Specific Responsibilities:  As DBPM, Mr. Carter was responsible for the overall project design and construction. He supervised 

and managed the design, construction, quality management, contract administration and other services required by the contract, 

including the procurement and timely delivery of all materials, equipment, services and labor.  Mr. Carter ensured all contract 

obligations were met and successfully avoided and/or resolved disputes in accordance with contract documents.  Mr. Carter 

was responsible for directing and managing the project management team, coordinating with and monitoring contract progress 

with the Owner and subcontractors and overseeing the overall safety and QC programs.     

Project Relevance: This $98.7M D-B project consisted of the design and construction of the widening of I-85 and the 

interchange of I-85 and I-485 (Charlotte Outer Eastern Loop). The existing I-85/I-485 

Interchange was modified to a turbine interchange that utilizes smaller, single-span 

bridges, smaller columns and flatter roadway profiles. This innovative two-level turbine 

interchange allowed for a significant reduction of earthwork eliminating the need to haul 

material from off-site and drastically reducing costs by approximately $40M. The 

reduction in hauling reduced wear on existing infrastructure and the project’s impact on 

traffic congestion, improving safety for the traveling public. “Roads and Bridges” 

magazine named the I-85/I-485 turbine interchange the #1 road project in North America 

for 2012. Innovative design reduced environmental, ROW and utility impacts. 

Similarities to the I-64 Segment III project included: interstate rehabilitation; phased 

construction; pavement replacement; roadway widening; 120,000 ADT; QA/QC; 

working within the existing Interstate right of way; utility and other third-party 

coordination; public involvement; adjacent project coordination.   

NCDOT, I-95 at US-74 Maxton Bypass, Robeson County, NC                                             (DESIGN-BUILD) 
Name of Firm: The Lane Construction Corporation Project Role:  Design-Build Project Manager  
Beginning Date: 2005  End Date:  2009 
Specific Responsibilities:  As DBPM, Mr. Carter was responsible for the overall project design and construction. He supervised 
and managed the design, construction, quality management, contract administration and other services required by the contract, 
including the procurement and timely delivery of all materials, equipment, services and labor.  Mr. Carter ensured all contract 
obligations were met and successfully avoided and/or resolved disputes in accordance with contract documents.  Mr. Carter 
was responsible for directing and managing the project management team, coordinating with and monitoring contract progress 
with the Owner and subcontractors and overseeing the overall safety and QC 
programs. Mr. Carter also developed and maintained NCDOT reclamation plans for 
borrow sources. He tracked job cost, negotiated with the Owner on all matters, 
supported GPS dozers and survey crews as needed, and coordinated and supported 
traffic control operations as needed. 
Project Relevance:  This $108M D-B construction project consisted of 11 miles of 
new roadway, including 6 million CY of borrow, 500,000 TN of asphalt, construction 
of 7 bridges, and a major interchange with I-95 in Robeson County.  The project 
required extensive MOT which included multiple phases of construction to 
accommodate new ramps, collector-distributor roadways, and multiple bridges in a 
physically constrained, high ADT environment. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment (including part time assignments).  N/A. Mr. 

Carter is not required on-site full-time. 



ATTACHMENT 3.3.1 
 

KEY PERSONNEL RESUME FORM 
 

Brief Resume of Key Personnel anticipated for the Project.  

a. Name & Title: TROY CARTER, PE, SENIOR PROJECT MANAGER 

b. Project Assignment:  RESPONSIBLE CHARGE ENGINEER 

c. Name of all Firms with which you are currently employed at the time of SOQ submittal. In addition, please denote 
the type of employment (Full Time/ Part Time): THE LANE CONSTRUCTION CORPORATION (Full Time) 
d. Employment History: With this Firm  11 Years With Other Firms  10 Years 
       Please list chronologically (most recent first) your employment history, position, general responsibilities, and 
duration of employment for the last fifteen (15) years. (NOTE: If you have less than 15 years of employment history, 
please list the history for those years you have worked. Project specific experience shall be included in Section (g) 
below):    
The Lane Construction Corporation, 2013–Present, Senior Project Manager: Mr. Carter, a registered licensed PE in 
Virginia and North Carolina, serves as Senior Project Manager for LANE on large complex D-B projects in the Mid-Atlantic. 
He is responsible for overall management of the design, project development from beginning to end, construction, quality, 
safety, and contract administration on these projects. He provides strategic planning and execution for projects, provides 
leadership for 20 plus superintendents and engineers, and works with design and construction teams on innovative techniques 
and means and methods. He organizes and assigns equipment, personnel, and subcontractor resources to execute each project. 
He leads and implements safety initiatives to ensure a safe working environment at all times, establishes project objectives, 
policies, procedures and performance standards, sets and monitors budgets, and assures that a quality management system is in 
place.  
The Lane Construction Corporation, 2005–2012, Project Manager: As Project Manager, Mr. Carter was responsible for 
project management and development of CPM schedule, managing numerous projects throughout North and South Carolina and 
the construction schedule, project buyout, and construction of pre-stressed girders and steel beams. Negotiated with SCDOT, 
NCDOT and FHWA on all matters and additionally coordinated with City of Columbia, River Alliance, SCE&G, Inc. AT&T, 
US Army Corp of Engineers, DHEC, SHPO, and FHWA on projects as needed. He supervised/managed environmental 
obligations, all subcontractors’ activities, and installation of underground sanitary, watermain and storm in phases. 
AMES Construction Corporation, Inc., 2002–2005, Project Manager: Mr. Carter was responsible for development of CPM 

schedule (maintenance and updates), management of construction schedule and project buyout, contract change orders 

(estimate and negotiate); and managed all subcontractor activities. 

Martin K. Eby, 2002, Project Manager/Project Engineer: Mr. Carter was responsible for project engineering and planning 

for bridge construction, formwork design and coordination, developing construction schedule and project layout, and assisted 

the Project Superintendent with field leadership. He supervised/managed work crews and subcontractors on projects with 

interstate construction, utility relocation, major concrete paving, bridges, earthwork, and envi ronmental controls. 

e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
        Southern Illinois University at Edwardsville (SIUE), IL / B.S. / 1995 / Civil Engineering  

f. Active Registration: Year First Registered/ Discipline/VA Registration #:     
       2015/Professional Engineer/VA #0402055381; Professional Engineer/NC #032649 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your role, responsibility, and specific job duties for each project, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be considered 

for evaluation.  
(List only three (3) relevant projects* for which you have performed a similar function.  If additional projects 
are shown in excess of three (3), the SOQ may be rendered non-responsive. In any case, only the first three (3) 
projects listed will be evaluated.)  
* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project. 
NCDOT, I-85 Widening, Cabarrus County, NC                                                                                                 (DESIGN-BUILD)                                                                                                                
Name of Firm: The Lane Construction Corporation Project Role:  Design-Build Project Manager 

Beginning Date: 2012 End Date:  2014 
Specific Responsibilities:  Mr. Carter was responsible for the project design and construction.  Mr. Carter was fully integrated 
among the project team which included subcontractors and subconsultants. He provided supervisory direction on engineering 
decisions during construction. Mr. Carter was knowledgeable and proficient on engineering decisions related to design and/or 
construction. Mr. Carter communicated regularly with the Owner and had authority to act on behalf of LANE and shut down the 
project (though not necessary on this project). Mr. Carter also ensured that engineering services were performed by qualified and 
licensed professionals and that plans were signed and sealed by such qualified professionals consistent with applicable licensing 
regulations by the North Carolina Board of Examiners for Engineers and Surveyors (NCBELS). Mr. Carter communicated 
frequently with the DM, CM and Quality persons.  



 

 Project Relevance:  This $125M D-B project consisted of widening approximately seven miles of I-85 from four to eight lanes 
and improvements to roads around the Bruton Smith Boulevard interchange. Like the proposed I-64 Segment III project, this section 
of roadway required widening in order to reduce traffic congestion. This segment of roadway also encompassed two popular 
attraction destinations: Charlotte Motor Speedway and Concord Mills Mall, (North Carolina’s No. 1 visitor attraction). For this 
project, LANE removed the deteriorated pavement of a four-lane divided highway and 
replaced and extended it with eight lanes of new concrete pavement. LANE designed 
and constructed an interchange and side road- and service roads to improve access to I-
85. Additional similarities to the I-64 Segment III project included:  interstate 
rehabilitation; phased construction; pavement replacement; median widening; 120,000 
ADT; median access during construction; worked within the existing Interstate right of 
way; utility and other third-party coordination; public involvement; adjacent project 
coordination. The innovative MOT plan involved constructing a temporary two-span 
bridge over I-85 near the project’s on-site pavement plant, with ramps down to the 
median, allowing access to the median construction zones of the project, and later access 
to the outside construction zones, unimpeded by existing traffic. 

NCDOT, I-485/I-85 Interchange and Widening, Charlotte, NC                                                                       (DESIGN-BUILD) 
Name of Firm:  The Lane Construction Corporation Project Role: Design-Build Project Manager 

Beginning Date:   2013  End Date: 2014  

Specific Responsibilities:   Mr. Carter was responsible for the project design and construction.  Mr. Carter was fully integrated 

among the project team which included subcontractors and subconsultants. He provided supervisory direction on engineering 

decisions during construction. Mr. Carter was knowledgeable and proficient on engineering decisions related to design and/or 

construction. Mr. Carter communicated regularly with the Owner and had authority to act on behalf of LANE and shut down the 

project (though not necessary on this project). Mr. Carter also ensured that engineering services were performed by qualified and 

licensed professionals and that plans were signed and sealed by such qualified professionals consistent with applicable licensing 

regulations by the NCBELS. Mr. Carter communicated frequently with the DM, CM and Quality personnel.     

Project Relevance:    This $98.7M D-B project consisted of the design and construction of the 

widening of I-85 and the interchange of I-85 and I-485 (Charlotte Outer Eastern Loop). The 

existing I-85/I-485 Interchange was modified to a turbine interchange that utilizes smaller, 

single-span bridges, smaller columns and flatter roadway profiles. This innovative two-level 

turbine interchange allowed for a significant reduction of earthwork eliminating the need to haul 

material from off-site and drastically reducing costs by approximately $40M. The reduction in 

hauling reduced wear on existing infrastructure and the project’s impact on traffic congestion, 

improving safety for the traveling public. “Roads and Bridges” magazine named the I-85/I-485 

turbine interchange the #1 road project in North America for 2012. Innovative design reduced 

environmental, ROW and utility impacts.  Similarities to the I-64 Segment III project included: 

interstate rehabilitation; phased construction; pavement replacement; roadway widening; 

120,000 ADT; working within the existing Interstate right of way; utility and other third-party 

coordination; public involvement; adjacent project coordination.   

NCDOT, I-95 at US-74 Maxton Bypass, Robeson County, NC                                     (DESIGN-BUILD) 

Name of Firm: The Lane Construction Corporation Project Role:  Design-Build Project Manager 
Beginning Date: 2005 End Date:  2009 
Specific Responsibilities:  Mr. Carter was responsible for the project design and construction.  Mr. Carter was fully integrated 
among the project team which included subcontractors and subconsultants. He provided supervisory direction on engineering 
decisions during construction. Mr. Carter was knowledgeable and proficient on engineering decisions related to design and/or 
construction. Mr. Carter communicated regularly with the Owner and had authority to act on behalf of LANE and shut down the 
project (though not necessary on this project). Mr. Carter also ensured that engineering 
services were performed by qualified and licensed professionals and that plans were 
signed and sealed by such qualified professionals consistent with applicable licensing 
regulations by the NCBELS. Mr. Carter communicated frequently with the DM, CM 
and Quality personnel.    
Project Relevance:   This $108M D-B construction project consisted of 11 miles of new 

roadway, including 6 million CY of borrow, 500,000 TN of asphalt, construction of 7 

bridges, and a major interchange with I-95 in Robeson County.  The project required 

extensive MOT which included multiple phases of construction to accommodate new 

ramps, collector-distributor roadways, and multiple bridges in a physically constrained, 

high ADT environment. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment (including part time assignments). N/A. Mr. Carter 

is not required on-site full-time 



ATTACHMENT 3.3.1 

KEY PERSONNEL RESUME FORM 

Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title: JULIE PERKOSKI, PE, REGIONAL DIRECTOR AND SENIOR PROJECT MANAGER  

b. Project Assignment: QUALITY ASSURANCE MANAGER 

c. Name of all Firms with which you are currently employed at the time of SOQ submittal. In addition, please denote the 
type of employment (Full Time/ Part Time): CES CONSULTING, LLC (Full Time) 

d. Employment History: With this Firm  <2 Years With Other Firms  32 Years 
        Please list chronologically (most recent first) your employment history, position, general responsibilities, and 
duration of employment for the last fifteen (15) years. (NOTE: If you have less than 15 years of employment history, 
please list the history for those years you have worked. Project specific experience shall be included in Section (g) 
below):    
CES Consulting, Inc. 2015-Present, Regional Director and Senior Project Manager.   Ms. Perkoski currently serves as Independent 

Assurance RCE for VDOT on the Segment II of the I-64 Widening. She also manages the inspectors/engineers in the Hampton Roads 

Area. This staff provides quality assurance services, VDOT independent assurance inspection and project controls services on various 

VDOT project.  She is thoroughly familiar with VDOT’s Minimum Requirements for Quality Assurance and Quality Control on 

Design-Build and P3 Projects, January 2012. She also is Regional Director for CES Consulting in the Hampton Roads area, responsible 

for marketing and business development.  Ms. Perkoski also serves on the VTCA subcommittee formed to do an industry review of the 

proposed QAM Material Book. 

Parsons Brinckerhoff, Inc. 2002-2015, Assistant Vice President and Project Manager.  Ms. Perkoski served as Quality Assurance 

Manager (QAM), providing quality assurance services for various VDOT DB projects.  She is thoroughly familiar with VDOT’s 

Minimum Requirements for Quality Assurance and Quality Control on Design-Build and P3 Projects, January 2012.  She also has 

experience as a Project Lead Construction Engineer, providing construction management and design services for numerous highway, 

airport, military, governmental, recreational, and residential facilities. She has extensive VDOT experience including the I-295 

Widening/Interchange at Meadowville Road, I-66 Advanced Traffic Management System (ATMS), I-295/I-64 Interchange 

Construction Management, Virginia Capital Trail (Sherwood Phase), and the Pinner’s Point Intelligent Transportation System (ITS).  
Managed the construction inspection staff of 10 inspectors in the Hampton Roads area, and performed company project management 

duties for project invoicing and cost control. Also, assisted in development of bridging documents, project controls (Constructability, 

Bid ability, Scheduling and Risk analysis). 

e. Education:  Name & Location of Institution(s)/Degree(s)/Year/Specialization: 
       Pennsylvania State University, University Park, PA / Bachelor of Architectural Engineering / 1985  
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
      1995 / Professional Engineer / VA #0402026174 

g. Document the extent and depth of experience and qualifications relevant to the Project.  
1. Note your specific responsibilities and authorities for each project, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be considered for 

evaluation. 
(List only three (3) relevant projects* for which you have performed a similar function.  If additional projects are 
shown in excess of three (3), the SOQ may be rendered non-responsive. In any case, only the first three (3) projects 
listed will be evaluated.)  
*On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project. 
VDOT I-64 Widening - Segment II, Hampton Roads, VA                                                                          (DESIGN-BUILD) 

Name of Firm: CES Consulting, Inc. Project Role: Independent Assurance/Regional Director 

Beginning Date: 05/2016 End Date: Present  

Specific Responsibilities:  Independent Assurance Responsible Charge Engineer for this Design-Build project. Ms. Perkoski’s oversees 

the independent assurance team for VDOT and manages the CES staff on the project. Her responsibilities include reviewing the Design-

Builder’s project QA/QC plan, ensuring that the Design-Builder is conducting their QA and QC on the project in accordance with the 

contract, attending project meetings and preparatory meetings, reviewing work conducted by the IA team to ensure compliance with 

the requirements, ensuring the OIA and OVST testing and inspection is conducted in the frequencies required, and conducting reviews 

of the Design Builder’s monthly report. 

Project Relevance: This $138.7M D-B project consists of widening approximately 7 miles of I-64 to three lanes. The proposed 

improvements include pavement reconstruction of existing lanes and additional 12-foot wide travel lanes and 12-foot wide shoulders, 



 

and widening of nine existing bridges and six box culverts that lie inside the project limits. Widening of the existing roadway and 

bridges occur in the median of the existing interstate, avoiding impacts to existing interchanges. Similar to the I-64 Segment III project, 

this project includes QA/QC, structures and bridges, environmental, survey, TMP, ROW, MOT, public relations/involvement, 

geotechnical, construction engineering and inspection and overall project management.   

VDOT I-66 Advanced Traffic Management Systems, Prince William & Fairfax Counties, VA                         (DESIGN-BUILD)                                                                                     

Name of Firm: Parsons Brinckerhoff Project Role: Quality Assurance Manager  

Beginning Date: 2013 End Date: 2015 

Specific Responsibilities:   As QAM, Ms. Perkoski was responsible for the overall quality assurance on this project. Her responsibilities 

included: managing daily quality assurance for concrete foundation, conduit installation and ITS operations; monitoring and reviewing 

inspection diaries; ensuring material testing was performed in accordance with the project specifications; and working with the 

contractor, engineer, and VDOT to resolve construction issues that were impacting the cost and schedule of the project. She assisted 

VDOT in prioritizing the schedule for the portions of the I-66 corridor that needed the functioning of the ATM System the most. As 

QAM, Ms. Perkoski was also responsible for monitoring of the contractor's QC program. 
Project Relevance:   The I-66 ATMS project along I-66 in Fairfax and Prince William Counties, is one of the busiest thoroughfares in 

Virginia. This project has several similarities to the I-64 Capacity Improvements - Segment III project including: interstate shoulder 

widening, interstate MOT, utility relocations, day and night operations, coordination with Design-Build Project Manager and VDOT 

Project Manager, project documentation, and project material certifications. 

VDOT Elizabeth River Tunnels Project, Portsmouth, VA                                                                                       (DESIGN-BUILD)           

Name of Firm: Parsons Brinckerhoff Project Role: Manager of Design Construction Services 

Beginning Date: 2012 End Date: 2015 

Specific Responsibilities:  Ms. Perkoski’s responsibilities included assisting in the Quality Assurance review of the design documents, 

designing the ITS layout for the project, managing the RFI and shop drawing reviews, and coordinating with the project design team 

and contractor to ensure the RFI and shop drawing reviews were correct and timely. Ms. Perkoski was responsible for the QA inspection 

and testing of all materials used and work performed on the project, which included monitoring of the contractor's QC program. She 

ensured that all work and materials, testing, and sampling were performed in conformance with the contract requirements, plans, and 

specifications. 

Project Relevance:  Ms. Perkoski served as manager of the design construction services for this $2.1B D-B, P3 project. The project 

included the design and construction of a new Midtown Tunnel, rehabilitation of the existing Midtown and Downtown Tunnels and 

design and construction of the new MLK extension, which is an elevated roadway connection to I-264. The project scope included 

major road construction from Hampton Blvd. and Brambleton Blvd. to the Norfolk approach of the Midtown Tunnel, from existing 

MLK Expressway and Rt. 164 to the Portsmouth approach of the Midtown Tunnel, and major road and bridge construction of the new 

MLK Expressway extension. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments, 
role, and the anticipated duration of each assignment (including part time assignments). N/A. Ms. Perkoski is not required 

on-site full-time. Current assignment: VDOT I-64 Segment II Role: Responsible Charge Engineer Duration of assignment:  Present 

– 06/2019 



 
ATTACHMENT 3.3.1 

 

KEY PERSONNEL RESUME FORM 
 

Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  RYAN M. MASTERS, PE, DBIA – MANAGER, TRANSPORTATION 

b. Project Assignment: DESIGN MANAGER 
c. Name of all Firms with which you are employed at the time of submitting SOQ. In addition, please denote 
the type of employment (Full time/Part Time) : RK&K (Full Time) 
d. Employment History: With this Firm 17 Years With Other Firms 0 Years 
       Please list chronologically (most recent first) your employment history, position, general responsibilities, 
and duration of employment for the last fifteen (15) years. (NOTE: If you have less than 15 years of 
employment history, please list the history for those years you have worked. Project specific experience 
shall be included in Section (g) below):    
 
Manager/ Project Manager, RK&K (2010-present): Mr. Masters, a registered licensed PE in Virginia, has been the 

project manager and/or the lead project engineer on many transportation and civil engineering projects, including design 

build, for VDOT and local transportation agencies. His responsibilities include management of in-house engineering 

staff, client and owner/agency coordination, the direction of design by in-house staff and subconsultant personnel, public 

interaction including public hearings and workshops, and the management of budgets and schedules. Mr. Master’s 

specific experience includes the development of preliminary and final roadway designs for highway rehabilitation 

and widening projects. Management thereof includes highway design, maintenance of traffic (MOT)TMP, drainage 

design, hydrologic/hydraulic (H&H) analyses, stormwater management (SWM), erosion/sediment control (E&S), 

geotechnical, right of way, utility impact studies and design, striping, signing and structure plan coordination.  He has 

an extensive working knowledge of VDOT’s policies and procedures, the VDOT Road & Bridge Standards and Work 

Area Protection Manual as well as FHWA and AASHTO design guidelines.  
 

Senior Project Engineer/Project Engineer/Engineer, RK&K (2002-2010): In this role, Mr. Masters specialized in 

developing and preparing roadway design plans for state and municipal transportation projects. Projects included 

interstate, primary and secondary roadways, urban roadways, roundabouts, major intersection improvements, capacity 

improvement and widening projects.  He directed the work of teams that included designers, technicians and other 

engineers, as well as coordinating with other disciplines and agencies.  His successful management of multifaceted 

projects contributed to consistently meeting his clients’ needs and achieving or exceeding the project objectives.  His 

specific experience included the development of horizontal and vertical alignments using MicroStation and Geopak. 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
       Virginia Polytechnic and State University, Blacksburg, VA / B.S. / 1998 / Civil Engineering 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
       2003/Professional Engineer/VA (#0402038025) 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your role, responsibility, and specific job duties for each project, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be 

considered for evaluation.  
(List only three (3) relevant projects* for which you have performed a similar function.  If additional 
projects are shown in excess of three (3), the SOQ may be rendered non-responsive. In any case, only 
the first three (3) projects listed will be evaluated.) 
VDOT, I-64 Widening & Route 623 Interchange, Henrico and Goochland Counties, VA           (DESIGN-BUILD) 

Name of Firm:     RK&K Project Role:  Lead Roadway Engineer 

Beginning Date:  10/2013 End Date:       11/2015 

Specific Responsibilities: As Lead Roadway Engineer Mr. Masters was responsible for development of the roadway design 

and Transportation Management Plan (TMP) in accordance with the Contract Documents. In addition to managing the team 

that developed those elements he was responsible for coordinating with other design disciplines to maintain the submittal 

schedule and integrating their work into phased construction packages.  He assisted in creating and administering the Design 

QA/QC plan and verified that each submittal was checked in accordance with the plan prior to submission.  He used an 

environmental compliance matrix to track the status of each clearance to ensure it was incorporated in the final design and 

coordinated with the field staff throughout construction to quickly resolve questions that arose during construction. 

Project Relevance:  This $33M design-build project consisted of the widening of Interstate 64 from a four-lane divided 

freeway, to a six-lane divided freeway and improvements to the I-64/Route 623 Interchange. The project extended from 

approximately 1 mile west of Route 623 to the I-64/I-295 Interchange, over 4.5 miles and impacting three interchanges. 

The additional through lanes were constructed to the inside (median widening) of I-64 in both directions and the outside 



 

shoulders were reconstructed with a deeper pavement section. The widening also required replacing the existing bridges 

over Little Tuckahoe Creek with new 125’ long bridges.  The interchange improvements included upgrading the existing 

traffic signal, widening the I-64 westbound ramp to Route 623 to provide an additional turn lane, adding a left turn lane 

on Route 623 to I-64 eastbound, and widening the I-64 eastbound off ramp to Route 623 to provide an additional turn 

lane.  This experience relates directly to the proposed improvements to I-64 Segment III.  
VDOT, Route 29 Solutions, Albemarle County, VA                                                                          (DESIGN-BUILD) 

Name of Firm:     RK&K Project Role:   Rio Road Design Manager 

Beginning Date:   1/2015 End Date:        10/2017 

Specific Responsibilities: As Rio Road Design Manager, Mr. Masters is responsible for overseeing the design of the 

Route 29 grade separated intersection at Rio Road, (one of three project elements of the Route 29 Solutions D-B 

project with LANE).  He also designed the sequence of construction which allowed elements of the proposed walls and 

bridge to be built at night while maintaining all lanes of traffic during the day. Mr. Masters was responsible for 

coordinating the work of the individual design disciplines; as well as coordination with the DBPM, RCE and construction 

staff before and during construction. He helped create the Design Quality Plan, was responsible for overseeing its 

implementation on this project, and certifying that each submittal had been reviewed in accordance with the plan and 

met the Contract Requirements. He coordinated with the DBPM, RCE and VDOT to maintain a collaborative 

atmosphere, resolve comments quickly and maximize cost and schedule savings to help make the project successful. 

Project Relevance:  This D-B project constructed 1,400 feet of depressed roadway in the median of Route 29 and a 

200-foot-wide bridge at the intersection to create a grade separated intersection in the center of an active intersection 

between an eight-lane divided roadway and a four-lane divided roadway. The sequence of construction and construction 

techniques were critical because all existing travel and turn lanes were required to be open throughout the day except 

during a 103-day period which allowed the left turning movements to be detoured. The 2014 ADT for Route 29 and Rio 

Road was 83,000. The improvements required relocating 1400 feet of 18 and 24-inch water line, 1600 feet of six-inch 

high pressure gas line, and 3,000 feet of duct bank to relocate private utilities. Innovative design and construction 

concepts, avoidance of the environmental resources, an aggressive schedule, colocation with the contractor, and VDOT 

cooperation allowed the intersection to be reopened 57 days into the 103-day period, earning a $7.3 million early 

completion incentive.  The total cost of the design-build project was $116M.  The experience gained on this fast paced, 

complex and high-profile project will be an asset to the LANE Team and VDOT on the I-64 Segment III Project. 

VDOT, Route 250 Bypass Interchange at McIntire Road, City of Charlottesville, VA                                          

Name of Firm:      RK&K Project Role:    Lead Roadway Engineer  

Beginning Date:   09/2005 End Date:         07/2015 

Specific Responsibilities:  Lead Roadway Engineer provided Engineering Services to the City of Charlottesville for this 

project which was part of VDOT’s Urban Construction Initiative (First Cities) program. Mr. Masters was responsible 

for development of the roadway design and Transportation Management Plan (TMP), as well as leading the team of 

engineers and technicians under his direction. He coordinated with the other disciplines to ensure conflicts were 

identified and resolved and he assembled the plans, specifications and estimate for the project.  He was responsible for 

ensuring that all work was reviewed in accordance with RK&K’s QA/QC Plan and coordinated plan reviews with the 

City and VDOT.  He supported development of the EIS and other permits, and ensured that the design complied with 

the conditions of the final permits. He was heavily involved in the public outreach which included coordination with 

City Staff, City Council, community meetings and Citizen Informational Meetings. He worked with the Construction 

Engineering Team to solve issues during construction and ensure the project was completed on time. 

Project Relevance:  RK&K provided complete engineering services for planning and design of this new $30 million 

interchange on the Route 250 Bypass, a Limited Access Right-of-Way, at the intersection with McIntire Road.  The 

context sensitive interchange minimized impacts to the adjacent park, historic properties, residential neighborhoods, a 

private school and regional rescue squad facility. Phase I included development of 14 interchange alternatives and 

preparing the NEPA and environmental documents (including noise analysis).  Phase II (Final Design) included detailed 

design of the interchange and coordinating the design of the bridge, two box culverts, landscaping, and six traffic signals 

along with gas, power, sewer and water utility relocations. MOT was complicated by constructing the interchange on 

top of the existing intersection while relocating a gas regulator station, installing a 30” sanitary sewer 25 feet deep and 

maintaining the rescue squad’s 24/7 access.  Those relocations involved large diameter jack and bore and directional 

drilling operations under the Limited Access Right-of-Way and stream.  The project had limited Right-of-Way and we 

found innovative ways to meet the SWM requirements and reduce the footprint, such as retrofitting older BMPs from an 

adjacent project. Our Team acquired the proposed Right-of-Way, all permits, lead public involvement during 

construction, and Construction Inspection. The Team also created a project website for use during design and 

construction, and kept the public informed of construction impacts and delays by using TV, radio, Facebook, Twitter 

and email.  The knowledge and experience working on this complex project with countless stakeholders will be an asset 

to LANE Team and VDOT on the I-64 Segment III Project. 

* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project.  
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.   N/A 



ATTACHMENT 3.3.1 
 

KEY PERSONNEL RESUME FORM 
 

Brief Resume of Key Personnel anticipated for the Project.  

a. Name & Title: ERVIN BELCHER, SUPERINTENDENT  

b. Project Assignment:  CONSTRUCTION MANAGER  

c. Name of all Firms with which you are currently employed at the time of SOQ submittal. In addition, please 
denote the type of employment (Full Time/ Part Time): THE LANE CONSTRUCTION CORPORATION       

(Full Time) 
d. Employment History: With this Firm 37 Years With Other Firms  3 Years 
       Please list chronologically (most recent first) your employment history, position, general responsibilities, and 
duration of employment for the last fifteen (15) years. (NOTE: If you have less than 15 years of employment 
history, please list the history for those years you have worked. Project specific experience shall be included in 
Section (g) below):    
Mr. Belcher is a seasoned construction veteran with nearly 40 years of experience in bridge, road widening, paving, and grading 
and project/subcontractor coordination. He has extensive field management experience and has led Quality Control efforts, 
safety meetings and toolbox talks.   

The Lane Construction Corporation, 2002-Present, Superintendent:  Mr. Belcher serves as Project Superintendent for 
LANE for various D-B projects in the Mid-Atlantic ranging from $10M to $1.5B. He is responsible for the planning and 
supervision of work crews in the construction of bridges and ramps. His experience includes: Managing the D-B construction 
process; cost control tracking; field layouts; survey; form and false-work design; method analysis studies; and safety 
implementation for bridges.  He is accountable for all project QC activities, CPM scheduling, submittals, RFIs; progress 
reports, and subcontractor coordination. He has control over constructability reviews with the designer and VDOT to ensure 
all work meets approved construction plans and specs. He leads and implements safety initiatives to ensure a safe working 
environment at all times, establishes project objectives, policies, procedures and performance standards, monitors budgets, 
and assures that a quality management system is in place.  

e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
        Mansfield High School / Mansfield, PA / 1978  

f. Active Registration: Year First Registered/ Discipline/VA Registration #: N/A 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
1. Note your role, responsibility, and specific job duties for each project, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be 

considered for evaluation.  
(List only three (3) relevant projects* for which you have performed a similar function.  If additional projects 
are shown in excess of three (3), the SOQ may be rendered non-responsive. In any case, only the first three 
(3) projects listed will be evaluated.)  
* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project. 
VDOT, 495 Express Lanes, Fairfax County, VA                                                                                        (DESIGN-BUILD) 
Name of Firm: The Lane Construction Corporation Project Role: Superintendent 

Beginning Date: 2010 End Date: 2014 

Specific Responsibilities:   Mr. Belcher oversaw all entire field operations including GPS grading, traffic control, under drains 
and culvert installation, demolitions, and existing pavement removal. He coordinated subcontractors’ schedules, created a 
progress schedule to maintain cost-effectiveness, earmarked safety issues and discussed with crews, calculated erosion control 
maintenance, and communicated effectively with quality control for inspections and daily 
routines.  He was responsible and accountable for planning, scheduling, cost, D-B conformance 
and quality control (QC).   He coordinated with and monitored contract progress with VDOT and 
subcontractors (including adherence to contractual requirements and specifications), and oversaw 
the overall safety and quality control programs. 
Project Relevance: Like the I-64 Segment III project, the 495 Express Lanes the project consisted 
of extensive median interstate widening, shoulder reconstruction, ROW, geotechnical 
explorations, survey, hydraulics, QA/QC, structural bridge work, extensive MOT plans, utility 
relocation efforts and coordination with utility companies. Construction of four new Express 
traffic lanes (two in each direction) in the median of the existing lanes on the Capital Beltway. 
Work included the reconstruction of ramps, heavy maintenance of traffic effort, shoulder 
reconstructions, interchanges, frontage roads, bridge over and underpasses and bridge widening’s, 
and pedestrian crossings.  Two new lanes were constructed in each direction on a 14-mile stretch 



 

outside the existing lanes of I-495, from the Springfield Interchange to just north of the Dulles Toll Road. The project 
encompassed the replacement of more than $260 million of aging infrastructure, including more than 50 bridges and 
overpasses. Construction of the Project required close coordination with VDOT, MWAA, WMATA, local jurisdictions, 
businesses, community associations, and the traveling public.  

FDOT District 5, I-95 from SR-406 to North of SR-44, Brevard & Volusia, FL                                          (DESIGN-BUILD)                                   
Name of Firm:  The Lane Construction Corporation Project Role: Superintendent 

Beginning Date:  2014 End Date: 2015 

Specific Responsibilities: Mr. Belcher managed the day-to-day operations between excavation and embankment crews, paving 

and milling crews, bridge crews, pipe crews, and subcontractors. He was responsible and accountable for planning, scheduling, 

cost, D-B conformance and quality control (QC). He devised and implemented 

hazard analysis and safety procedures for crews and equipment, and worked with the 

designer and owner to ensure materials used and work performed met contract 

requirements, design plans, and specifications. 

Project Relevance:  This $118M D-B project involved the widening of the existing 

I-95 interstate highway from four lanes to six from south of SR 406 (Garden Street) 

to a half mile north of SR 44. Similar to I-64 Segment III, this project included new 

pavement, drainage system improvements, bridge widening and replacement, survey, 

QA/QC, hydraulics, public involvement/relations, soundwall, median barriers, 

signing and pavement markings, signalization, stormwater, and milling and 

resurfacing.  

NCDOT, I-540 Extension, Wake County, NC                                          
Name of Firm: The Lane Construction Corporation Project Role: Superintendent 
Beginning Date: 2004 End Date: 2007 
Specific Responsibilities:  Mr. Belcher supervised and coordinated all field activities on the project. He monitored area utility 
work and marked existing lines. In addition, he determined daily, weekly, and monthly work progress needed to maintain on-
time schedule. He was also responsible for and accountable for schedule, cost, 
contract conformance, quality of structures being built, QC program, safety of crew 
and overseeing subcontractors’ work. 
Project Relevance:   This $109M project consisted of two new consecutive sections 
of I-540 between US 55 and I-40. LANE cleared in excess of 200 acres, moved more 
than 1.9 million yards of excavation materials and 3.5 million metric tons of borrow 
and placed 110,000 tons of base course, 197,000 metric tons of asphalt and 115,000 
cubic yards of concrete pavement. LANE also built 21 bridge structures, including 
box culverts and three stream realignments. Quantities included 110,332 yds of 
concrete paving.  

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment (including part time assignments). 
Current Assignment: Oceana Runway & Lighting Repairs Project Role: Superintendent Duration of Assignment: Mr. 

Belcher will be available on-site full-time at the start of construction for the I-64 Capacity Improvements – Segment III project. 

Mr. Belcher will be committed 100% to the construction phases of the Project. 



 
ATTACHMENT 3.3.1 

 

KEY PERSONNEL RESUME FORM 
 

Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  DAVE PLUM, PE – SENIOR MANAGER, MUNICIPAL ENGINEERING 

b. Project Assignment: LEAD UTILITY COORDINATION MANAGER 
c. Name of all Firms with which you are employed at the time of submitting SOQ. In addition, please denote 
the type of employment (Full time/Part Time) : RK&K (Full Time) 
d. Employment History: With this Firm 17 Years With Other Firms 10 Years 
       Please list chronologically (most recent first) your employment history, position, general responsibilities, 
and duration of employment for the last fifteen (15) years. (NOTE: If you have less than 15 years of 
employment history, please list the history for those years you have worked. Project specific experience 
shall be included in Section (g) below):    
Senior Manager, RK&K (2010-present): Mr. Plum is a Senior Manager responsible for the complete utility 

coordination process for the design and relocation of water and sewer projects. He was previously employed for 10 years 

at RK&K from 1989 thru 1999 as a Projector Manager and Associate performing utility relocation design for VDOT. 

Mr. Plum has served as the lead utility coordinator on numerous roadway projects directly for VDOT and many local 

government agencies implementing utility relocations in accordance with the VDOT Utility Manual of Instructions. He 

has been actively involved in the planning, design, and construction of Virginia’s infrastructure projects for more than 

37 years, providing industry leadership through addressing the region's infrastructure needs. That experience has allowed 

him to develop relationships with the utility owners in the I-64 corridor.  He has an in depth understanding of construction 

methods, standards, scheduling, permits, and VDOT procedures for utility relocations, right-of-way impacts, private 

developments, and road improvements, widening and interchange projects. His experience affords him the ability to 

identify conflicts and construction problems early where he then recommends design options for mitigation and 

avoidance of possible problems. 

 

Vice President-Office Manager, URS (2002 -2010): Mr. Plum was responsible for managing five branch offices in two 

states.  His work included oversight of highway, water, sewer, drainage, structural and environmental engineering design 

projects. 

e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
       Old Dominion University, Norfolk, VA / B.S.C.E / 1979 / Civil Engineering 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
       1986/Professional Engineer/VA (#0402016205); Also registered in MD and NC.  
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your role, responsibility, and specific job duties for each project, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be 

considered for evaluation.  
(List only three (3) relevant projects* for which you have performed a similar function.  If additional 
projects are shown in excess of three (3), the SOQ may be rendered non-responsive. In any case, only 
the first three (3) projects listed will be evaluated.) 
Route 250 Bypass Interchange at McIntire Road, City of Charlottesville, VA 

Name of Firm:      RK&K Project Role:  Utility Coordination and Relocation Project 

Manager 

Beginning Date:    01/2006 End Date:        06/2015 

Specific Responsibilities:  Utility Coordination and Relocation Project Manager for the design of all water and sewer 

relocations associated with a new interchange within a Limited Access Right-of-Way. Coordinated the relocation of 

Dominion Power, Comcast, Century Link, Windstream and Verizon franchise utilities and incorporated them into the 

construction contract.  Determined prior rights and compensable rights and calculated all pro-rates for the entire project. 

Relocated water distribution and transmission mains included 400 LF of 6-inch, 1,260 LF of 8-inch, 1,820 LF of 18-

inch. Included in the design were 195 LF of 24-inch bore and jack casing pipe for the 18-inch water distribution main 

and 400 LF of 48-inch casing pipe for a replacement 30-inch gravity interceptor sewer. Both casing pipes crossed below 

US250, a Limited Access Right-of-Way.  

Project Relevance:  This $30M project was one of the largest in VA under VDOT’s First Cities (LAP) Initiative with 

VDOT and FHWA oversight. Work included roadway design; interchange layout and design; bridge design; 

environmental studies; traffic data collection and analysis; drainage design, stormwater management and hydraulics, and 

landscape and hardscape design. The initial phase of the project was the preparation of NEPA documentation to secure 

the appropriate level of environmental documentation for the proposed improvements. This included performing 

extensive interchange alternatives analysis to avoid and minimize impacts to 4(f) and Section 106 properties. RK&K, in 



 

conjunction with the City’s project manager, led a City Council-selected Steering Committee through this process which 

included the analysis of 14 interchange alternatives, including roundabout alternatives.   
VDOT, Downtown Tunnel/Midtown Tunnel/Martin Luther King Freeway Extension Design Build, Cities of 

Norfolk and Portsmouth, VA  (DESIGN-BUILD) 

Name of Firm:     RK&K Project Role:  Utility Relocation Project Manger 

Beginning Date:   01/2011 End Date:        01/2017 

Specific Responsibilities: Utility Relocation Manager provided staff augmentation for VDOT to review all public utility 

relocations and franchise utility relocations.  Worked with the construction contractor’s design team to prepare two party 

agreements with franchise "dry" utility owners and ensure the documents were correctly prepared for the multiple phases 

of construction.  Earlier work on this contract included reviewing and justifying all utility conflicts identified at the 30-

percent design stage, preparation of preliminary quantity estimates and working with the contractor to develop their final 

cost estimate prior to financial close.  

Project Relevance:  This D-B project constructed a new two-lane tunnel under the Elizabeth River adjacent to the 

existing Midtown Tunnel; maintenance and safety improvements of the existing Midtown Tunnel; minor modifications 

to the interchange at Brambleton/Hampton Boulevard in Norfolk; maintenance and safety improvements to the existing 

Downtown Tunnel; and extending the Martin Luther King Freeway from London Boulevard to Interstate 264 (I-264), 

with an interchange at High Street in Portsmouth. Major utility improvements involved relocating a 36” water main under 

the Elizabeth River utilizing Horizontal Directional Drilling (HDD) and designing a new 16” water main to provide fire 

protection to the new and existing Midtown tunnels. Detailed phasing plans were developed with Dominion Power, 

Verizon and Cox Communications to maintain service while relocating their facilities to coordinate with roadway 

construction. The total cost of the design-build project was $2.1B. 

Hampton Roads Transit (HRT) Virginia Beach Transit Extension, Virginia Beach, VA 

Name of Firm:     RK&K Project Role:  Deputy Project Manager/Utility Design 

Coordinator/Utility Design Manager 

Beginning Date:   07/2015 End Date:       12/2016 

Specific Responsibilities: Deputy Project Manager responsible for development of 30% design documents to extend 

Light Rail from the Norfolk-Virginia Beach City Limits to Virginia Beach Town Center.  In addition to managing the 

development of the 30% design documents, specific responsibilities included coordination and relocation design for all 

public utilities and coordination of the relocation of Dominion Transmission and Distribution systems, Virginia Natural 

Gas, Cox Communications, Verizon, and Windstream within the 3.5 mile corridor.  All franchise utilities were designed 

to be relocated underground in a new duct bank. DVP Transmission required relocation of transmission towers from 

Greenwich Road to Town Center. Cost sharing was negotiated with VDOT, Dominion Power, the City and HRT.  Project 

was completed on schedule and below budget.  The City of Virginia Beach then decided on not advancing the project 

due to the resident’s opposition.  All utility relocation and design was performed in accordance with the VDOT Utility 

Manual of Instructions.  

Project Relevance:  The project scope included a 3.5-extension that is bound within a 66-foot corridor and spans three 

watersheds within the City from the Tide Light Rail in Norfolk to the Town Center in Virginia Beach.  RK&K’s services 

on this 3.5-mile extension included environmental documentation, wetland delineations, coordination with the USACE, 

utility relocation coordination, bridge design, roadway improvements, drainage, stormwater management, quantity take-

off and detailed cost estimating. Major utility relocations included abandoning an approximately 8,700 LF of 24” sanitary 

force main, relocating a 48” water transmission main and relocating a 42” water transmission main to avoid conflicts with 

the light rail tracks and system components.  RK&K’s quality driven approach featured internal and external quality 

control processes. The HRT project director issued a letter of appreciation validating the effectiveness of RK&K’s efforts 

and our ability to work with the client’s staff as a cohesive team., VA 
* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project.   

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  N/A 



Attachment 3.4.1(a)
lead contractor work history forms



ATTACHMENT 3.4.1(a) 
 

LEAD CONTRACTOR  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 

a. Project Name & Location     b. Name of the prime design 

consulting firm responsible for the 

overall project design. 

c. Contact information of the Client or 

Owner and their Project Manager who 

can verify Firm’s responsibilities.   

d.  Contract 

Completion 

Date 

(Original) 

e.  Contract 

Completion 

Date (Actual 

or Estimated) 

f. Contract Value (in thousands) g. Dollar Value of Work 

Performed by the Firm identified 

as the Lead Contractor for this 

procurement.(in thousands) 

Original Contract 

Value 

Final or Estimated 

Contract Value 

Name: 495 EXPRESS LANES 

Location: Fairfax County, VA 

DESIGN-BUILD 

Name: HNTB/HDR 

Name of Client./ Owner: VDOT 

Phone: 540.829.7500 

Project Manager: John Lynch, P.E. 

Phone: 540.829.7512 

Email: John.Lynch@vdot.virginia.gov 

12/2012 11/2012 $1,346,560 $1,481,670* $642,000 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 

full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. The Work History Form shall include only one singular project. Projects with  multiple 

phases, segments, elements, and/or contracts shall not be considered a single project.  If a project listed includes multiple phases, segments, elements, and/or contracts, the SOQ may be rendered non-responsive. In any case, only the first 

phase, segment, element, and/or contract listed will be evaluated. 

PROJECT SCOPE 
Construction of four new managed/HOV traffic lanes (two in each direction) in the median of the existing lanes on the Capital Beltway.  Work included the reconstruction of ramps, heavy 
maintenance of traffic effort,  shoulder reconstructions, interchanges, frontage roads, bridge over and underpasses and bridge widening’s, and pedestrian crossings. The Project encompassed the 
replacement of more than $260M of aging infrastructure, including 12 interchanges and 58 bridges. Construction of the project required close coordination with VDOT, MWAA, WMATA, 
local jurisdictions, businesses, community associations, and the traveling public.  As a 35% member of the Fluor-Lane LLC CJV, LANE provided nearly all of the project supervision and 
workforce, plus all asphalt paving as a subcontractor to the CJV. Only LANE of Fluor-Lane LLC will be a team member on the I-64 Widening Segment III project. 

RELEVANT PROJECT ELEMENTS TO I-64 SEGMENT III PROJECT 
Innovative Design/Solution/Construction Techniques: Numerous ATCs, combined with reduction in the originally approved Record of Decision regarding ROW and length of the project, 
saved VDOT over $500 million in overall project cost. The challenge from the start was to complete the project in five construction seasons. Our team tightly controlled schedules and 
improved the sequence of construction where possible. For example, the original concept called for three-stage replacement of bridges over the Beltway, but we were able to plan and 
execute several bridge replacements in two stages. Only the Route 7 bridge was constructed in three phases.  
Limiting Impacts to the Traveling Public/Businesses/Communities: Similar to the I-64 Segment III project, a key challenge on the 495 Express Lanes project was accommodating extreme 
volumes of commuter, residential and commercial vehicular traffic. Numerous shopping malls, community colleges, sports and concert stadiums, and corporate employment centers adjacent 
to the Beltway added greatly to the traffic, as had the passenger growth of regional airports accessed by the I-495. The 495 Express Lanes crosses several streets and busy state routes, and 
included interchange reconstruction on the nation’s 4th ranked busiest highway, requiring intensive MOT planning and coordination to keep the congested traffic moving throughout 
construction. The contract required the project to maintain the existing traffic and pedestrian access during construction; affecting every phase of the planning, design and construction of 
the Express lanes, feeder roads and shared use paths. By conducting extensive traffic studies and through close coordination with VDOT and the local jurisdictions, our team produced a 
number of innovative designs, carefully planned lane shifts, and construction phasing sequences that helped to minimize disruption during construction.     
Public Outreach/Involvement: More than 2,000 public outreach meetings were conducted and, in coordination with VDOT, the team kept the public involved through various media 
methods: project website, routine newsletters, and brochure mailings to residents and business.  
Implementing/Maintaining QA/QC Plan: The team developed and implemented a ‘just-in-time’ inspection protocol such that inspections were planned over the last 18 months of the 

project instead of the last month.  This helped the team achieve substantial completion ahead of schedule, with confidence the work had been properly inspected by the contractor’s quality 

control as well as VDOT. VDOT was updated each week with the quantities placed and the tests required and performed. Our through inspections uncovered several conflicts in the original 

plans, which were clarified for all future work. 
Roadway: The 495 Express Lanes project is one of the largest roadway projects constructed in the Commonwealth. Similar to the I-64 Segment III project, the 495 Express Lanes project widened the existing interstate roadway and 
improved numerous interchanges. The Express Lanes project has similar scope elements including: roadway widening, box culvert extensions, ITS, QA/QC, ramp extensions, shoulder strengthening, work in high volume ADT’s, sound 
barriers, complex MOT schemes and bridge widenings. The team constructed three new access points and upgraded 12 key interchanges that increased capacity and mobility, improved driver safety and removed operational deficiencies, 
with minimal impact to the traveling public, residences, and businesses.   
Bridges/Structures: Our team widened and/or replaced 58 bridges on this project adjacent to high ADT count/live traffic. LANE devised an innovative phasing and design for the widening/replacement of the Rt. 7 Bridge over 495; 

the original plan consisted of building a temporary bridge to maintain traffic, however, our Team decided that phased construction of the permanent bridge improved MOT and was more cost-effective.  
Safety: The 495 Express Lanes project has been the recipient of numerous awards including a safety award for more than 5,000,000 manhours without a lost time incident in September 2012.  Despite working alongside traffic in 

a limited area, with many key activities like bridge demolition and steel erection occurring at night, the construction team achieved a Total Recordable Incident Rate (TRIR) of 0.69, which ranks the project among the best heavy civil projects in the nation. 
Complex Utility Relocation: There was a significant utility coordination effort, both in relocation of existing utilities and the installation of new services for lighting and toll facilities. Two high voltage transmission lines ran in a corridor parallel to the main alignment of the project, 

crossing several arterial roads that were associated with the project. At one arterial there was insufficient clearance between the transmission line sag and the road surface. The transmission line had to be raised by installing an insert in one supporting tower. More than 102,000 linear 

feet of utilities, owned by 15 utility owners were relocated including water, sanitary sewer, electric, and telecommunications. In total, over 175 utility conflicts were identified and resolved. 

Environmental: The project alignment traversed multiple wetlands, wooded areas, and state and county park lands, which required identification and protection of specimen trees on the project perimeter as well as wetland delineation, protection and conversion. 

*There were no construction cost overruns attributable to the JV. The only difference in original cost and final cost is entirely the result of increases in scope, the largest of which was improvements for MWAA in the Dulles Toll Road/Access Road interchange with I-495. 

EVIDENCE OF PERFORMANCE 
“A solid experienced company that has built to standard and worked well under difficult traffic and space constraints to minimize impact on travel.” - Garrett Moore, P.E., VDOT Chief Engineer 

“Project was built over four years under traffic as high as 200,000 vpd and achieved 5 million safe work hours as of September 2012 without a lost time incident, making it among the safest heavy civil projects ever built in the U.S.” - Public Works Financing Newsletter, 12/2012 

“As the primary self-perform entity in the Flour-Lane Joint Venture, Lane has demonstrated outstanding ability to complete construction on time under these heavy traffic conditions,” wrote Tim Steinhilber (General Manager, Capital Beltway Express, LLC)  

Similar Scope of Work: 

 Design-Build 

 Roadways 

 Survey 

 Structures and Bridges 

 Environmental 

 Geotechnical 

 Hydraulics 

 Traffic Control Devices 

 Transportation Management Plan 

 Maintenance of Traffic 

 QA/QC 

 Noise Walls 

 Right-of-Way 

 Utilities 

 Landscaping 

 Guardrail 

 Public Involvement/Relations 

 Construction Engineering and Inspection 

 ITS 

 Overall Project Management 

Proposed Personnel on Project: 

Ervin Belcher (LANE)    Dennis Rodkey (LANE) 
Chris Monahan (LANE)  Mike Leitch (LANE) 
Wayne Lindsey (LANE)  Ben McKenna(LANE) 
Charles Tamayo (LANE) Mike Hogan (RK&K) 
Owen Peery (RK&K)       Ryan Masters (RK&K) 
Randy Wirt (ECS) 



 

ATTACHMENT 3.4.1(a) 

 

LEAD CONTRACTOR  - WORK HISTORY FORM 

 

(LIMIT 1 PAGE PER PROJECT) 

 

a. Project Name & Location     b. Name of the prime design 

consulting firm responsible for the 

overall project design. 

c. Contact information of the Client or 

Owner and their Project Manager who 

can verify Firm’s responsibilities.   

d.  Contract 

Completion 

Date 

(Original) 

e.  Contract 

Completion 

Date (Actual 

or Estimated) 

f. Contract Value (in thousands) g. Dollar Value of Work 

Performed by the Firm identified 

as the Lead Contractor for this 

procurement.(in thousands) 

Original Contract 

Value 

Final or Estimated 

Contract Value 

Name: 95 EXPRESS LANES 

Location: Fairfax, Prince 

William, Stafford Counties, VA 

DESIGN-BUILD 

Name: HDR/HNTB 

Name of Client./ Owner: VDOT 

Phone: 571.483.2651 

Project Manager:  Charlie Warraich, PE 

Phone: 571.273.8229 

Email: H.S.Warraich@VDOT.Virginia.gov 

12/30/2014 12/14/2014 $691,147 $726,194* $326,850 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 

full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. The Work History Form shall include only one singular project. Projects with  multiple 

phases, segments, elements, and/or contracts shall not be considered a single project.  If a project listed includes multiple phases, segments, elements, and/or contracts, the SOQ may be rendered non-responsive. In any case, only the first 

phase, segment, element, and/or contract listed will be evaluated. 

PROJECT SCOPE 
LANE, as a Construction Joint Venture (CJV) member, shared responsibility for the design and construction of the $726M 95 Express Lanes project.  The project creates approximately 29 miles of Express Lanes 

on I-95 from Alexandria, VA at the northern terminus to Route 610, Stafford, VA at the southern terminus.  The scope of work included a 9-mile roadway extension in the median beginning at the southern end 

of the existing HOV lanes, consisting of major clearing and earthwork, an extensive ITS and signing system, sound walls, asphalt mill and overlay, shoulder reconstruction, and, additionally, structural bridge 

work (29 bridges and rehabilitated flyovers including 9 new structures).  Although only a 35% Fluor-Lane 95, LLC CJV member, LANE provided nearly all of the project supervision and workforce for the CJV, 

plus, all of the asphalt paving, soundwall construction and some roadway signage.   Only LANE of Fluor-Lane LLC will be a team member on the I-64 Widening Segment III project.    

RELEVANT PROJECT ELEMENTS TO I-64 SEGMENT III PROJECT 
Innovative Design Solutions/Construction Techniques: The team established an electronic survey control network that was utilized to provide high quality corrections for Robotic Controlled Paving. This 
process utilizes 3D models installed in a computer module that is installed on the asphalt paving machine. Several Trimble robotic total stations are set up on control stations at approximate 500’ intervals along 
the paving sections. Throughout the paving process the total stations continuously locate a prism target that is mounted on the screed of the paving machine. The horizontal and vertical locations were also 
continuously sent back to the computer module on the paving machine via a radio connection. The computer module then processes this data and makes adjustments to the paving machine screed based on these 
locations. This process has allowed for a high quality (+/-0.25”) and consistent final paving product while assuring quantity yields are very close to design volumes. A similar process was utilized in some areas 
for subgrade preparation, using a fine grade control system that was set up for wireless Robotic controlled grading. 
Limiting Impacts to the Traveling Public/Businesses/Communities: The I-95 Express Lanes project presented numerous work zone ingress/egress challenges and very tight work areas due to the heavy traffic 

and median work zone conditions. The LANE Team mitigated this challenge by working with construction and engineering personnel to devise the best MOT schemes and develop efficiencies; over 1,000 MOT 

plan sheets were developed and approved.  The need for an innovative work zone traffic control and access plan was particularly critical on this project due to the severe deterioration of some of the mainline and 

surrounding road pavements. Unimpeded access to the existing median was necessary to improve safety, minimize impacts to traffic, reduce stress on existing infrastructure, and accelerate the project schedule. 

Public Outreach/Involvement: A dynamic public information program was implemented which provided advance information notifications to VDOT and the public.  This has been facilitated through meetings, website access, email blasts, 

flyers, and door to door calls promoting awareness of construction operations and lane closures in order to provide better travel planning through the corridor.  The team held over 415 public meetings. 

Implementing/Maintaining QA/QC Plan: The team utilized a ‘just-in-time’ inspection protocol (which was developed on the 495 Express Lanes) such that inspections were planned over the last 18 months of the project instead of the last 

month.  This helped the team achieve substantial completion ahead of schedule, with confidence the work had been properly inspected by the contractor’s quality control as well as VDOT. VDOT was updated each week with the quantities 

placed and the tests required and performed. 
Roadway: Similar to the I-64 Segment III project, LANE performed pavement widenings as well as new pavement in the median of an existing high ADT count interstate. Additionally, LANE performed shoulder strengthening operations on 
existing shoulders adjacent to this traffic. Extensive asphalt mill and overlays were also executed.   As lane closures were needed for various reasons including overhead steel erection, LANE devised many innovative ways to keep traffic 
flowing on existing roadways as well as temporary pavements, some of which were on poor soils that required amendments. This new construction in the median of the roadway provides new access points to serve Virginia-based destinations, 
including Tysons Corner, City of Alexandria, Arlington County, and major military sites. The project included construction of 2 new lanes and extensive utility coordination and relocation. 
Structures/Bridges: Nine (9) new bridges were constructed along the project corridor. The new bridges included: two curved steel girders, two double span flyovers, three single span bridges with steel girders, one two-span concrete girder 

bridge and a two-span steel girder bridge. LANE also widened and/or rehabilitated 29 bridges. All of these involved keeping existing traffic moving while performing the work.  

Safety: The project recorded nearly 4,000,000 man hours worked with 0 Lost Time Accidents. The project OSHA Recordable Incident Rate was 0.44, well below the industry average of 3.6. 

Expedited Project Delivery: The Team had 1,009 days to design and construct this fast track D-B project.  Our Team was able to deliver 123 design packages by implementing over-the-shoulder reviews to help get early approval and were 

able to begin construction within 4 months of NTP. We complete the project early… 29 miles in 29 months!   

Environmental: Beginning in January 2013, the D-B team led the efforts to restore Swan's Creek—a tributary to the Potomac River and Chesapeake Bay which had been severely eroded and degraded—by installing erosion and sediment controls, placing stone along the creek bed, 

and micro-grading to allow for habitats and improvements to the overall water quality. With the completed restoration, the stream now feeds higher quality water into the region's waterways. In addition, nearly 7,500 new trees and shrubs were planted as part of the restoration effort. 

*There were no construction cost overruns attributable to the JV. The only difference in original cost and final cost is entirely the result of increases in scope.  

EVIDENCE OF PERFORMANCE 
“The progress on the 95 Express Lanes project is a visible reminder of the congestion relief and new travel choices that Virginians will have available to them in less than a year.” - Governor Terry McAuliffe.    

"The 95 Express Lanes combined with the nearly completed 495 Express Lanes will bring a transportation network that manages congestion efficiently, saving time and better connecting commuters with some of Virginia's most important employment centers and military sites." - 

Sean T. Connaughton, [former] Virginia Secretary of Transportation. 

Similar Scope of Work: 

 Design-Build 

 Roadways 

 Survey 

 Structures and Bridges 

 Environmental 

 Geotechnical 

 Hydraulics 

 Traffic Control Devices 

 Transportation Management Plan 

 Maintenance of Traffic 

 QA/QC 

 Noise Walls 

 Right-of-Way 

 Utilities 

 Landscaping 

 Guardrail 

 Public Involvement/Relations 

 Construction Engineering and 

Inspection 

 ITS 

 Overall Project Management 

Proposed Personnel on Project: 

Dennis Rodkey (LANE)   
Wayne Lindsey (LANE) 
Ben McKenna (LANE)  
Mike Leitch (LANE) 



ATTACHMENT 3.4.1(a) 
 

LEAD CONTRACTOR  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 

a. Project Name & Location     b. Name of the prime design 

consulting firm responsible for the 

overall project design. 

c. Contact information of the Client or 

Owner and their Project Manager who 

can verify Firm’s responsibilities.   

d.  Contract 

Completion 

Date 

(Original) 

e.  Contract 

Completion 

Date (Actual 

or Estimated) 

f. Contract Value (in thousands) g. Dollar Value of Work 

Performed by the Firm identified 

as the Lead Contractor for this 

procurement.(in thousands) 

Original Contract 

Value 

Final or Estimated 

Contract Value 

Name: I-85 WIDENING 

Location: Cabarrus County, 

NC 

DESIGN-BUILD 

Name: HDR 

Name of Client./ Owner: NCDOT 

Phone: 704.983.4171 

Project Manager: Davis Diggs, PE 

Phone: 704.983.4171 

Email: DDiggs@ncdot.gov 

10/2014 10/2014 $125,000 $145,000* $145,000 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 

full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. The Work History Form shall include only one singular project. Projects with  multiple 

phases, segments, elements, and/or contracts shall not be considered a single project.  If a project listed includes multiple phases, segments, elements, and/or contracts, the SOQ may be rendered non-responsive. In any case, only the first 

phase, segment, element, and/or contract listed will be evaluated. 

PROJECT SCOPE 
The widening of the heavily traveled Interstate 85 (I-85) was needed to accommodate additional traffic and reduce congestion. This $145 million DB project included 
the widening of approximately seven miles of I-85 from four to eight lanes starting south of Bruton Smith Boulevard/Concord Mills Boulevard to north of NC 73. 
LANE (as Lead Contractor) removed the existing deteriorated pavement and replaced it with eight lanes of new concrete pavement.  Improvements to area roads and 
interchanges were also performed, including two diverging diamond intersections and a super street. Similar to the I-64 Segment III project, this I-85 project included 
many tourist attractions including the popular Charlotte Motor Speedway and Concord Mills Mall ( North Carolina’s No. 1 visitor attraction) which are both accessed 
by this route Specific project related elements included; major interstate corridor widening in the median, shoulder strengthening, work in high ADT counts, structures, 
MOT, ITS, drainage/hydraulics/SWM, geotechnical (poor soils mitigations), earthwork, permitting, demolition, noise walls and pavement markings/signage.  

RELEVANT PROJECT ELEMENTS TO I-64 SEGMENT III PROJECT 
Innovative MOT Design/Construction Techniques: Our Team’s ability to collaborate and devise innovations was exemplified on this project in a major way. The 

majority of the new roadway capacity was constructed in the existing 70-foot median, which had the potential to create difficult access for construction equipment 

and personnel. The need for an innovative work zone traffic control and access plan was particularly critical due to the severe state of deterioration of existing facilities 

and a high Average Daily Traffic count of 118,000 vehicles. Unimpeded access to the existing median was critical to improve safety, minimize impacts to traffic, 

reduce stress on existing infrastructure, accelerate the project schedule, and save costs. LANE staff determined that the construction of a temporary bridge with direct 

median access would solve their needs for unimpeded access. This concept was developed by LANE on previous D-B projects utilizing an existing bridge and a 

temporary access ramp – LANE used a temporary ramp off an existing bridge for direct median access on the I-95 Widening at Dumfries, VA for VDOT that greatly increased safety, schedule and other impacts. LANE was able to 

accelerate the schedule during the proposal phase by 11 months ahead of the owner’s schedule. The I-85 temporary bridge  was the first time a dedicated temporary bridge was constructed along with temporary access ramps. The 

safety improvements resulting from this concept were significant. The need to haul 40,000 loads of material across interstate traffic into the median was completely eliminated. Thousands of trips by construction and NCDOT inspection 

staff were also made safely and without entering traffic. The project won several major awards including the 2012 TransOvation Award from the American Road & Transportation Builders Association (ARTBA) and the 2012 Asphalt 

Operations Safety Innovation Award from the National Asphalt Paving Association (NAPA).  
Limiting Impacts to the Traveling Public/Businesses/Communities/Safety: The safety improvements resulting from this concept are significant. The need to haul 40,000 loads of material across interstate traffic into the median 
has been completely eliminated and, while hauling is critical, thousands of trips by construction and NCDOT inspection staff have also been made safely and without entering traffic. 
Public Outreach/Involvement: LANE coordinated with several stakeholders including two (2) municipalities, over 60 business owners, six (6) utility owners, and multiple local residential communities. 

Implementing/Maintaining QA/QC Plan: The use of the temporary median access bridge and ramps provided a significant quality improvement for not only the temporary traffic control measures, but also for the new concrete 

pavement.  This concept allowed the concrete pavement to be placed continuously, without the need for “breaks” in the paving, because there was no need for multiple traditional median ingress/egress points.  The result was 

superior concrete pavement quality and exceptional ride smoothness.   
Interstate Roadway Widening: The project included the widening of approximately seven miles of I-85 in the median from four to eight lanes. 
Bridge and Structures: Six existing bridges were replaced with new structures, two major interchanges were replaced with DDIs, and another major interchange was improved.  The project also included the improvement of several miles of crossing streets with a superstreet arrangement.  

Median Construction:  A temporary access bridge with an access ramp was constructed, construction vehicles can access the median areas by traversing this ramp, eliminating any conflict with the normal flow of traffic on these heavily traveled interstate highways. Upon completion 

of the work, the ramps are removed and existing facilities restored to their original condition or better. The LANE team owns all necessary structural components to build this bridge. The project won multiple awards for this innovative access concept.  

Schedule: By leveraging the efficiency afforded by the access bridge and ramp system, LANE provided the NCDOT and FHWA with a very aggressive schedule and highly competitive cost proposal. Utilizing this concept, LANE was able to submit a project completion date 11 months 

earlier than the required final completion and a bid price $8.5 million below the engineers’ estimate at bid time. To our knowledge, this was only the fourth time a temporary median access ramp has been implemented in the US, all implemented by LANE.  

Utility Coordination:  The LANE Team’s responsibilities included coordinating the relocation of multiple major utilities. These included power distribution (two separate owners), natural gas transmission and distribution, water, sanitary sewer, and extensive communication utilities. 

To successfully resolve the utility conflicts, LANE utilized a utility coordination subconsultant and also assigned a LANE engineer to that task exclusively throughout design and construction. 

Right of Way: The D-B team was responsible for acquiring the right of way necessary to construct the project and relocate utilities. Both scopes were very extensive, requiring 96 acquisitions. 

Environmental: This project involved 2,000 feet of street and wetland impacts. The permit modification application was completed ahead of schedule and subsequently approved by the USACE. 

*The project contract value increased as a result of owner-initiated changes including the introduction of DDI concepts at two interchanges, the addition of a roundabout intersection, and the implementation of a Superstreet concept on a major crossing road. 

EVIDENCE OF PERFORMANCE 
“The I-85 Widening project is a success story that is a result of LANE’s people, effective project management, and proactive change management. LANE is committed to the delivery of a quality project that will meet the needs of the community. The project would not have been 

successful without LANE’s willingness to partner with NCDOT and work together towards a common goal.” -Davis Diggs, PE, District Engineer, NCDOT Division 10 

Similar Scope of Work: 

 Design-Build 

 Roadways 

 Survey 

 Structures and Bridges 

 Environmental 

 Geotechnical 

 Hydraulics 

 Traffic Control Devices 

 Transportation Management Plan 

 Maintenance of Traffic 

 QA/QC 

 Right-of-Way 

 Utilities 

 Landscaping 

 Guardrail 

 Public Involvement/Relations 

 Construction Engineering and Inspection 

 ITS 

 Overall Project Management 

Proposed Personnel on Project: 

Troy Carter (LANE)            



Attachment 3.4.1(b)
lead Designer work history forms



 

ATTACHMENT 3.4.1(b) 

 

LEAD DESIGNER  - WORK HISTORY FORM 

 

(LIMIT 1 PAGE PER PROJECT) 

 

a. Project Name & Location     b. Name of the prime/ general 

contractor responsible for overall 

construction of the project. 

c. Contact information of the Client and 

their Project Manager who can verify 

Firm’s responsibilities.   

d.  Construction 

Contract Start 

Date  

e. Construction 

Contract 

Completion 

Date (Actual 

or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 

Performed by the Firm identified 

as the Lead Designer for this 

procurement.(in thousands) 

Construction  

Contract Value 

(Original) 

Construction 

Contract Value 

(Actual or 

Estimated) 

Name: I-64 Widening and 

Route 623 Interchange 

Improvements (Short Pump) 

Location: Goochland and 

Henrico Counites, VA 

DESIGN-BUILD 

Name: Corman Construction 

 

 

 

 

Name of Client./ Owner: VDOT 

Phone: 804.524.6433 

Project Manager: Shane Mann 

Phone: 804.524.6433 

Email: shane.mann@vdot.virginia.gov 

10/2013 11/2015 $33,238 $34,862* $2,500 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 

subconsultant. The Work History Form shall include only one singular project. Projects with  multiple phases, segments, elements, and/or contracts shall not be considered a single project.  If a project listed includes multiple phases, 

segments, elements, and/or contracts, the SOQ may be rendered non-responsive. In any case, only the first phase, segment, element, and/or contract listed will be evaluated. 

PROJECT SCOPE 

RK&K’s Richmond office served as the Lead Designer for this D-B project involving the inside widening of 4.5 miles of I-64 from a four-lane divided freeway to a six-lane divided 
freeway. The project began west of the interchange with Route 623 and extended to Route 295 (Pouncy Tract Road), and included two replacement bridges and improvements to 
the I-64/Route 623 interchange. The I-64 interchange with Route 288 is also located within the project limits.  This project is an excellent match to the I-64 Capacity Improvements 
– Segment II project in both scope and complexity. This segment of I-64 provides a critical link between downtown Richmond and  the Richmond’s “West End,” with traffic volumes 
in this area at nearly 50,000 vehicles per day.  I-64 also serves as the primary connection between the cities of Richmond and Charlottesville.    

RELEVANT PROJECT ELEMENTS TO I-64 SEGMENT III PROJECT 

Interstate Widening: Design and construction of this freeway, with a 75-mph design speed, included the following roadway improvements: widening of the existing I-64 to provide 
one 12-foot wide lane in each direction of I-64 median; addition of a 12-foot-wide paved shoulder in each direction; median guardrail installation; and outside shoulder guardrail 
replacement.  Upgrades to the existing outside shoulder included full depth reconstruction for a portion of the project length, as well as 2” mill and overlay of the existing travel 
lanes and remaining shoulder. Improvements to the I-64/Route 623 interchange included widening both off ramps from I-64 to Route 623 to provide additional turn lanes, the 
addition of a left turn lane on Route 623 to access I-64 eastbound, and upgrading the existing traffic signal.   

Limiting Impacts to the Traveling Public/Businesses/Communities/Safety: RK&K developed a comprehensive Transportation Management Plan (TMP) and Maintenance of Traffic 
(MOT) plan to manage traffic during construction, which included a traffic operations plan, temporary traffic control plan and public communications plan. Access to entrance and 
exit ramps at all three interchanges were maintained while completing the improvements. Other innovations, including the use of MSE walls in lieu of culvert extensions resulted in 
reduced construction durations, limiting impacts to the traveling public.   

Innovative Design/Construction Techniques: The bridges over Little Tuckahoe Creek utilized an innovative abutment design of rock-socketed steel H-piles with MSE-type straps 
carrying a portion of the lateral loads, reducing the number of augured piles required for lateral stability of the abutments. Another innovative design and construction technique 
was the use of five MSE retaining walls at existing culvert locations which reduced the cost of the project, review times, and construction durations.     

Implementing/Maintaining QA/QC Plan: Our design quality management plan, developed specifically for this project, resulted in quality design submittals that were easily reviewed 
by VDOT. Efficient reviews allowed the design and construction to proceed on schedule. Because of our ability to maintain an effective Quality Assurance and Quality Control Plan, 

this project earned the second highest CQIP score for a design-build project.  

Structures and Bridges: Structures design included 130’ simple span prestressed concrete girder bridges for I-64 over Little Tuckahoe Creek to replace the existing three-span steel girder bridges. Design included foundations, substructure, 
and superstructure. Special considerations included significant skew, extreme scour conditions, and staged construction to support maintenance of traffic during bridge replacement. The two replacement bridges provided VDOT with new 
structures with a longer life and fewer maintenance issues than rehabilitating and maintaining the existing bridges, at a lower cost than repair and rehabilitation. Structural design tasks on this project also included design of foundations for 
signal and sign structures, upgrades to pier protection barriers to meet current standards at existing overpasses.   

MOT/TMP: The sequence of construction was designed so that construction could be accomplished in two phases, with two lanes of traffic in each direction maintained throughout construction. Access to entrance and exit ramps at all three interchanges were maintained while 
completing the improvements.  The TMP was designed in accordance with the allowable work hours and holiday and weekend restrictions implemented by VDOT for this project.  The WZTIA was used to evaluate traffic impacts associated with construction activities and refine the 
MOT to minimize congestion during construction. 

Environmental: RK&K provided full service environmental design and permitting for this project, including: wetland delineations and stream assessments; determination of  wetlands/stream mitigation requirements; securing rare, threatened and endangered species clearances; securing 
cultural resource clearances from the Virginia Department of Historic Resources; acquiring water quality permit authorizations/ modifications;  securing Clean Water Act Individual Permit, State Programmatic General Permit, Water Protection General Permit, and Virginia Stormwater 
Management Permit from the VDEQ; and compliance with environmental commitments contained in the NEPA document.   

Geotechnical: As part of the team, ECS provided full geotechnical services including subsurface explorations; laboratory testing & soil classification, strength, and consolidation parameters; pavement design; assessment and mitigation for unsuitable soils; foundation design for 
overhead sign/signal structures; and analysis of MSE retaining walls at culvert locations.  ECS also provided foundation design for the replacement bridges and associated wingwalls.  

Hydraulics/Drainage: RK&K performed a full Hydrologic and Hydraulic Analysis (H&HA) for the bridge crossings over Little Tuckahoe Creek, including HEC-RAS modeling and scour analysis.  RK&K determined that a replacement bridge with a smaller hydraulic opening than 
the original bridge was feasible, resulting in significant cost savings related to the bridges. Drainage design included design of stormwater management facilities, erosion and sediment control measures, bridge deck drainage, adequate outfall analysis, underdrains, storm sewer systems, 
and design of temporary drainage needs for MOT sequencing. 

* The project contract value increased as a result of owner initiated changes to the project scope. 
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Contract Value 
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Name: I-4711: I40 Widening 

Location: Wake County, NC 

DESIGN-BUILD 

Name: S.T. Wooten  Name of Client: North Carolina DOT 

Phone: 917.707.2900   

Project Manager: Roger Rochelle, PE 

Phone: 919.707.2900 

Email: rdrochelle@ncdot.gov 

6/2009 6/2011 $49,000 $49,000 $3,900 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 

subconsultant. The Work History Form shall include only one singular project. Projects with  multiple phases, segments, elements, and/or contracts shall not be considered a single project.  If a project listed includes multiple phases, 

segments, elements, and/or contracts, the SOQ may be rendered non-responsive. In any case, only the first phase, segment, element, and/or contract listed will be evaluated. 

PROJECT SCOPE 
RK&K’s Raleigh office served as the Lead Designer for this D-B project with assistance from RK&K’s Richmond office. The 6.4 miles of I-40, from west of Wade Avenue to east of Jones Franklin Road is a critical commuter 

freeway with traffic volumes that exceed 130,000 per day. The project widened the existing four-lane divided roadway to a six-lane divided facility and included widening dual bridges over US 1/US 64 and dual bridges over 

eastbound Wade Avenue. With innovation and an aggressive design and construction schedule, the project approach circumvented complex traffic issues and was successfully completed nearly a full year ahead of schedule. This 

award willing project received the ACEC/NC Engineering Excellence Award, 2011 AGC Pinnacle Award for Best Highway Project in the Carolinas, and the 2011 NAPA Safety Innovation Award. 

RELEVANT PROJECT ELEMENTS TO I-64 SEGMENT III PROJECT 

Interstate Widening: I-40 is a high volume, critical freeway in Wake County, NC. This rolling urban freeway with a 70-mph design speed included the 

following roadway improvements: design and construction of median widening to provide one additional 12-foot wide lane in each direction of I-40 (expanding 

the interstate from four to six lanes); additional of a 12-foot-wide paved shoulder in each direction; median guardrail installation; shoulder guardrail replacement; 

and widening of the roadway from two to three at the eastbound I-40/Wade Avenue split. 

Limiting Impacts to the Traveling Public/Businesses/Communities/Safety: Widening to the median presented construction access challenges, including safety issues 

resulting from slow moving construction traffic entering and existing the high speed travel lanes. To alleviate these concerns, our team used alternate means of delivering 

materials to the median whenever possible to limit the exposure to traffic and reduce construction time. Additional traffic studies were also conducted to evaluate the most 

appropriate times and days of the week that construction activities could be performed adjacent to active travel lanes.  

Innovative Design/Construction Techniques: Because a significant amount of work was confined to the median, where right of way and permit requirements were 

minimized, our team staged design and construction submittals for the median work to allow this work to proceed very early during the project. The remaining work 

outside of the median followed a more typical design schedule, and construction was able to be expedited since significant construction progress had already been made 

on the median work. The innovative scheduling allowed the project to be completed a full year ahead of the client’s required completion date.  

Implementing/Maintaining QA/QC Plan: RK&K developed a project specific design QA/QC plan requiring design quality checks, peer reviews, constructability 

reviews, environmental reviews, and cross-discipline coordination. Special care was taken to coordinate erosion and sediment control plans with the contractor’s 

staff, such that plans and procedures were easily followed during construction resulting in minimal impacts to adjacent natural resources. 

Pavement Markings and Signing: As a heavily traveled urban facility, special attention was required to ensure that both temporary and permanent signing and 

pavement markings were maintained at all times. Short term lane and roadway closures, coordinated with other construction activities to minimize the number of 

times traffic was impacted, were used to construct sign gantries.  

Intelligent Traffic Systems: Our team was responsible for the design of a full suite of ITS components in conformance with NCDOT standards, including CCTV cameras and the routing of ITS communications cable throughout the project.  

Bridge Design: Structures design included widening the bridges at Wade Avenue and US 1 / 64 to accommodate the additional lanes of traffic. Our team was also responsible for the design and construction of two sound barrier walls deemed necessary due to the increased capacity 

and associated noise levels of the widened roadway. 

Utilities: RK&K led the utility coordination efforts and was responsible for obtaining Level “A” S.U.E. data, coordination with the utility companies, and development of the utility conflict matrix. In addition to utility coordination and relocations required for construction of the 

project, utility design included the design and permitting of water services for the construction office and asphalt plant facilities. 

EVIDENCE OF PERFORMANCE 
“I commend the entire Design-Build Team for completing this project quickly, safely, and cost effectively. The Design-Build Team’s efforts exceeded NCDOT’s expectations in innovation during both design and construction. Despite the numerous and complicated traffic control, 

schedule, subgrade, and public information challenged of this project, the S.T. Wooten/RK&K total ‘team approach’ and responsiveness to the NCDOT contributed to one of North Carolina’s finest transportation achievements.” – Mr. Rodger Rochelle, PE Director of the NCDOT 

Transportation Program Management Unit - Source: ACEC Award - Endorsement Letter 

Similar Scope of Work: 

 Design-Build 

 Roadways 

 Survey 

 Structures and Bridges 

 Environmental 

 Geotechnical 

 Hydraulics 

 Traffic Control Devices 

 Transportation Management Plan 

 Maintenance of Traffic 

 QA/QC 

 Noise Walls 

 Right-of-Way 

 Utilities 

 Landscaping 

 Guardrail 

 Public Involvement/Relations 

 Construction Engineering and Inspection 

 ITS 

Proposed Personnel on Project: 

Stuart Samberg, PE (RK&K) 

 

2011 NAPA  

Safety Innovation 

Award 



 

ATTACHMENT 3.4.1(b) 

 

LEAD DESIGNER  - WORK HISTORY FORM 

 

(LIMIT 1 PAGE PER PROJECT) 

 

a. Project Name & Location     b. Name of the prime/ general 

contractor responsible for overall 

construction of the project. 

c. Contact information of the Client and 

their Project Manager who can verify 

Firm’s responsibilities.   

d.  Construction 

Contract Start 

Date  

e. Construction 

Contract 

Completion 

Date (Actual 

or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 

Performed by the Firm identified 

as the Lead Designer for this 

procurement.(in thousands) 

Construction  

Contract Value 

(Original) 

Construction 

Contract Value 

(Actual or 

Estimated) 

Name: Route 29 Solutions 

(Rio Road) 

Location: Albemarle, VA 

DESIGN-BUILD 

Name: LANE/Corman 

Name of Client./ Owner: VDOT 

Phone: 434.422.9373 

Project Manager: David Covington, PE 

Phone: 434.422.9373 

Email: Dave.covington@vdot.virginia.gov 

03/2015 10/2017 $116,700 $128,700* $10,444 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 

subconsultant. The Work History Form shall include only one singular project. Projects with  multiple phases, segments, elements, and/or contracts shall not be considered a single project.  If a project listed includes multiple phases, 

segments, elements, and/or contracts, the SOQ may be rendered non-responsive. In any case, only the first phase, segment, element, and/or contract listed will be evaluated. 

PROJECT SCOPE  
RK&K, teamed with LANE, was the Lead Designer for the Route 29 Solutions D-B project, and was responsible for the Route 29 and Rio Road Grade Separated Intersection. 
This project element consisted of a complex grade separated intersection which allowed traffic to move efficiently through one of the most congested intersections on the 
Route 29 corridor and the construction of four through lanes (two each direction) underneath Rio Road to carry traffic with destinations north or south of Rio Road. Local 
lanes were built outside of the through lanes so traffic with local destinations could leave Route 29 onto Rio Road or access the businesses near the intersection. For the Rio 
Road element, the contract required the depressed travel lanes and associated bridge be constructed within one summer in a period of 103 days... and it was accomplished in 
58 days! 

RELEVANT PROJECT ELEMENTS TO I-64 SEGMENT III PROJECT 

Innovative Design/Construction Techniques: Through the proprietary meeting process, RK&K developed a profile with a sump, rather than the straight line grade shown 
on the preliminary plans, to be used on US 29 at Rio Road. While requiring additional capacity in the drainage system, this alignment reduced the overall project length by 
30%, the retaining walls by 40%, and saved VDOT millions of dollars. RK&K’s design of the bridge structure was also innovative, using a prefabricated box beam 
superstructure as a compression strut to effectively hold up the retaining wall below the bridge. This allowing the bridge abutments to be an integral part of the wall and 
reduced the overall length of the bridge over a traditional design, providing much needed room construction in the interchange. 
Limiting Impacts to the Traveling Public/Businesses/Communities/Safety: The innovations discussed above significantly contributed to the Team’s ability to deliver 
the project in advance of the required completion date. In such a tight, urban environment, this reduction in construction duration effectively limited permanent and temporary 
impacts to the traveling public, businesses and the surrounding communities. Through the collaboration and the partnership between VDOT and our team, the project was successfully delivered ahead of the fixed completion date. In 
addition , the extremely aggressive interim requirement to complete the grade separation in 103 days was completely surpassed by the this D-B Team’s ingenuity, allowing that phase of the work to be completed in 58 days. 
Implementing/Maintaining QA/QC Plan: Due to the unique and innovative solutions used at Rio Road, constructability reviews required by the design quality plan were enhanced to ensure that there were no flaws in the plans or 
construction means and methods that would prevent completion of the work within the allowable closure period.    
Maintenance of Traffic: RK&K provided traffic engineering and the regional transportation management plan (TMP) as well as maintenance of traffic (MOT) for the Rio project element. MOT on the Rio project was critical 
because the contract required all existing lanes to be maintained during the day except for a 103 days in the summer. RK&K used the WZTIA to predict the impacts associated with detouring Rio’s left turn and through movements 
in this interim period and included two temporary U-turns on US 29 to improve operations. The TMP included re-timing and phasing of Route 29 corridor signals to facilitate the modified traffic patterns, development of queue 
lengths at the U-turn locations and the use of detours to reduce the number of U-turning vehicles. The TMP included outreach in conjunction with VDOT to publicize the detours and re-timed signals. RK&K monitored traffic 
impacts after implementing traffic changes and made adjustments to optimize the plan to actual conditions. 
Structures & Bridges: RK&K performed the structural engineering for the Rio project. The superstructure functions as a compression strut, allowing the bridge abutments to be an integral part of the retaining walls below the bridge, and 
reducing the overall length of the bridge. This configuration, developed by RK&K, was an integral part of our team’s ability to complete construction ahead of schedule. 
Environmental: RK&K provided full service environmental design and permitting including: wetland delineations and stream assessments; determination of  wetlands and stream compensatory mitigation requirements; secured 
rare, threatened and endangered species clearances; and secured  numerous other clearances and permits. 
Public Outreach/Involvement: Our Team provided a Public Relations Manager to work alongside VDOT’s Public Outreach Manager, providing support to the Project Development Advisory Panel and providing updates to 
VDOT from the D-B team. The Public Relations Manager handled Hot Line calls, met with citizens, business owners, homeowners associations and others to brief on project developments and upcoming events.  Many visits 

were performed just ahead of when construction activities were about to impact a property or facility. The results of this outreach can be seen in the Evidence of Performance listed below. 
Safety: The project included design and construction of bike lanes and multi-use paths, increasing safety for these users. On Rio Road, separating the local and through traffic at this intersection, which had a history of high crash rates, improved safety. 
* The project contract value increased as a result of owner initiated changes to the project scope and the incentive bonus. 

.EVIDENCE OF PERFORMANCE 

“LANE/CORMAN and RK&K did an excellent job of selecting the right design for a unique need, designing the bridge quickly to meet the needs of an aggressive schedule, working closely with VDOT to provide solutions for long-term maintenance and providing high quality 
design and construction.” —David Covington, PE, Regional Manager, VDOT 

“This project brought something that you cannot pay for: Good will … This should become the default model for community engagement.” - Liz Palmer, Chair, Albemarle County Board of Supervisors 

“The partnership between VDOT and LANE/CORMAN, as well as the cooperation of Albemarle County, the nearby businesses and neighborhoods and the community at large, were instrumental in the success of this project. Without the involvement of the businesses and the 
community – and their understanding for the inconveniences they experienced – we would not have attained this successful outcome.” - Charles Kilpatrick, VDOT Commissioner  
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