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3.3 Offeror’s Team Structure
Orders will be responsible for managing the project in its entirety, supervising and performing the construction. This
project falls within our firm’s “sweet spot” for projects including both bridge and earthwork with a value between
$10-25 Million, having completed 11 Design-Build projects for State DOT’s (10 in West Virginia and 1 for VDOT).
Additional subcontractors for various specialty items such as QC, signage and hauling will be under direct subcontract
to Orders. We selected Clark Nexsen to lead the design effort for all aspects of the project because of our past success
on the Route 60 Clifton Forge Design-Build contract and the expanding relationship as our “go-to engineer” for solving
engineering challenges on other projects. The Orders team includes highly qualified subconsultants, which will bring
specific expertise to enhance the team and ensure a quality project for VDOT. A complete list of team members
follows and an organizational chart of the team is included in Section 3.3.2.
Considering the potential risks and complexities to safely build this project along the highly traveled Route 15/17/29
corridor, a Design-Build team attuned to solving complex challenges, offering innovation solutions and partnering
with VDOT and local stakeholders in a collaborative manner is critical to project success. It is with this objective at
the forefront of our thinking that led to the assembling of this team.
Orders Construction Company, Inc. - Offeror, Legal Entity, Lead Contractor
Orders is a family owned business, currently managed by third and fourth generation highway contractors and
Registered Professional Engineers. With the Orders name on the line, commitment, safety, schedule, budget, quality
and building lasting relationships with the owners which it serves is the Orders way of doing business. The goal is
zero accidents (which was achieved in 2016), on-time project delivery, earn high CQIP scores and Contractor
Performance Evaluations, and to develop and sustain a solid working relationship in transportation districts throughout
VA, WV, NC, MD, KY, IN and TN. We are proud of where we have been, what we have accomplished and where we
are headed. Orders has assembled quality personnel to tackle complex work as evidenced by each of the projects listed
in our work history found in Attachment 3.4.1. With this project falling within our corporate “sweet spot” as noted
above, Orders can self-perform both the structural and earthwork components of this project; thereby retaining
complete control over project quality, schedule, and budget.
Clark Nexsen – Lead Designer

Clark Nexsen will serve as the Lead Designer for this project and will be responsible for the design QA/QC and
managing design work performed by design sub-consultants. Clark Nexsen is a full-service architecture, engineering,
and planning firm with offices in Virginia Beach, Richmond, Vienna and Roanoke, Virginia; North Carolina, Georgia,
and Texas. Clark Nexsen has been the lead designer on numerous Design-Build projects in 17 states, including Virginia
and internationally, with total construction value exceeding $1.5B.
Subconsultants and/or Major Subcontractors
The Orders /Clark Nexsen team is comprised of highly qualified individuals and sub-consultants knowledgeable in
VDOT policies and procedures and experienced with similar VDOT projects. This team of sub-consultants was
selected based on their relevant experience and established working history of project success with VDOT, Orders
Construction, and/or Clark Nexsen.
Quinn Consulting Services (Quinn) – a DBE certified firm located in Dulles, Virginia has been selected to
provide the Quality Assurance Management (QAM) and Inspection for the Orders team. Quinn has been a
respected provider of QAM services to VDOT on over almost 40 Design-Build projects with 8 qualified QAM’s
serving their clients. Specialized Engineering will be their independent testing laboratory.
Engineering Consulting Services (ECS) – recognized as an ENR Top 100 Engineering firm, will provide Orders
with Construction Quality Control and Testing & Laboratory Services. ECS has worked on over 50 DesignBuild projects across the Commonwealth, specializing in geotechnical and construction materials testing (field and
laboratory) services.
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DMY Inc. – a minority-owned business certified DBE/SWaM firm located in Richmond, Virginia will supply
the team with geotechnical engineering evaluations to integrate their recommendations and judgement with Clark
Nexsen’s design engineers. DMY has supported 5 Design-Build projects within Virginia.
Bowman Consulting – with their extensive offering of professional services and experience gained from
the support of 5 Design-Build projects, Bowman will provide right-of-way acquisition services (including appraisals,
notifications, title examinations, negotiations, closings, and coordination with owners); relocations, adjustments and
coordination of utilities; environmental permitting; wetland delineations; and project surveying.
McCormick Taylor – as a selected VDOT statewide noise abatement engineering services firm,
McCormick Taylor will support our team by completeing a Noise Abatement Design Report (NADR) and any
associated barrier design. Having worked on 4 Design-Build projects for VDOT, their services will bring value to our
team.
Elite Management Solutions – a Fredericksburg based, service disabled, veteran/woman owned small business
communications firm will support the Orders team to provide public relations, information sharing and outreach to the
public and stakeholders affected by this construction project.
3.3.1 Key Personnel
Our team consists of highly qualified and experienced individuals selected for their relevant experience and skills for
optimum performance on this specific project. These key staff and engineering firms come together with a shared history
on successful projects, have established working relationships, and are ready to begin immediately. Our Key Personnel
offer extensive road, bridge design, and construction experience delivering projects to VDOT standards. The Orders
Design-Build Team, including Key Personnel, will remain intact for the duration of the project providing consistent
leadership to deliver the project to completion. Key personnel resume forms are included in Attachment 3.3.1 located
in Appendix C. A summary of key personnel is described below; expanded project experience for each are listed on
the resume forms.
Key Personnel Position

Name

Firm

Design-Build Project Manager
Construction Manager
Quality Assurance Manager
Design Manager

Charles Stokes
Kevin Conner
Kaushik Vyas, PE, DBIA
Ian Johnston, PE

Orders Construction Company, Inc.
Orders Construction Company, Inc.
Quinn Consulting Services, Inc.
Clark Nexsen

Design-Build Project Manager (DBPM), Charles Stokes – Orders. Mr. Stokes has been constructing VDOT roads
and bridges for over 40 years. He has served as Project Manager on over 50 VDOT projects, including DBPM
for Route 60 Main Street Bridge Replacement (Design-Build) in Clifton Forge, VA; Gate City, VA Business Rte.
23/Kane Ave in Scott County, VA; and Route 419 and East Main Street Interchange Bridge in Salem, VA.
Throughout his career he has excelled in bringing large transportation projects to completion on-time and within
budget and with CQIP verified construction quality. As both the DBPM and Vice President of Orders, he has
direct control of the necessary equipment fleet and entire Virginia based workforce to allocate the appropriate
resources to this project to ensure successful progression of the work.
Quality Assurance Manager (QAM), Kaushik Vyas, PE, DBIA – Quinn. Mr. Vyas is a registered professional
engineer in the Commonwealth of Virginia and a DBIA professional with more than 38 years of experience in
construction inspection of transportation projects. Mr. Vyas has served as QAM on 7 VDOT Design-Build projects
since 2010. He has also worked as a Transportation Engineer on Design-Build and PPTA/P3 projects bringing a
wealth of experience ensuring contractors comply with the contract documents and meet material specifications. Mr.
Vyas will be independent of the construction operations for the project and will specifically be responsible for all
quality assurance (QA) activities as well as project inspection and materials documentation. He will be responsible
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for QA inspection and overseeing compliance with the approved project QA/QC Plan as well as the VDOT Minimum
Standards for Design-Build and PPTA Projects.
Design Manager (DM), Ian Johnston, PE – Clark Nexsen. Mr. Johnston will manage all design required for this
project. He will be responsible for the TMP, complete roadway and bridge design; including road plans, roundabout
design, interchange plans, traffic analysis, sign and signal plans, lighting plans, utility designation and relocation,
right-of-way acquisition, sound study as well as coordinating compliance with the Categorical Exclusion and
environmental permitting. Mr. Johnston will maintain involvement in the project once construction begins to
oversee any plan modifications and shop drawings, and review construction activities with the CM as work
progresses. He is currently serving as the Project Manager (PM) for the design of several relevant projects: an urban
roundabout for the City of Suffolk, the 22nd Street bridge replacement over the Norfolk Southern Railroad in the
City of Chesapeake and the two bridge replacement projects for the VDOT Salem District on Route 100; one over
Route 11 and the other over the Norfolk Southern Railroad. In the public sector, Mr. Johnston was assigned to
the VDOT Project Management Office in the Hampton Roads District. This assignment allowed Mr.
Johnston to gain a full understanding of VDOT processes and procedures especially regarding permitting,
utility coordination and relocation, right-of-way acquisition, scheduling, and overall project delivery for
Design- Build projects and Design-Bid-Build projects. He has over 18 years of design and project management
experience; exclusively on transportation projects.
Construction Manager (CM), Kevin Conner – Orders. Mr. Conner will oversee the project site for the duration of the
project and will be responsible for managing the construction process, including all construction quality control
activities. Mr. Conner has been employed with Orders for 13 years and is responsible for successfully completing
numerous Design-Build and Design-Bid-Build roadway and bridge projects for Virginia and West Virginia DOT:
including working with Design-Build Project Manager Charles Stokes on Route 60 Design-Build Main Street Bridge
Replacement in Clifton Forge, VA. Mr. Conner holds a Virginia Department of Environmental Quality (DEQ)
Responsible Land Disturber (RLD) Certification (formerly administered by the Virginia Department of Conservation
and Recreation, DCR) and a VDOT Erosion and Sediment Control Contractor Certification (ESCCC). He will be
assigned solely to this project for the duration of construction.
Value Added Personnel
In addition to the required key personnel, we have also provided project leaders who are responsible for major
functions as shown in the organizational chart in section 3.3.2.
Safety Manager, Jeffrey Dixon, Jr. – Orders. Mr. Dixon will report directly to the Design-Build Project Manager
(DBPM) and work closely with him to ensure all construction activities are performed safely and in a safety
conscious environment. This value added safety focus on our craftsmen, the traveling public and VDOT has
earned Orders a Zero Accident record in 2016. Recognizing the challenges to safety with the extensive MOT
operations required to construct this project, Mr. Dixon brings a laser focus to ensure and advise our team on safe
construction operations, with specific focus on how the public navigates Orders’ work zone. Mr. Dixon led the
safety efforts for Orders, winning a first place VTCA Safety Award for 2016.
Public Relations, Lisa Wetzel – Elite. Ms. Wetzel, a Fredericksburg resident, brings a local perspective to the
communications needs of the surrounding community; residents, commuters and stakeholders. As a former
employee of the American Traffic Safety Service Association (ATSSA) in Fredericksburg, her knowledge of
work zone safety will support Mr. Dixon’s efforts to ensure our work zone is safe for both our employees and
the public. Furthermore, she will lead our communication efforts to disseminate our team’s construction
activities, MOT phasing and project expectations, including how motorists may best navigate the future
roundabout.
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3.3.2 Organizational Chart
As depicted on the organizational chart below, the Order’s team chain of command is shown by solid lines
representing primary lines of responsibility; with dashed lines delineating communication and coordination
relationships
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Functional Relationships of Key Personnel
The Orders team is structured to allow the DBPM to exercise direct “command and control” to guide and manage
the design and construction team. This structure has proven to be effective when delivering projects to meet both
the technical and functional requirements of the contract documents. By following the solid and dashed lines of
authority, the established communication and decision making relationships and protocols are clearly defined.
Design-Build Project Manager (DBPM), Charles Stokes will be VDOT’s primary point-of-contact and will be incharge of all phases of the project, with full authority over all aspects of the Orders team and directly responsible
to and communicate with VDOT regarding the success of this project. He will lead, manage and coordinate all
project disciplines with full authority to resolve issues that may arise. He will keep the team focused on delivery
of a quality project. Working with our Public Relations Manager, our team will communicate with the public and
private stakeholders as well as coordinate all public outreach regarding construction activities. Currently, serving
as the DBPM on the VDOT I-81 Bridges over Halls Bottom Road in the Bristol District of VDOT. Charles is
actively engaged in successfully delivering this project, which will be completed prior to the start of the
Warrenton Southern Interchange US 15/17/29 project.
Quality Assurance Manager (QAM), Kaushik Vyas, PE, DBIA will report directly to the DBPM and will have
direct, independent access to VDOT with authority to stop work. He will implement the Quality Assurance (QA)
program and will coordinate directly with VDOT and have full autonomy to report findings directly, supervise
project QA inspection staff and coordinate with the QA testing agency. He will maintain conformance with the
Contract Documents and will have the overall responsibility for the Design-Build QA/QC Plan to ensure full
compliance with the Contract Documents. He will also interact with the project DM and the QCM.
Design Manager (DM), Mr. Ian Johnston, PE will report to the DBPM and be responsible for the successful
delivery of quality design and construction documents as well as coordinating and integrating both internal design
disciplines and specialty sub-consultant services. Communication protocols within the team will be set to allow
Mr. Johnston to communicate with VDOT technical staff when required, and assure follow-up communication
with the DBPM. He will also establish and oversee the Design QA and QC program. Design QA/QC Manager,
Danny Taylor, P.E., will perform independent QC of all design work prior to each submittal.
Construction Manager (CM), Kevin Conner will report directly to the DBPM and will be responsible for managing
the construction process, subcontractors, and all construction QC activities. He will supervise the construction
superintendents. Mr. Conner will work closely with the TMP Manager to implement a safe and effective plan to
allow motorists to safely navigate the work zone. As the full-time on-site leader of the Orders team workforce,
he will coordinate all subcontractor work and construction quality control activities with the construction QCM.
The CM will be accountable for construction contribution to achieve the team’s DBE goal of 11%. Mr. Conner
is currently assigned to a project in Charlottesville, VA which is scheduled for completion in November 2017.
He will be temporally reassigned upon completion to another project until such time that the Warrenton DesignBuild project begins.
Value Added Positions
The Orders team is exceeding the stated requirement by committing to the following Value Added positions:
Safety Manager, Jeffrey Dixon, is an in-house position within Orders who reports directly to the DBPM and
reviews all field construction activities to ensure the work zone provides a safe environment for the construction
team and the traveling public. This Value Added position will support the Orders team to focus and maintain
awareness on industry and company safe working practices.
Public Relations, Lisa Wetzel of Elite Management will work directly for the DBPM and closely with the team
to ensure our messaging is easily understood by the target audience; public and stakeholders. This Value Added
position will assist the Safety Manager to foster a safe work zone with the knowledge she gained while working
for ATSSA.
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3.4: Experience of Offerer’s Team
The Orders team has been involved in numerous VDOT, PPTA, and Design-Build projects together as well as on
other teams, all completed within schedule and budget. Our personnel know what needs to be done, with whom we
need to coordinate, and how to make things happen. We bring all this experience together to provide the best team
for this project.
Orders/Clark Nexsen Design Build Team:
Orders Construction Company and Clark Nexsen have developed a strong working relationship built on mutual
respect as evidenced by jointly constructing the award-winning Rte. 60 Clifton Forge Design-Build Project, which
was among the most risky, complex Design-Build project VDOT has undertaken. This small project presented
unique problems due to the bridge structure abutting up to commercial and historic buildings which were elevated
over what was once the town’s Main Street. The successful completion of the Clifton Forge Design-Build project
ahead of schedule and under budget, is evidence of a strong team. Orders and Clark Nexsen have kept the
contractor-engineer team together, delivering 10 Design-Bid-Build projects with Orders serving as the General
Contractor and Clark Nexsen as the construction phase consulting engineer. Our successes include: Bridge over
Lake Flannagan in Dickenson Co., VA; Avens Bridge over South Holston Lake in Washington Co., VA; I-64
Maury River Delta Frame in Rockbridge Co., VA; Rte. 501 Bridge over the James River in Bedford and Amherst
Counties, VA; Rte. 220 Bridge over Pigg River in Franklin Co., VA, in addition to others. This strong working
relationship has blossomed into an intimate working partnership that is rarely encountered between a builder and
a designer. The Design-Build project in Clifton Forge earned numerous accolades and awards, including:
•
•
•

ACEC (Virginia Chapter) 2014 Honor Award as Design Build Transportation Project of the Year
APWA (Mid-Atlantic Chapter) 2014 Project of the Year
Chosen as a key presentation for Design-Build Transportation Projects Under $5 million at the 2014
Design-Build Institute of America (DBIA) Annual Transportation Conference in San Jose, CA, March
2014. The presentation team included VDOT, Orders and Clark Nexsen.
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Lead Contractor - Orders Construction Company:
From the complexities of Rte. 60, Clifton Forge Design-Build, to the I-81 Exit 7 interchange, to the more than 50
years of bridge and excavation experience, the Orders team of professionals bring a culture of quality and safety
to the table that is paramount in delivering projects on-time and under budget. We have developed a teaming
concept with owners and localities by which we build our projects to assure that our team meets expectations.
From the award winning Route 60 Clifton forge project to the John Martin International Partnering Award
winning Avens bridge project, working together as a team has found a home in the Orders way of doing business.
The Warrenton Southern Interchange US 15/17/29 is a perfect match with the kind of project Orders’ employees
tackle every day. Orders has completed numerous projects similar in size and scope to this one in Faquier County,
VA. Information on three of Orders’ recent projects is included in Appendix C as Attachment 3.4.1(a).
Orders has additional extensive experience with roadway, bridge, and interchange work, including:
I-81 Tabler Station Interchange, Berkeley Co, WV: Orders constructed a new bridge and ramp from Rte. 11 to
I-81; 100,000 CY of excavation; water & sanitary sewer relocations; all within a high traffic volume and
environmentally sensitive area. The 2 busiest routes in the Tabler Station area were brought together with this
interchange project. A very complex and detailed MOT plan was implemented to sustain traffic flow and eradicate
backups on I-81; included signalization of Rte. 11.
I-81 Marlowe Interchange, Berkeley Co. WV: The existing I-81 bridges, 2 lanes northbound and 2 lanes
southbound over Rte. 11 were replaced with 2 new structures with 2 lanes northbound and 3 lanes southbound.
The interchange with Rte. 11 was modified and expanded with 2400LF of ramp approaches. The interchange
required complex shoring for phased construction and a detailed MOT plan to keep I-81 and Rte.11 traffic flowing
safely.
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220/Scuffling Hill Road, Rocky Mount, VA: Project included widening Rte. 220, a new bridge structure with
on/off ramps with Scuffling Hill Road, which in either direction leads to the industrial areas of the Town.
Construction of the WB right turn lane onto Scuffling Hill required a 26,000 CY rock cut excavation at this very
busy intersection surrounded by local commerce facilities and a nursing home. A detailed MOT plan was put into
place to handle lane shifts and lane closures. Project also included new water and sanitary sewer lines.
In addition to this experience, Orders has a portfolio of Design-Build projects completed for satisfied owners. The
management team of Orders feels that the Design-Build process allows the company to show its strengths on the
multitude of intangible qualifications not considered on low-bid projects. Because of these intangibles, Orders has
been awarded contracts on more than 50% of the Design-Build projects it has pursued; a much higher success rate
than traditional low-bid work. Orders excels at building and inspecting its projects with minimal owner oversight
and its commitment to quality is one reason Orders is the preferred Design-Builder for many repeat clients.
Lessons Learned: Orders has completed many projects for highway departments of Virginia, West Virginia and
many others in the Mid-Atlantic region and learned many lessons relevant to the Warrenton Southern Interchange
Project:
• The most effective MOT plans start with a detailed study of the work zone before design plans are developed.
Local law enforcement, emergency services, school districts and local businesses with local knowledge are
consulted. Maintaining flexibility in operations and willingness to adjust the plan as the work zone evolves
allows us to meet the needs of the traveling public and earns significant good will and social capital.
• Including VDOT and related stakeholders in planning and scheduling how the work could be performed to
minimize impacts to traffic has proven to be an asset to community relations. These outreach efforts have
enabled stakeholders to feel a part of the process rather than a victim of it and aided in scheduling the work to
have the fewest interruptions and least amount of congestion problems possible.
• A well-informed public achieved through media and television outreach during construction is critical and
helps reduce congestion and traffic delays which improves safety during construction.
• Upfront meetings with utility companies and agencies as well as with stakeholders during planning and
executing utility relocations have, along with performing interrupting type tasks at low-demand off peak times,
made these often difficult items of work more palatable for all involved.
• Working together with VDOT Construction Managers, Inspectors, and Environmental Specialists to monitor
storm events, control runoff and meet all criteria for in-stream work and hazardous material monitoring and
abatement has proven to mitigate problems often encountered with other agencies who have local
jurisdiction and made permitting, modifications and environmental management a lesser burden for all parties.
Lead Designer - Clark Nexsen
Clark Nexsen was founded in Lynchburg, Virginia in 1920 and is one of the largest full-service firms in Virginia
with over 124 transportation professionals in the region who provide expertise in roadway, structures, hydraulics,
utilities, environmental, landscaping, and other transportation related disciplines. With experience and technical
know-how resulting from the completion of similar transportation projects, they are well prepared to meet the
schedule requirements. Clark Nexsen has completed more than one hundred (100) state and federal DesignBuild projects, four (4) P3 projects in Virginia, and prepared more than twenty (20) RFP’s for state and federal
clients for Design-Build projects.
Clark Nexsen has completed numerous roadway and bridge projects providing similar design services as required
for the Warrenton Southern Interchange US 15/17/29 such as roundabout design, roadway widening, bridge
design, interchange improvements, extensive staged construction within tight right-of-way constraints, utility
coordination and relocation, public outreach and awareness, and complex Maintenance of Traffic plans. Through
designing projects for VDOT, local urban cities, towns, and counties, Clark Nexsen has gained extensive
experience in designing projects in both urban and rural settings. In addition to the three relevant projects which
are included in the Appendix C as Attachment 3.4.1(b), the following projects illustrate more of Clark Nexsen’s
relevant road, bridge, and interchange design experience:
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Tidewater Drive (Route 168) Interchange Improvements, Norfolk, VA (2012): Lead Design Firm for this project
which consisted of improving interchange ramps to comply with VDOT and AASHTO guidelines and standards.
Project included interchange ramp design, drainage, utility coordination and relocation, coordination with Norfolk
Southern Railroad, a detailed Maintenance of Traffic (MOT) / and Traffic Management Plan (TMP) plans. Public
involvement was also a key component in the plan which included alerting the local civic leaders and business
owners to the project before construction began to help minimize impacts and increase awareness.
Route 100 NBL Bridge Replacement over Norfolk-Southern Railroad, Dublin, Pulaski County, VA (Design
Completed 2017): Lead Design Firm for a single span 150 feet long steel plate girder bridge over N & S RR.
Worked closely with the project geotechnical engineer in the global analysis and stability as well as
constructability of 30 feet tall MSE walls which are supported over a soft to medium stiff clay underlain by rock.
Based upon life cycle cost and constructability analyses, a steel multi-girder superstructure with integral
abutments was selected.
22nd Street Bridge Replacement, Chesapeake, VA (Under design): Lead Bridge Design Firm for designing a 4span (111’-134’-134’-111’) continuous curved steel girder bridge over highly skewed (70 degree) railroad tracks
with approach roadways within limited ROW. The project required extensive Sequence of Construction (SOC)
and Maintenance of Traffic planning to facilitate the proposed construction while minimizing impacts to the
existing traffic patterns while the new bridge is constructed adjacent to the existing bridge. Significant design
accommodations were required to allow motorists to utilize the existing bridge crossing as long as practicable
while the new bridge is being constructed in order to minimize the duration of temporary detours.
College Drive Roundabout, Suffolk, VA (Under construction): Lead Design Firm for a 2-lane roundabout located
in the northern region of the City of Suffolk at the intersection of three urban arterial roadways. The new
roundabout will serve traffic flows to the existing Tidewater Community College campus, a trucking distribution
facility and a new 50-acre commercial site development located in the southeast quadrant of the intersection. The
project required significant MOT/SOC planning to allow for construction of the roundabout under heavy truck
and traffic volumes.
Lessons Learned:
Clark Nexsen has completed Design-Build and numerous Design-Bid-Build transportation projects and learned
many valuable lessons throughout the course of these projects which are relevant to this project:
•
•
•
•
•
•

MOT greatly influences design, construction cost and schedule; therefore, it must be considered earlier in the
design phase to facilitate schedule and construction phasing that results in a cost-effective solution.
Engaging the public and being transparent with project related design and construction information mitigates
frustration resulting from the project while under construction. This helps reduce congestion and traffic delays,
and improves safety during construction.
Working closely with the construction manager to determine actual construction space requirements ensures
smooth phasing of construction.
Timely coordination and notification to utility owners during the design phase and the incorporation of
relocations into construction plans will avoid costly delays and change orders.
Regular utility partnering meetings during design and construction are essential to a project’s success.
An up-front meeting between the Design-Build team and all VDOT review disciplines to identify applicable
standards and procedures, improves the review process and schedule.
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3.5 Project Risk
1. Maintenance of Traffic (MOT)
Why the risk is critical
Upon issuance of the Notice to Proceed, one of the first important aspects of the project will be the implementation
of the MOT plan. Safety of the traveling public and minimizing access impacts to the Town of Warrenton, Lord
Fairfax Community College, Foxland Village and the landfill are risks that the Orders team considers critical
components of this project. Traversing a safe work zone as motorists follow the Traffic Management Plan (TMP)
is essential.
Impact on the Project
The proposed MOT plan includes a 3-phased approach over the project life cycle to build the project outside of
the existing traffic pattern, especially the western roundabout on Business 17. However, this necessitates dramatic
changes to the traffic patterns motorists traditionally utilize to access Business 17 and the residences, college and
landfill to the east of Route 15/17/29. The construction of the “jug handle” at Station 100+15 under Phase I with
a temporary signal is a major change to the traffic pattern. Transitioning to Phase II with the traffic detour is also
significant. As Phase III is implemented, the motorists will be more accustomed to the work zone MOT transitions
and ultimately less confusing.
The project demands a well-planned and coordinated MOT, TMP and related Sequence of Construction (SOC). In
order to sustain and Average Daily Traffic (ADT) of 46,000 vehicles per day and maintain effective property
access at the project location. The following items must be addressed:
• Increased Public Frustration – An MOT/SOC plan that does not consider the access to Business 13 and the
homes, college and landfill needs and hours of operation will likely create schedule delays and “public
perception” issues for the Design-Build team and VDOT. Significant time may be spent responding to concerns,
providing input for public relations communications, and incorporating any operational requirements that the
motorists have.
• Schedule Delays – To facilitate the proposed project construction sequencing, certain activities will be required
to be performed in a sequential order. For example, as temporary pavement will be required to construct the
proposed TMP, the relocation and de-conflicting of the utilities with the MOT/SOC footprint to allow the bridge
and roundabout to be constructed is essential. This consideration for all required public utility relocations and
offsets has the potential to cause delays to construction and impact the throughput on Route 15/17/29.
• Increased Costs – Delays associated with poor MOT/SOC planning and responding to citizen complaints will
ultimately keep construction crews idle, and therefore not fully utilized; thereby ultimately increasing costs for
the Design-Build team.
• Motorist Safety – The routine and historic speeds through this section of Route 15/17/29 will require vigilance
by the motorists and the construction team, requiring constant situational awareness as the phased MOT plan is
implemented and all parties become accustomed to the shifts. Additionally, with the Lord Fairfax Community
College student traffic, not all attendees are expected to be seasoned drivers. The Design-Build team is
concerned for new drivers’ ability to navigate a complex MOT while entering the College. Similarly, with
motorists hauling debris to the landfill and oftentimes with trailers, the safety of all parties is of concern as they
traverse the work zone.
Mitigation strategies
Mitigation efforts to help minimize or avoid the risks associated with the project MOT/SOC for the Warrenton
Southern Interchange include the following:
 Early coordination with the adjacent property owners, businesses and emergency services during the design
process to make them aware of the proposed MOT/SOC plan, and any specific issues that need to be addressed
for these and other stakeholders.
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Statement of Qualification

Warrenton Southern Interchange US 15/17/29 From: Route 15/17/29 & Route
15/17/29 Business To: 1.0-mile South of Route 15/17/29 & Route 15/17/29 Business

 Evaluating the potential for various MOT/SOC options during the RFP response period. The preliminary
options that have been identified include:
• Provide Temporary Traffic Control Plans: independent review of the plan ensuring compliance with the
MUTCD and VDOT Work Area Protection Manual criteria and coordination with emergency services.
• Evaluate the potential for a Traffic Operations Plan that includes on-site and/or on-call wrecker service as
determined by the Design-Build team. With the indicated accident rate equally split between property damage
crashes and injury crashes, our team will evaluate cost effective clearance measures to sustain throughput on
the Route 15/17/29 as well as access to the Town of Warrenton and the stakeholders to the east.
 Since the project includes the construction of two roundabouts, it will be important to convey to the public the
SOC process for these design features, and how they are to be navigated in the interim and final construction
phases. The Orders team’s experience converting traditional intersections designs into roundabouts include the
Volvo Parkway/Independence Parkway intersection in Chesapeake, VA, and the College Drive Roundabout
in Suffolk, VA, where a four-legged intersection was converted to a roundabout, with a high truck percentage.
Our experience with this process will help mitigate the risks associated with this item and communicate this
to the public.
 We will categorize each potential delay as either within Orders’ direct control or controlled (in whole or in
part) by a third-party. For schedule risks within Orders’ control, the PM would identify the staff member(s)
responsible for mitigating the risk, inform them of the situation, follow up as part of the weekly schedule
update process to determine the status of the mitigation, and ensure that project progress is not affected. For
schedule risks controlled by a third-party, the process is much the same: identify the responsible party,
communicate with them both to explain the risk and monitor progress.
 Our team includes Lisa Wetzel of Elite Management Solutions who is a communications expert who will guide
our team to ensure our messaging regarding our MOT and SOC are easily understood and relevant to the public.
Role of VDOT and Other Agencies
VDOT District and traffic operations personnel will only need to be engaged as stakeholders in the planning and
execution of the TMP. The Orders’ Team comprehensive TMP is designed to reduce VDOT’s workload and risk
during design and construction.
2. Utility Relocations
Why the risk is critical
The proposed VDOT schedule allows for 34 months between project award and construction completion. Any
delays in the pre-construction work caused by the evaluation, coordination and design of the necessary utility
relocations and the actual construction of the relocation or adjustment of utilities could potentially delay the
construction time or negatively impact the Maintenance of Traffic implementation plan. The current concept plans
indicate that numerous utility facilities will conflict with the proposed roadways. Utility facilities located within
the project boundary include gas transmission lines, power, telephone, gas distribution, cable TV, independent
telecommunication lines; water and sanitary sewer facilities owned by the locality.
Impact on the Project
Coordination with Columbia Gas, Dominion Virginia Power and other utility owners have the potential to impact
the schedule in all phases of the Design-Build process. These two major utilities require a team that understands
and anticipates their requirements for approvals and permits for design and construction activities and can
effectively manage the impacts of necessary relocation efforts.
The most significant utility facility is the skewed Colombia Gas 20” gas pipeline crossing the mainline and
relocated Lord Fairfax Road south of the existing intersection at approximate station 109. With the road widening
and relocation of Lord Fairfax Road, there will be a new crossing of about 100 feet in length. If these existing
pipeline crossings are in casing pipe then they are likely to end under pavement. A second gas pipeline crossing
is near the end of the project at station 139 and could be affected by the SWM #4. There is also a gas distribution
pipe that could be affected by the reconstruction of Travelers Way.
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Warrenton Southern Interchange US 15/17/29 From: Route 15/17/29 & Route
15/17/29 Business To: 1.0-mile South of Route 15/17/29 & Route 15/17/29 Business

Dominion Virginia Power has a double circuit overhead line running
south from the intersection and parallel to the west side of the
mainline. The line crosses at approximate station 107 to their line
paralleling Lord Fairfax Road and east side of the mainline. There is
potential conflict with both crossings. With the proposed road
widening it will have to be determine if a relocated overhead crossing
is possible or an underground bore is needed.
The only water facility is a crossing near the end of the project and the
proposed SWM should be designed to allow it to remain in place.
There is a 4” sanitary sewer force main that runs from the pump station
near the proposed Brigham Park & Ride Lot north along Lord Fairfax
Road and Turkey Run Drive. Portions of this line may be in conflict
and will have to be relocated. The sanitary sewer force main crosses
the mainline at the end of the project and the SWM design should
avoid this facility.

Getting utility owners on board the
project team is essential. Our team
meets with utility owners in one
room to walk the project using
visual 3-D technology to identify
conflicts and agree upon resolution
strategies. Both Verizon and
Dominion Power have
complimented our staff on this
approach. This team approach,
early in the design process, has
resulted in a surprising level of
cooperation where we have
modified designs in these meetings
to help the utilities rather than tell
them “you are in my way.”

There are significant telecommunication facilities within the project
footprint. There are 2 or 3 telephone or fiber optic cables running
along the west side of the mainline, running from the south end of the project and continuing into Warrenton. The
Dominion overhead crossing also includes telecommunications and Cable TV cables. There are 2 or 3
telecommunication cables running along Lord Fairfax Road on the east side of the mainline with possible
conflicts.
Lastly there are several ITS cameras and devices located within the project footprint and likely fiber optics cables
connecting them to the VDOT traffic operations center (TOC). These will have to be evaluated and coordinated
with VDOT.
The risk potential resulting from the scheduling of utility relocations is a significant risk factor. The following
items summarize the main utility relocation risks:
• Lack of priority for the utilities to perform the necessary relocation work
• Delay in obtaining permits and approval for crossings
• Requirement to encase the Columbia Gas Line affects project sequencing
• Increase time for utility companies to evaluate the potential utility conflicts
• Delays with obtaining utility company relocation designs
• Delays with obtaining the required utility easements
• Obtaining agreements and VDOT’s approval for utility construction and splicing of feed to the TOC
• Any relocation of the 20” gas transmission line could take up to 9 months and be dependent on time of
year restriction for a shutdown.
Mitigation strategies
Our Team has a VDOT experienced Utility Coordination Manager, Richard Bennett who has delivered utility
relocations on major projects such as the Woodrow Wilson Bridge replacement and the Route 495 HOT Lane
project. He will work closely to support the Design and Construction Coordinator and will be the liaison
between David Bradshaw as the Design Utility Coordinator during construction. His proven record of
planning and coordinating utility relocations to have them completed in the scheduled time has produced
successful projects.
A part of that success will be from early contact with the utility owners securing information to be considered in
the detailed design stage. These items will be factored into the master schedule and right-of-way acquisition
timing. The Utility Relocation Team would also identify and provide the Design Project Manager and DesignBuild Manager with other issues and possible solutions for review and coordination with VDOT.
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Coordinated Efforts: The Orders team will be proactive from the Notice of Award forward, addressing the
utility requirements early with the utility companies. We will partner with our internal engineering team to
advance the design by developing alternatives to eliminate or minimize utility conflicts and relocations. The ROW
plan submission and schedule will be made based on the team’s need to clear various areas for utility relocations
to support the MOT plan early, and will be linked to our coordination with the utility companies to possible work
segments (i.e. Dominion Virginia Power road crossing where only a couple of parcels are to be acquired to allow
the crossing work to commence) and to clear areas for roadway and roundabout construction.
Role of VDOT and Other Agencies
VDOT will be required to provide timely review and approval of the utility relocation PS&E assemblies, so that
utility construction can commence as early as possible. Additionally, participating in the visual 3-D project walk
through will be most beneficial. Furthermore, VDOT’s utility coordinator may elect to participate in our periodic
coordination meeting with the utility owners where the schedule and issues will be reviewed and resolved.
Maintaining this developed schedule and quickly addressing and resolving issues will minimize any potential
delay risks.
3.

Public Relations

Why the risk is critical
Public acceptance and understanding how each individual motorist, stakeholder, resident, business owner,
landowner and institute of higher learning will be affected by this project is the risk and challenge for both the
Design-Build team and for VDOT. There are numerous interests that must be included in project communications
regarding construction, MOT, traffic shifts, Design-Build contractor work hours and significant project
milestones such as the setting of bridge girders during the project life cycle. Without an effective public relations
component to the project with the express purpose to keep the public informed so they understand the specific
components of the project as they are planned and then as they are executed, the risk to safety, schedule, budget
and citizen “good will” is high.
Impact on the Project
When the public lacks critical and time sensitive information to make informed mobility decisions, they may
engage the media, elected representatives and stakeholders to voice frustration. As the MOT plan is implemented
in stages, a lack of relevant information on such activities may endanger public safety and that of the DesignBuild team workers should motorists not be aware of traffic shifts and non-traditional traffic movements as they
navigate the work zone.
With traffic increasing at over 2% per year, the current daily traffic volume of 47,000 is expected to grow. When
the crash history of the intersection is considered, the northbound approach at the intersection of Lord Fairfax
Drive/US 15/17/29/Business 15/17/29 maintains the highest amount of crashes, with the preponderance during
peak hours. The noon hour sees the highest number of crashes, followed by equal numbers at 9AM and 6PM.
Fortunately, no recorded fatalities have occurred at the project location. Our team does not want to contribute in
any way towards increasing the number of crashes.
Considering the need for a complex MOT plan to facilitate construction of the major project features (bridge and
roundabout) while maintaining full access to all roadways and facilities, coupled with traditional “rubbernecking”
of construction activities, the need to communicate all project activities is essential. Coupled with the lack of
familiarity with roundabout operations, the potential for increased crashes and erratic driver behavior within the
project work zone dictates a robust communications plan. Furthermore, there are many stakeholders within the
area such as the State, County and Town offices, police, sheriff, fire/EMS, commuters, tourists, residents and
business owners. Each will have unique information requirements and their expectations must be met by providing
accurate and current information regarding the project to make informed traveling decisions, bring people to their
facilities and ensure all are safe transiting the work zone.
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An ill-informed public is an angry public which then becomes an activist public, ultimately becoming a detriment
to project progress.
Lastly, there are residents of the Foxland Village community that have expressed concerns that no sound wall is
included in the project; expressed at the public meeting on May 9, 2017. This has the potential to divert project
resources for both VDOT and the Design-Build team responding to these residents regarding the sound wall
selection and decision making process.
Mitigation strategies
The public relations communications process must be led by a strong
communications professional and integrated throughout both the design
and construction phases. Our team has identified Ms. Lisa Wetzel who
will serve as Communications Director and work closely with the Orders
Design-Build team key personnel.
She will maintain continuous dialogue and open communication with the
local and regional stakeholders including:
•

•
•
•

Local businesses and establishments (town, county, state, and
federal government entities; officials, courts, law enforcement,
and public services; transportation bodies such as VDOT; parks;
utilities including power, water, sewage and communications
such as internet, cable, and phone; fire/EMS)
Residents and homeowners
Commuters (commercial vehicles and private vehicles)
Academia (schools, Community College, training centers)

As a former employee of the
American Traffic Safety Service
Association in Fredericksburg,
Lisa is intimately familiar with the
safety requirements of work zones
and construction site activities and
how they impact motorists in this
area. She developed materials for
the National Work Zone Awareness
Week campaigns in Virginia and
distributed materials nationwide.
Lisa can connect and communicate
with all stakeholders as part of the
VDOT outreach and planning
efforts encompassing the entire
affected corridor.

All avenues of communication will be evaluated to ensure widest
dissemination of project information; press releases, media buys, variable message signs, social media,
community groups and publications and email alerts to interested parties.
Role of VDOT and Other Agencies
Collaboration with and review by VDOT of major project milestone communications activities developed by the
Orders team will ensure consistency in communications with the public and affected stakeholders. VDOT will be
offered the opportunity to critique media buys and advertising efforts to ensure appropriate messaging and
branding of such efforts.
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ATTACHMENT 3.1.2
Project: 0029-030-121, P101, R201, C501, B616
STATEMENT OF QUALIFICATIONS CHECKLIST AND CONTENTS
Offerors shall furnish a copy of this Statement of Qualifications (SOQ) Checklist, with the page references added, with the Statement
of Qualifications.

Section 3.1.2

Included
within 15page limit?
no

APPENDIX A

Attachment 2.10
(Form C-78-RFQ)

Section 2.10

no

APPENDIX A

Authorized Representative’s signature

NA

Section 3.2.1

yes

PAGE. 1

Offeror’s point of contact information

NA

Section 3.2.2

yes

PAGE. 1

Principal officer information

NA

Section 3.2.3

yes

PAGE. 1

Offeror’s Corporate Structure

NA

Section 3.2.4

yes

PAGE. 1

Identity of Lead Contractor and Lead Designer

NA

Section 3.2.5

yes

PAGE. 1

Attachment 3.2.6

Section 3.2.6

no

APPENDIX A

Attachment 3.2.7(a)
Attachment 3.2.7(b)

Section 3.2.7

no

APPENDIX A

Offeror’s VDOT prequalification evidence

NA

Section 3.2.8

no

APPENDIX A

Evidence of obtaining bonding

NA

Section 3.2.9

no

APPENDIX A

Form (if any)

RFQ
Cross reference
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Attachment 3.1.2

Acknowledgement of RFQ, Revision and/or Addenda

Statement of Qualifications Component

SOQ
Page
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Letter of Submittal (on Offeror’s letterhead)

Affiliated/subsidiary companies
Debarment forms
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ATTACHMENT 3.1.2
Project: 0029-030-121, P101, R201, C501, B616
STATEMENT OF QUALIFICATIONS CHECKLIST AND CONTENTS

Form (if any)

RFQ
Cross reference

Included
within 15page limit?

SOQ
Page
Reference

Attachment 3.2.10

Section 3.2.10

no

APPENDIX B

Full size copies of SCC Registration

NA

Section 3.2.10.1

no

APPENDIX B

Full size copies of DPOR Registration (Offices)

NA

Section 3.2.10.2

no

APPENDIX B

Full size copies of DPOR Registration (Key Personnel)

NA

Section 3.2.10.3

no

APPENDIX B

Full size copies of DPOR Registration (NonAPELSCIDLA)

NA

Section 3.2.10.4

NA

Section 3.2.11

yes

PAGE. 1

Identity of and qualifications of Key Personnel

NA

Section 3.3.1

yes

PAGE. 2-4

Key Personnel Resume – DB Project Manager

Attachment 3.3.1

Section 3.3.1.1

no

APPENDIX C

Key Personnel Resume – Quality Assurance Manager

Attachment 3.3.1

Section 3.3.1.2

no

APPENDIX C

Key Personnel Resume – Design Manager

Attachment 3.3.1

Section 3.3.1.3

no

APPENDIX C

Key Personnel Resume – Construction Manager

Attachment 3.3.1

Section 3.3.1.4

no

APPENDIX C

Organizational chart

NA

Section 3.3.2

yes

PAGE. 5

Organizational chart narrative

NA

Section 3.3.2

yes

PAGE. 6

Statement of Qualifications Component

SCC and DPOR registration documentation (Appendix)

DBE statement within Letter of Submittal confirming
Offeror is committed to achieving the required DBE goal

no

APPENDIX B

Offeror’s Team Structure
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STATEMENT OF QUALIFICATIONS CHECKLIST AND CONTENTS

Form (if any)

RFQ
Cross reference

Included
within 15page limit?

SOQ
Page
Reference

Lead Contractor Work History Form

Attachment 3.4.1(a)

Section 3.4

no

APPENDIX D

Lead Designer Work History Form

Attachment 3.4.1(b)

Section 3.4

no

APPENDIX D

NA

Section 3.5.1

yes

PAGE. 11-15

Statement of Qualifications Component
Experience of Offeror’s Team

Project Risk
Identify and discuss three critical risks for the Project
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ATTACHMENT 3.2.6
State Project No. 0029-030-121, P101, R201, C501, B616
Affiliated and Subsidiary Companies of the Offeror
Offerors shall complete the table and include the addresses of affiliates or subsidiary companies as applicable. By completing this table, Offerors
certify that all affiliated and subsidiary companies of the Offeror are listed.

The Offeror does not have any affiliated or subsidiary companies.
Affiliated and/ or subsidiary companies of the Offeror are listed below.
Relationship with Offeror
(Affiliate or Subsidiary)

Full Legal Name

Address

Affiliate

Paramount Builders, LLC.

505 Sixth Avenue, St. Albans, WV 25177

Affiliate

Central Contracting, Inc.

515 Sixth Avenue, St. Albans, WV 25177

Affiliate

Underground Contractors, Inc.

501 Sixth Avenue, St. Albans, WV 25177

Subsidiary

Summit Corporation

501 Sixth Avenue, St. Albans, WV 25177

Subsidiary

Middle Ridge Properties, LLC.

501 Sixth Avenue, St. Albans, WV 25177
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ATTACHMENT NO. 3.2.7(b)
CERTIFICATION REGARDING DEBARMENT
LOWER TIER COVERED TRANSACTIONS
Project No.: 0029-030-121, P101, R201, C501, B616
1)
The prospective lower tier participant certifies, by submission of this proposal, that neither
it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from participation in this transaction by any Federal department or agency.
2)
Where the prospective lower tier participant is unable to certify to any of the statements in
this certification, such prospective participant shall attach an explanation to this form.
The undersigned makes the foregoing statements to be filed with the proposal submitted on
behalf of the Offeror for contracts to be let by the Commonwealth Transportation Board.

___________________
Signature

6/2/2017______________ _Principal_________________
Date
Title

__Clark Nexsen, Inc._____________________________________________________
Name of Firm

ATTACHMENT NO. 3.2.7(b)
CERTIFICATION REGARDING DEBARMENT
LOWER TIER COVERED TRANSACTIONS
Project No.: 0029-030-121, P101, R201, C501, B616
1)
The prospective lower tier participant certifies, by submission of this proposal, that
neither it nor its principals is presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from participation in this transaction by any Federal
department or agency.
2)
Where the prospective lower tier participant is unable to certify to any of the statements
in this certification, such prospective participant shall attach an explanation to this form.
The undersigned makes the foregoing statements to be filed with the proposal submitted
on behalf of the Offeror for contracts to be let by the Commonwealth Transportation Board.

____________________________________
Signature
Date

1SJODJQBM&OHJOFFS
__________________
Title

%.:*OD
____________________________________________________________
Name of Firm

ATTACHMENT 3.2.10.1 & 3.2.10.2
TEAM SCC AND DPOR COPIES

APPENDIX B

ATTACHMENT 3.2.10.3 & 3.2.10.4
DPOR COPIES FOR KEY
PERSONAL

ATTACHMENT 3.2.10
State Project No. 0029-030-121, P101, R201, C501, B616
SCC and DPOR Information
Offerors shall complete the table and include the required state registration and licensure information. By completing this table, Offerors certify that
their team complies with the requirements set forth in Section 3.2.10 and that all businesses and individuals listed are active and in good standing.

Business Name

SCC & DPOR INFORMATION FOR BUSINESSES (RFQ Sections 3.2.10.1 and 3.2.10.2)
SCC Information (3.2.10.1)
DPOR Information (3.2.10.2)
DPOR
SCC
SCC Type of
SCC
DPOR Registered
DPOR Registration
Registration
Number
Corporation
Status
Address
Number
Type

Orders Construction
Company Inc.

F026850-0

Foreign
Corporation

Active

Clark Nexsen, Inc.

0190175-0

Corp

Active

Clark Nexsen, Inc

0190175-0

Corp

Active

Clark Nexsen, Inc

0190175-0

Corp

Active

Quinn Consulting
Services, Inc.

0492551-7

Corp

Active

ECS Mid-Atlantic
LLC

S1208216

LLC

Active

ECS Mid-Atlantic,
LLC

S1208216

LLC

Active

ECS Mid-Atlantic,
LLC

S1208216

LLC

Active

501 6th Ave.
St. Albans, WV 25177
4525 Main Street, Suite
1400
Virginia Beach, VA
23462
1111 E. Main Street
Richmond, VA 23219
Towers Crescent
8000 Towers Crescent
Dr., Ste. 1350
Vienna, VA 22182
14160 Newbrook Dr.
Suite 220
Chantilly, VA 20151
14026 Thunderbolt
Place, Suite 100
Chantilly, VA 20151
915 Maple Grove Dr.,
Ste 100
Fredericksburg, VA
224074-6935
2119-D North Hamilton
St.
Richmond, VA 23230
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DPOR Expiration
Date

Contractor Class
A

2701032711

08-31-2018

Business Entity
–
ENG

0407006529

12-31-2017

Business Entity
–
ENG

0411001119

02-28-2018

Business Entity
–
ENG

0411001121

02-28-2018

0407003733

12-31-2017

0407003089

12.31.2017

0411000383

02-28-2018

0411000384

02-28-2018

Business Entity
–
ENG
Business Entity
–
ENG
Business Entity Branch
–
ENG
Business Entity Branch
–
ENG

ATTACHMENT 3.2.10
State Project No. 0029-030-121, P101, R201, C501, B616
SCC and DPOR Information

Bowman Consulting
Group, Ltd.

04481982

Corp

Active

3951 Westerre Parkway, Suite 150
Richmond, VA 23233

Bowman Consulting
Group, Ltd.

04481982

Corp

Active

14020 Thunderbolt
Place, Suite 300,
Chantilly, VA 20151

DMY, Inc.

0724389-2

Corp

Active

14241 Midlothian
TNPK, Suite 230
Midlothian, VA 23113

Active

North Shore
Commons A
4951 Lake Brook
Drive, Suite 275
Glen Allen, VA 23060

McCormick Taylor,
Inc.

F1296914

Foreign
Corporation

DIW Group Inc. t/a
Specialized
Engineering

F1281908

Foreign
Corporation

Active

4845 International
Blvd. Suite 104
Frederick, MD 21703

Elite Management
Solutions, LLC

S3209857

LLC

Active

N/A
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Business
Entity
–
ENG
Business
Entity
–
ENG, LS, LA
Business
Entity
–
ENG

0411000610

02-28-2018

0407003896

12-31-2017

0405001794

12-31-2017

Business
Entity
–
ENG

0407004111

12-31-2017

Business
Entity
–
ENG

0407004748

12-31-2017

N/A

N/A

N/A

ATTACHMENT 3.2.10
State Project No. 0029-030-121, P101, R201, C501, B616
SCC and DPOR Information

Business Name

DPOR INFORMATION FOR INDIVIDUALS (RFQ Sections 3.2.10.3 and 3.2.10.4)
Office Location
Where Professional
Individual’s DPOR
DPOR
DPOR Registration
Individual’s Name
Services will be
Address
Type
Number
Provided (City/State)

Clark Nexsen, Inc.

Ian Johnston, PE

Virginia Beach, VA

Quinn Consulting
Services, Inc.

Kaushik Vyas, PE,
DBIA

Chantilly, VA

Bowman Consulting
Group, Ltd.

Richard Stuchell

Chantilly, VA

111 Windham Road
Norfolk, VA 23505
10170 Spring Drive
Gordonsville,
VA 22942
10012 Shadowridge Ct.
Fredericksburg, VA
22407
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DPOR Expiration
Date

PE

0402041863

05-31-2018

PE

0402039004

06-30-2018

Real Estate
Appraiser

4001011856

11-30-2016

	
  

CERTIFICATE OF GOOD STANDING
I Certify the Following from the Records of the Commission:
That «Entity
Clark Nexsen,
is duly
incorporated
under
of the
Commonwealth
of Virginia;
That
Name» Inc.
is duly
incorporated
under
the the
law law
of the
Commonwealth
of Virginia;
November
27, 1978;
That the date of its incorporation is «Date
of Formation/Registration»;
That
expires on {date}]; and
That the
the period
period of
of its
its duration
duration is
is perpetual
perpetual;[or
and
That the corporation is in existence and in good standing in the Commonwealth of Virginia as of
That the corporation is in existence and in good standing in the Commonwealth of Virginia as of
the date set forth below.
the date set forth below.
Nothing more is hereby certified.
Nothing more is hereby certified.

Signed and Sealed at Richmond on this Date:
«DATE» 22, 2016
November
Joel H. Peck, Clerk of the Commission

CISECOM
Document Control Number: «O2»
1611225690

	
  

CERTIFICATE OF GOOD STANDING
I Certify the Following from the Records of the Commission:
That «Entity
QUINN Name»
CONSULTING
SERVICES INCORPORATED
is Commonwealth
duly incorporated
the law of the
That
is duly incorporated
under the law of the
of under
Virginia;
Commonwealth of Virginia;
That the date of its incorporation is «Date of Formation/Registration»;
That the date of its incorporation is October 24, 1997;
That the period of its duration is perpetual [or expires on {date}]; and
That the period of its duration is perpetual; and
That the corporation is in existence and in good standing in the Commonwealth of Virginia as of
the date set forth below.
That the corporation is in existence and in good standing in the Commonwealth of Virginia as of
Nothing
is hereby
the date more
set forth
below.certified.
Nothing more is hereby certified.

Signed and Sealed at Richmond on this Date:
«DATE»
July
5, 2016
Joel H. Peck, Clerk of the Commission

CISECOM
Document Control Number: «O2»
1607056086

https://cisiweb.scc.virginia.gov/z_container.aspx

SCC Home
Contact SCC
Site Map
Search

01/19/17
CISM0180
CORP ID:
CORP NAME:

CORPORATE DATA INQUIRY

11:52:29

0492551 - 7
STATUS: 00 ACTIVE
QUINN CONSULTING SERVICES INCORPORATED

DATE OF CERTIFICATE:

STATUS DATE: 12/01/08

10/24/1997 PERIOD OF DURATION:

STATE OF INCORPORATION:

VA VIRGINIA

INDUSTRY CODE: 00

STOCK INDICATOR:

S STOCK

MERGER IND: S SURVIVOR

CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y

MONITOR INDICATOR:

CHARTER FEE:

50.00

MON NO:

R/A NAME:

JOHN H QUINN JR

STREET:

2208 S KNOLL ST

CITY:
R/A STATUS:

MON STATUS:

AR RTN MAIL:

ARLINGTON
4

ATTORNEY

STATE :
EFF. DATE:

ACCEPTED AR#: 216 13 3280

DATE: 08/29/16

CURRENT AR#: 216 13 3280

DATE: 08/29/16

YEAR
16

FEES

PENALTY

MONITOR DTE:

INTEREST

VA

ZIP:

10/24/97

22202-2134

LOC : 106
ARLINGTON COUNT

STATUS: A

TAXES

ASSESSMENT INDICATOR:

BALANCE

100.00

0

TOTAL SHARES
5,000

(Screen Id:/Corp_Data_Inquiry)

1 of 1

1/19/17, 11:53 AM

SCC ID: S1208216

Page 1 of 1

Alert to corporations regarding unsolicited mailings from VIRGINIA COUNCIL FOR
CORPORATIONS is available from the Bulletin Archive link of the Clerk's Office website.
Contact SCC |

05/24/17
CISM0180
CORP ID:
CORP NAME:

CORPORATE DATA INQUIRY

0724389 - 2
DMY Inc.

DATE OF CERTIFICATE:

STATUS: 00

14:39:23

ACTIVE

STATUS DATE: 06/14/10

06/14/2010 PERIOD OF DURATION:

STATE OF INCORPORATION:

VA VIRGINIA

INDUSTRY CODE: 70

STOCK INDICATOR:

S STOCK

MERGER IND:

CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y

MONITOR INDICATOR:

CHARTER FEE:
R/A NAME:
STREET:
CITY:
R/A STATUS:

50.00

MON NO:

MON STATUS:

JOHN Z DING
14241 MIDLOTHIAN TPKE, SUITE 230
MIDLOTHIAN
1

STATE :

DIRECTOR

EFF. DATE:

ACCEPTED AR#: 216 51 7471

DATE: 05/09/16

CURRENT AR#: 216 51 7471

DATE: 05/09/16

YEAR
17

MONITOR DTE:

FEES

PENALTY

INTEREST

AR RTN MAIL:
VA

ZIP:

10/18/11

23113-0000

LOC : 120
CHESTERFIELD CO

STATUS: A

TAXES

100.00

ASSESSMENT INDICATOR:

BALANCE

0

TOTAL SHARES
100

(Screen Id:/Corp_Data_Inquiry)

https://cisiweb.scc.virginia.gov/instant.aspx

5/24/2017

That McCORMICK TAYLOR, INC., a corporation incorporated under the law of Pennsylvania, is
That «Entity Name», a corporation incorporated under the law of «State of Formation», is
authorized to transact business in the Commonwealth of Virginia;
authorized to transact business in the Commonwealth of Virginia;
That
That itit obtained
obtained a
a certificate
certificate of
of authority
authority to
to transact
transact business
business in
in Virginia
Virginia from
from the
the Commission
Commission on
on
June
1997; and
of 2,
Formation/Registration»;
and
«Date
That the corporation is in good standing in the Commonwealth of Virginia as of the date set
forth below.
That the corporation is in good standing in the Commonwealth of Virginia as of the date set forth
below.
Nothing more is hereby certified.
Nothing more is hereby certified.

August 5, 2014

CISECOM
Document Control Number: «O2»
1408055525

DPOR-LrC (05/2015)

(SEE REVERSE SIDE FOR PRIVILEGES AND INSTRUCTIONS)
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BOARD FOR APELSCIDLA
BUSINESS ENTITY REGISTRATION

NUMBER: 0407004111 EXPIRES: 12-31'2017
PROFESSIONS: ENG
MCCORMICK TAYLOR INC
NORTH SHORE COMMONS A
4951 LAKE BROOK DR SUITE 275
GLEN ALLEN, VA 23060

sfatus can be verilied at http!/www,dporvirginia.gov

DPCR.PC (05/201 5)

	
  

CERTIFICATE OF GOOD STANDING
I Certify the Following from the Records of the Commission:
That DIW GROUP, INC., a corporation incorporated under the law of Maryland, is authorized to
That «Entity Name», a corporation incorporated under the law of «State of Formation», is
transact business in the Commonwealth of Virginia;
authorized to transact business in the Commonwealth of Virginia;
That
That itit obtained
obtained a
a certificate
certificate of
of authority
authority to
to transact
transact business
business in
in Virginia
Virginia from
from the
the Commission
Commission on
on
January
30, 1997; and
«Date
of Formation/Registration»;
and
That the corporation is in good standing in the Commonwealth of Virginia as of the date set

forth below.
That the corporation is in good standing in the Commonwealth of Virginia as of the date set forth
below.
Nothing more is hereby certified.
Nothing more is hereby certified.

Signed and Sealed at Richmond on this Date:
June 12, 2014
«DATE»
Joel H. Peck, Clerk of the Commission

CISECOM
Document Control Number: «O2»
1406125758

APPENDIX C

ATTACHMENTS 3.3.1
KEY PERSONNEL RESUME

ATTACHMENT 3.3.1
KEY PERSONNEL RESUME FORM
Brief Resume of Key Personnel anticipated for the Project.
a. Name & Title: Charles Stokes, Vice President
b. Project Assignment: Design

Build Project Manager

c. Name of all Firms with which you are employed at the time of submitting SOQ. In addition, please denote
the type of employment (Full time/Part Time): Orders Construction Company - Full Time
d. Employment History: With this Firm 7 Years With Other Firms 40 Years
Please list chronologically (most recent first) your employment history, position, general responsibilities,
and duration of employment for the last fifteen (15) years. (NOTE: If you have less than 15 years of
employment history, please list the history for those years you have worked. Project specific experience
shall be included in Section (g) below):

Orders Construction Company (2010 --Present) Vice President - Responsible for Construction
Services in Virginia, primarily highways and bridges. Responsibilities include: bidding, scheduling,
safety, resource allocations, contract administration, quality, coordination, public relations, change
orders and value engineering proposals. And major pursuits. During this period Orders has expanded
its presence in Virginia to become one of the leading contractors in the Commonwealth. This period
saw Orders more than triple its volume of work, become a true partner with VDOT and the Virginia
Transportation Construction Alliance, addressing issues and safety in the work place. Orders had
formed a true partnership with many Districts to bring added value to the work. Today the Virginia
Branch of Orders Construction operates as the largest of the branches in Order’s team of branches
and subsidiaries. In 2012 Orders chose to expand on its bid-build successful operation into the
Design Build Arena. This expansion endeavor was led by Mr. Stokes. With the company completing
12 design build projects, both public and private, including the award winning Rt. 60 Bridge
Replacement in Clifton Forge VA, as the Design-Build Project Manager.
Corte Construction Company (1992—2010) President - Responsible for bidding, management,
and construction of Highway, Bridge, Tunneling, Grading, Commercial Buildings including daily
operations, resource allocations, scheduling, safety and quality. From 1992 to 2010, Corte
Construction Company doubled its size, adding both territorial coverage and markets, a direct result
of Mr. Stokes’ efforts. In 1996 Corte bought Fort Chiswell Construction Company, a Virginia based
Highway and Bridge Contractor and operated it as a wholly owned subsidiary. In 1999 Mr. Stokes
was appointed president of Fort Chiswell Construction Company. With this dual leadership role,
Fort Chiswell was also guided to increased size, more than doubling its average work load. In the
early 2000’s the companies entered the tunnel refurbishing market which proved to be a successful
venture. This venture included major renovations to Virginia’s East River Mountain Tunnel and Big
Walker Mountain Tunnel. The Company also entered the Design Build arena, completing one of
VDOT’s earliest Design Build Projects, located in Giles County VA.
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:

University Of Pittsburgh (Pittsburgh PA) N/A N/A N/A
f.

Active Registration: Year First Registered/ Discipline/VA Registration #:

N/A
g. Document the extent and depth of your experience and qualifications relevant to the Project.
1. Note your role, responsibility, and specific job duties for each project, not those of the firm.
2. Note whether experience is with current firm or with other firm.
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be
considered for evaluation.

(List only three (3) relevant projects* for which you have performed a similar function. If additional
projects are shown in excess of three (3), the SOQ may be rendered non-responsive. In any case, only
the first three (3) projects listed will be evaluated.)

Rte. 60 Clifton Forge VA Design Build Bridge Replacement. Role: Design Build Project
Manager. Responsibilities - Mr. Stokes was responsible for all facets of the project including,
Contract Administration, Schedule, Safety, Quality, Public Relations and Resource Allocations for
this unique project in a very congested area that has a bridge abutting and in some instances touching
commercial buildings including the historic Masonic Theater. A very complex MOT plan was
needed for both highway and pedestrian traffic to navigate through and around the work areas. The
project concept was for bridge foundations on drilled shafts but due to the confines of the footprint
Mr. Stokes worked with the designer (Clark Nexsen) and the Virginia Department of Transportation
to change the foundations to spread footers which cut vibrations that would be transferred to the
adjacent buildings and in partnering with the Town of Clifton Forge, VDOT and the Research
Council changed the riding surface over the concrete beams from asphalt to a modified concrete
overlay. This project was completed on time and under budget and was presented at the San Jose
California Design Build Transportation Conference as the small transportation project of the year.
Orders Construction Company, 2011-2012.
Rte.’s 501 & 130 Interchange and Bridge replacement in Bedford and Amherst Counties VA.
Role: Project Manager. Responsibilities - Mr. Stokes was responsible for all phases of this project
from Earthwork, MSE Walls, 865 LF bridge over CSX Railway and the James River, Mass Concrete
operations, demolition of existing structure over the James River and CSX railroad. Mr. Stokes
partnered with VDOT to eliminate 2 causeways in the environmentally sensitive James River and
utilize floating barge platforms for cofferdam work, pier construction and steel erection. Worked
with VDOT to make the mass concrete operation a success and have it presented at the ACI board
meeting in Chicago IL., and offered process improvements to the group. Upon conclusion of the
concrete operations, he held a joint meeting with involve parties including the Research Council to
review the mass operations and adapt specifications due to lessons learn. The project had a great deal
of interface the CSX Railroad due to extensive work near and over busy tracks, including the boring
and jacking of storm drains under the railway. All work affecting the CSX system was completed
without incident. The project completed ahead of schedule, under budget and earned an early
completion incentive. Orders Construction Company, 2015-2016.
Rte. 220 Business Interchange in Rocky Mt. VA. Role Project Manager. Responsibilities - Mr.
Stokes was responsible for all facets of this road and bridge project which included rock excavation
and grading in a busy intersection, phased construction of the Rte. 220 bridge replacement over the
Pigg River, utility relocation, curbs, sidewalks, traffic signals and demolition of an existing concrete
arch structure over the Pigg River. Developed a very detailed Transportation Management Plan to
allow business and public access to local areas as well as navigating through the town of Rocky
Mount. All bridge foundation work and demolition had to be scheduled around a time of year
restriction, which was accomplished despite issues with design changes. Work on the east abutment
and consequently demolition of the existing concrete arch bridge had to be rescheduled not only to
meet design changes but also time of year restrictions. The project saw abutment foundation issues
that Mr. Stokes solved by working with the designer. The abutment was intended to be on founded
spread footers in shallow rock (assumed from the soil borings). However, rock was not encountered
until 25 feet below ground. Working with the designer, Mr. Stokes developed a complex shoring and
dewatering system to excavate the area, expose the rock, install the foundations and recover the
schedule. Mr. Stokes partnered with VDOT to work through the 5-month design delay by changing
phasing and the project was completed within the original contract time frame and within budget.
Orders Construction Company, 2012-2013
* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project.
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

ATTACHMENT 3.3.1
KEY PERSONNEL RESUME FORM
Brief Resume of Key Personnel anticipated for the Project.
a. Name & Title: Kevin Conner

b. Project Assignment: Construction

c.

Manager

Name of all Firms with which you are employed at the time of submitting SOQ. In addition, please
denote the type of employment (Full time/Part Time) Orders Construction Company - Full Time

d. Employment History: With this Firm 13 Years With Other Firms 17 Years
Please list chronologically (most recent first) your employment history, position, general responsibilities,
and duration of employment for the last fifteen (15) years. (NOTE: If you have less than 15 years of
employment history, please list the history for those years you have worked. Project specific experience
shall be included in Section (g) below):

Orders Construction Company: Superintendent/Construction Manager (1994—Present)
Responsible for construction, scheduling, safety, quality, and owner relations on major construction
projects for various owners. Day to day duties include ensuring traffic movement is safe, all
environmental controls are in place and functioning, crews are in place as well as machines and
materials. Working hand in hand with the Project Manager, Safety Director, Quality Control
Manager, Environmental Manager, Stakeholders and the Owner to turn over a quality project on
time. From the complex Route 9 WV project, the traffic sensitive Tabler Station-I81 interchange and
the Rte. 60 Clifton Forge Design-Bbuild project to the bridge over Rte. 29 in Charlottesville Kevin
has been a leader in working in traffic sensitive situations and environmentally sensitive areas.
Kevin has also been in the forefront of helping Orders Construction implement its Work Force
Development Program, setting up site specific plans and performing as a mentor to new employee’s.
His expertise, not only in bridge construction, but roadway and utility construction has made him a
well-rounded and versatile component of the Orders company. Having experience as a field engineer
prior to coming to Orders has made for a versatile and well-rounded Construction Manager

e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:

Bluefield State College, Bluefield WV. BS, Civil Engineering 1987 Civil.
f.

Active Registration: Year First Registered/ Discipline/VA Registration #:

N/A
g. Document the extent and depth of your experience and qualifications relevant to the Project.
1. Note your role, responsibility, and specific job duties for each project, not those of the firm.
2. Note whether experience is with current firm or with other firm.
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be
considered for evaluation.
(List only three (3) relevant projects* for which you have performed a similar function. If additional
projects are shown in excess of three (3), the SOQ may be rendered non-responsive. In any case, only
the first three (3) projects listed will be evaluated.)

WV Rte. 9, Berkley and Jefferson Counties, WV. Responsibilities - include on site management
of day to day operations of earthwork, drainage, paving, traffic control, and environmental
compliance. This project included 1.9M cubic yards of excavation, 9 bridges, 1880 LF of box
culverts, over 17,000 LF of storm drainage piping, both asphalt and concrete pavement and water
and sanitary sewer relocations. Mr. Conner was instrumental in successful management of traffic in
and though the 4.9 mile construction site. Made sure that the 1.9M cubic yards of excavation ended
up in the proper location and that all environmental controls were in place and maintained properly.
Working in conjunction with the construction manager, Bob Frame, Mr. Conner developed project
plans and schedules that permitted many activities in sensitive areas of traffic congestion to be done
in off hour timeframes minimizing impacts. Also working with the construction manager, Mr.
Conner was instrumental in both establishing and manufacturing on site rock material to meet the
requirements of MSE wall backfill as well as assisting in the establishment of an onsite concrete
batch plant to manufacture the concrete product for concrete pavement. Project was performed for
Orders Construction Company (2008-2010).
I-81 over Maury River, Rockbridge County VA. Responsibilities - included scheduling
manpower, equipment, sub-contractors and overseeing quality control on this $19M project that
included replacement and widening of twin bridges over Maury River on a heavily traveled section
of I-81. The approach roadway was widened and a truck climbing lane added by moving over
300,000 cubic yards of excavation. The new bridge structures 800 LF long, one four spans and one
five spans. Mr. Conner designed a temporary work bridge plan that was approved as a substitution
for a temporary causeway in the Maury River. Was instrumental in the projects use of a full-time
safety patrol service to ensure and maintain safe passage for the traveling public. Through efforts in
the setup of double shifts, Mr. Conner’s leadership and experience played a key role in reducing time
frames of construction activities that led the project to an early completion and receiving a full
incentive. The project also won the VTCA Safety Award for 2016. Project was performed for
Orders Construction Company (2004-2006).
I-81 Tabler Station Interchange, Berkeley Co. WV. Responsibilities - include all day to day
operations from directing crews, equipment, sub-contractors to managing traffic control and quality.
This project included more than 100,000 cubic yards of excavation and new bridge structure the tie
in of Rte. 11 with I81 presented some very complex traffic issues, along with earthmoving type
trucks in and near active roadways being of concern, Mr. Conner could keep traffic moving and
incident free. The project design called for the new bridge foundations to be on micro piles and
caissons. Working with Orders management and the highway department, the area for foundations
was analyzed and it was determined that pre-bored pile would serve as an acceptable and economical
alternative. Through Mr. Conner’s work a value engineering proposal was approved with a savings
of nearly $500,000.00 for the owner. Time being of essence on most all construction projects,
especially Interstate Interchanges requires detailed planning and experience in these situations and
brought the expertise of Mr. Conner into the limelight. Traffic was able to move in and around the
construction site without incident the project also included demolition of buildings, extensive
drainage work, a complex traffic signal system located on Rte. 11 at the interchange as well as
paving. Project was performed for Orders Construction Company (2010-2011).

* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project.
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Mr. Conner is currently assigned to a project in Charlottesville, VA which is scheduled for
completion in October 2017. He will be temporarily re-assigned upon completion until the
Warrenton Design Build project begins.

ATTACHMENT 3.3.1
KEY PERSONNEL RESUME FORM
Brief Resume of Key Personnel anticipated for the Project.
a. Name & Title: Kaushik Vyas, P.E., DBIA, Quality Assurance Manager
b. Project Assignment:
c.

Quality Assurance Manager

Name of all Firms with which you are employed at the time of submitting SOQ. In addition, please
denote the type of employment (Full time/Part Time): Quinn Consulting Services, Inc. – Full

Time
d. Employment History: With this Firm 7 Years With Other Firms 31 Years
Please list chronologically (most recent experience first) your employment history, position, general
responsibilities, and duration of employment for the last fifteen (15) years. (NOTE: If you have less than
15 years of experience, please list all of your experience for those years you have worked. Project
specific experience shall be included in Section (g) below):
Quinn Consulting Services, Inc., Quality Assurance Manager - March 2010 to Present
Kaushik is a registered Professional Civil Engineer in Virginia and a certified Professional of the Design Build Institute
of America (DBIA). His professional record includes 31 years of experience in engineering, quality assurance, and
quality control on transportation and other heavy civil projects. Kaushik has provided professional services on both
PPTA/P3 Projects (Public Private Partnership Projects) and Design-Build Transportation projects where he has held the
positions of Quality Assurance Manager (QAM) on 7 VDOT D-B projects and Area QC Resident Engineer on the 495
Express Lanes. His responsibilities as Quality Assurance Manager have included the supervision of Quality Assurance
inspection staff and responsibility for material record documentation as required for payment application approval. His
responsibilities also include the Quality Assurance and oversight of the construction operations, including the QA testing
technicians; review of test reports, daily reports, safety reports, and environmental reports; he determined and certified
to VDOT whether the materials and work complied with the Contract Documents; he conducted preparatory inspection
meetings prior to the start of any new work; provided oversight and directed the independent quality assurance testing
and inspections; and reviewed QA and QC documentation for conformance to VDOT’s Minimum QA/QC Requirements
Manual and the project Quality Control Plan.
TRC, Formally Site-Blauvelt, Transportation Engineer – April 2001 to March 2010
Kaushik worked as Transportation Engineer on various Transportation Projects to include the PPTA Route 895
Pocahontas Parkway Project in Richmond, VA; Design-Bid-Build Projects such as the I-95, Rte. 627 Interchange Project
in Stafford County VA, Discovery Blvd. Project, and Phase II Spriggs Road Widening Project in Prince William County,
and Design-Build Projects such as the Rte. 15 Widening, Linton Hall Road Widening Design-Build Projects in Prince
William County. His Responsibilities included ensuring construction work on these projects were performed as per
Project Plans and Specifications. Also, he ensured adequate materials testing was performed, materials documentation
was in order, and pay items were verified. His role on Prince William County Design-Build Projects was as Owner’s
Representative where his responsibilities included ensuring construction work was performed as per approved plans and
specifications. He also ensured the testing of the materials, reviewed reports, and the Materials Notebook. In addition,
he verified pay quantities and pay applications and coordinated with utility companies for utility relocations.
Gujarat Electricity Board, Civil Engineer – June 1985 to July 2000
Mr. Vyas worked as Civil Engineer in Gujarat Electricity. His responsibility included ensuring quality of construction
for various electric substations, transmission lines tower foundations as per plans & specifications. His wide range of
duties included preparing estimates for civil works, providing initial line-out/lay out of electrical substations civil
components work like structure foundations, control room buildings, residential buildings, cable trenches, roadway
construction, overhead tanks, ensuring precise construction work as per civil drawings in co-relation with electrical
structures foundation drawings & recording the work in measurement books for the payment. Mr. Vyas also worked as
Civil Engineer in Generation Department/ in Power Plants and his duties included Ensuring construction & maintenance
of different foundation components of the structures related to Turbine structures, Bottom Ash Hopper, Chemical Plants,
C.W. (Canal Water) Pump House structures Foundations in the power plant. His duties also included to ensure that work
was completed without interruption of Power Generation thus making sure that work was completed in the Particular
Unit of the Plant during Unit Maintenance schedule time frame to ensure un-interrupted Power Generation.
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:

Gujarat University, Ahmedabad, India / BS / 1983 / Civil Engineering

f.

Active Registration: Year First Registered/ Discipline/VA Registration #:

Professional Engineer VA 2004 / Civil Engineer / 0402 039004
g. Document the extent and depth of your experience and qualifications relevant to the Project.
1. Note your role, responsibility, and specific job duties for each project, not those of the firm.
2. Note whether experience is with current firm or with other firm.
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be
considered for evaluation.
(List only three (3) relevant projects* for which you have performed a similar function. If additional
projects are shown in excess of three (3), the SOQ may be rendered non-responsive. In any case, only
the first three (3) projects listed will be evaluated.)
I-66 Route 15 Diverging Diamond Interchange, VDOT Design Build, Haymarket, VA. Responsibilities - Mr. Vyas
is the Quality Assurance Manager (QAM) for this $36 million dollar project to build a diverging-diamond interchange
(DDI) on U.S.15 at I-66 to relieve congestion, enhance public safety, operations and capacity, and accommodate
forecasted traffic demand in the area. As part of this diverging-diamond interchange, the project includes constructing
two new bridges to carry U.S. 15 traffic over I-66 with two crossover intersections; ramp improvements (including a
spur ramp to ease traffic flow from westbound I-66 to northbound U.S. 15 to westbound Heathcote Boulevard);
improvements on U.S. 15 from just north of the railroad tracks to just south of Heathcote Boulevard; wider intersections
on U.S. 15 at Heathcote Boulevard and Route 55, adding turn lanes to both; and a 10-foot-wide shared-use path on the
east side of U.S. 15 for pedestrians and bicyclists. His responsibilities included conducting preparatory inspection
meetings prior to the start of each new activity; providing oversight and directing the independent quality assurance
testing and inspections; reviewing Pay Applications and comparing the QA and QC tests to ensure that they are within
the tolerances established by VDOT’s Minimum QA/QC Requirements Manual. He also developed and resolved project
Non-compliance reports (NCR’s) and deficiencies and maintained the project punch list. Quinn Consulting Services,
Inc., Quality Assurance Manager (March 2015 to August 2017)
Belmont Ridge Road, VDOT Design Build, Loudoun County, VA. Responsibilities - Mr. Vyas served Quality
Assurance Manager (QAM) for this $45 million dollar project located along Route 659 (Belmont Ridge Road) in
Loudoun County, VA between Route 642 (Hay Road) and Route 2150 (Gloucester Parkway). The total Project length is
approximately 1.9 miles. The purpose of this Project is to address current and future traffic volume needs along the
corridor by widening the existing two-lane roadway to a four-lane median divided facility. A Bridge, for grade-separation
is being constructed at the Washington & Old Dominion (W&OD) Trail and shared use paths will be provided on both
sides of Route 659 (Belmont Ridge Road) with direct connections to the W&OD Trail. His responsibilities included
conducting preparatory inspection meetings prior to the start of new activity; providing oversight and directing the
independent quality assurance testing and inspections; reviewing Pay Applications and comparing the QA and QC tests
to ensure that they are within the tolerances established by VDOT’s Minimum QA/QC Requirements Manual. In
addition, he oversaw QA inspection staff and monitored the QC staff for compliance with the project specific QA/QC
Plan. Quinn Consulting Services, Inc., Quality Assurance Manager (September 2016 to December 2018)
Gloucester Parkway Extension, VDOT Design Build, Loudoun County, VA. Responsibilities - This $26 million
dollar project extended Gloucester Parkway from the Loudoun County Parkway to the intersection of Pacific Boulevard
and Nokes Boulevard. The project consisted of the design and construction of a four-lane divided highway, a new bridge
over Broad Run, intersection improvements at Loudoun County Parkway (Route 607) and Pacific Boulevard (Route
1036), and trail and sidewalk improvements. As the Quality Assurance Manager (QAM), Kaushik coordinated with
QA/QC teams to execute the work according to the approved plans & VDOT Specifications. His responsibilities included
checking test reports, daily reports, MOT reports, and environmental reports. Kaushik was also responsible for the
Quality Assurance of the construction operations, including the supervision of the QA testing technicians; and he
determined and certified to VDOT whether the materials and work complied with the Contract Documents. In addition,
conducted preparatory inspection meetings prior to the start of any new activity; reviewed pay applications, provided
oversight and directing the independent quality assurance testing and inspections; compared the QA and QC tests to
ensure that they are within the tolerances established by VDOT’s Minimum QA/QC Requirements Manual. In addition,
Kaushik worked closely with both VDOT and DB Contractor to resolve Non-Compliance issues and to prevent repeat
occurrences. Quinn Consulting Services, Inc., Quality Assurance Manager (November 2014 to September 2016)

* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project.
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.
I-66/Rt 15 Interchange – August 2017, Belmont Ridge Road – December 2018

ATTACHMENT 3.3.1
KEY PERSONNEL RESUME FORM
Brief Resume of Key Personnel anticipated for the Project.
a. Name & Title: Ian Johnston, PE, Transportation Engineer
b. Project Assignment:

Design Manager

c. Name of all Firms with which you are employed at the time of submitting SOQ. In addition, please denote
the type of employment (Full time/Part Time): Clark Nexsen, Inc. – Full Time
d. Employment History: With this Firm 8 Years With Other Firms 10 Years
Please list chronologically (most recent first) your employment history, position, general responsibilities,
and duration of employment for the last fifteen (15) years. (NOTE: If you have less than 15 years of
employment history, please list the history for those years you have worked. Project specific experience
shall be included in Section (g) below):
Clark Nexsen, Inc.: Project Manager (2011-present): Responsible for management of transportation projects for
state and local government clients. Project types managed include roadway improvement projects, new bridge and bridge
replacement projects, intersection improvements including roundabouts, and new signal/signal upgrade projects, and
drainage improvements. Direct responsibilities include oversight of project scope, schedules, and budgets, and ensuring
that both in-house and sub-consultant design teams are providing project deliverables in accordance with established
schedule and quality requirements. Responsible for financial status and reporting of projects to management team.
Primary point of contact with the client and responsible for ensuring that all activities and deliverables are to their
satisfaction and that quality assurance and quality control measures are implemented and followed. Activities include
running and facilitating project meetings, planning and implementing change management actions, and leading and
motivating design and project staff. Responsible for marketing and business development in support of firm’s business
goals.
VDOT Hampton Roads District PMO: Design Project Manager (2005-2011): Responsible for the management of
preliminary engineering projects for the Hampton Roads District of VDOT. Responsible for the project scope, schedules,
and budgets, and delivering projects in accordance with the VDOT Dashboard guidelines. Projects managed were
primarily consultant designs, and therefore was responsible for scoping and negotiating the consultant contracts,
overseeing the fiscal control of the contracts, and ensuring payment in accordance with the Prompt Payment Act. Some
elements of design projects were in-house designs, and therefore was responsible for coordinating with internal staff and
section managers for successful delivery. Responsible for maintaining and updating project information and budgets
within VDOT’s Integrated Project Manager (iPM), Six Year Improvement Program (SYIP), and Project Cost Estimating
System (PCES) databases. As project leader, responsible for coordinating and communicating info related to assigned
projects with representatives from the Federal Highway Administration, local governments and the Metropolitan
Planning Organization, as well as the District and Central Offices. Responsible for making presentations to citizens,
stakeholders, and local authorities. Upon successful delivery of design projects to construction, responsible for
coordinating any design changes or revisions because of changed conditions or errors and omissions. Served as a District
Project Manager on a wetland mitigation Design-Build project and the Midtown Tunnel/Martin Luther King Extension
PPTA project.
Clark Nexsen: Senior Roadway/Civil Engineer (2002-2005): Roadway/Civil Engineer responsible for the design of
state and local government transportation and public works improvement projects, as well as Federal/Department of
Defense design projects. Responsible for design projects from preliminary design to final construction documents,
including development of plans, estimates, and specifications. Performed designs using Microstation and AutoCad
design software. Responsible for overseeing design work of junior staff, and providing quality control reviews. Activities
also included coordinating designs with project manager, other internal design sections, sub-consultants, and client
technical staff. Developed fee estimates in support of cost proposal submissions to clients. Attended construction
progress meetings and coordinated construction services on projects, including reviewing shop drawings, responding to
RFI’s, and performing plan revisions. Supported business development initiatives by firm’s project managers. Worked
primarily on the VDOT Route 1 widening in Richmond, and Elbow Road and Seaboard Road for the City of Virginia
Beach. Was lead designer on a roadway relocation project for the DoD in Key West, Fla.
Hayes Seay Mattern & Mattern: Civil Engineer (2001-2002): Civil/Transportation engineer responsible for roadway
and drainage design for VDOT and local government clients. Developed designs in Microstation, Geopak, and AutoCad.
Projects included arterial road widening projects and site development projects. Worked primarily on the VDOT
Warwick Boulevard widening project in Newport News, Virginia.

Earth Tech: Transportation Engineer (1998-2001): Transportation engineer responsible for developing design
documents for VDOT and SCDOT projects. Developed designs in Microstation and iGRDS. Responsible for preparing
design documents, performing quantity take-offs, and preparing estimates. Worked primarily on the Route 288 project
in Richmond, Virginia, from the James River Bridge to Broad Street, approximately 6 miles.
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:

Rochester Institute of Technology, NY/ B.S. /1998/Civil Engineering Technology
SUNY Alfred, NY/A.A.S./1994/Construction Engineering Technology
f.

Active Registration: Year First Registered/ Discipline/VA Registration #:

Professional Engineer / Civil / 2004 / Virginia # 0402041863
g. Document the extent and depth of your experience and qualifications relevant to the Project.
1. Note your role, responsibility, and specific job duties for each project, not those of the firm.
2. Note whether experience is with current firm or with other firm.
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be
considered for evaluation.
(List only three (3) relevant projects* for which you have performed a similar function. If additional
projects are shown in excess of three (3), the SOQ may be rendered non-responsive. In any case, only
the first three (3) projects listed will be evaluated.)
College Drive & Harbour View Boulevard Intersection Improvements/Roundabout (U000-133-377), Suffolk, VA.
Responsibilities - Mr. Johnston is the Design Project Manager for this locally administered intersection improvement
project located in the northern section of the City of Suffolk. The project is located at the intersection of College Drive
and Harbour View Boulevard/Armstead Road, and is converting a two-way stop controlled intersection into a dual-lane
roundabout. The project is being constructed to support planned future developments on the Tidewater Community
College campus to the north, as well on City owned property to the east of the existing intersection. The major elements
of the project design include grading plans, storm drainage and stormwater management, lighting and landscaping plans,
and maintenance of traffic and sequence of construction plans. The project will be constructed while maintaining traffic
on the existing roadways, while grading and paving operations occur in the four outside corners of the existing
intersection. After completion of operations in the corners, traffic will be shifted into a circular pattern while central
island and median approaches are constructed. Close coordination and staged construction is required where the new
roundabout pavements cross the existing roadway pavements, with alternating build ups of pavement. The project was
awarded for construction in the winter of 2016, with construction being started in late spring of 2017 – after the franchise
utility relocations are complete. Mr. Johnston is currently managing this project for Clark Nexsen, and will see it through
the entirety of the construction process. The total combined PE, R/W, and CN cost for the project is $2 million. Clark
Nexsen (2013-Present).
I-264/64 Ramp Widening (0264-122-F08) & Newtown Interchange, Norfolk, VA. Responsibilities - Mr. Johnston
was VDOT’s Design Project Manager for this interchange project, which includes widening the I-64 westbound to I-264
eastbound ramp, construction of 3 new bridges, addition of a new collector-distributor road on I-264, and construction
of MSE and noise barrier walls along I-64. The project also includes the construction of a new collector-distributor road
that extends through the existing Newtown Road interchange. The NEPA document was a Categorical Exclusion and
was approved in the Spring of 2011, the Design Public Hearing was conducted in July of 2011, and approval of the
Interstate Modification Report was issued by FHWA in October. The project construction contract was awarded in
September of 2016, with construction beginning in November. The expected project completion is in October of 2019.
The project is consultant designed with survey support from the District. Mr. Johnston managed this project while
employed at VDOT from 2006 thru 2011, and was responsible for delivering the project from scoping through Public
Hearing. The total combined PE, R/W, and CN cost is $158.7 million. VDOT Hampton Roads District (2006-2011)
I-264/Witchduck Interchange (0264-134-102), Virginia Beach, VA. Responsibilities - Mr. Johnston was the Design
Project Manager for this interchange project which is downstream from the interstate improvements associated with the
I-264/64 Ramp project (0264-121-F08). The project includes interchange improvements at the Newtown and Witchduck
interchanges, interstate widening and collector distributor roads, arterial street improvements on Greenwich, Newtown
and Witchduck Roads, signal improvements at the interchange off-ramps, a bridge crossing over I-264 on new location,
and a new roundabout at the Newtown Interchange/I-264 eastbound on-ramp. Approximately 70 parcels are impacted
by the project, with 12 being total acquisitions/displacements. The project is currently in the right-of-way acquisition
stage, with an expected construction advertisement in summer of 2017. The project is consultant designed with survey
support from the District. Mr. Johnston managed this project while employed at VDOT from 2006 thru 2011, and was
responsible for delivering the project from scoping through Public Hearing. The total combined PE, R/W, and CN cost
for the project is $194.5 million. VDOT Hampton Roads District (2006-2011)
* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project.
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

APPENDIX D

WORK HISTORY FORM
ATTACHMENT 3.4.1 (A) - LEAD CONTRACTOR
ATTACHMENT 3.4.1 (B) - LEAD DESIGNER

ATTACHMENT 3.4.1(a)
LEAD CONTRACTOR - WORK HISTORY FORM
(LIMIT 1 PAGE PER PROJECT)
a. Project Name & Location

b. Name of the prime design
consulting firm responsible for
the overall project design.

Name: I-81 Exit 7
Interchange Improvement

Name: Virginia Department
of Transportation

c. Contact information of the Client or Owner
and their Project Manager who can verify
Firm’s responsibilities.

d. Contract
Completion
Date
(Original)

e. Contract
Completion
Date (Actual
or Estimated)

f. Contract Value (in thousands)
Original Contract
Final or Estimated
Value
Contract Value

g. Dollar Value of Work
Performed by the Firm identified
as the Lead Contractor for this
procurement.(in thousands)

Name of Client/ Owner: Virginia Department
of Transportation
700 East Main Street
Location: City of Bristol,
Abingdon, VA 24210
$3,394
$3,384
$3,384
08/2015
09/2015
Washington County, VA
Phone: 276-676-5504
Project Manager: Robert Baker
Phone: 276-698-9377
Email: Robert.Baker@VDOT.Virginia.gov
h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify
the full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. The Work History Form shall include only one singular project. Projects with
multiple phases, segments, elements, and/or contracts shall not be considered a single project. If a project listed includes multiple phases, segments, elements, and/or contracts, the SOQ may be rendered non-responsive. In any case,
only the first phase, segment, element, and/or contract listed will be evaluated.
Relevance to the US
15/17/29 Interchange
 Roadway
 Bridge
 Geotechnical
 Environmental
 MOT & TMP
 Public Outreach

PROJECT NARRATIVE Orders served as general contractor for this $3.4 million project, which included widening of Old Airport Road, the Northbound I-81
off ramp, new water and sewer facilities and a bridge over Beaver Creek. This project was both complex and compact. Exit 7 at Bristol, Virginia is one of I-81’s
busiest interchanges with peak hour congestion, an issue that VDOT had struggled with for many years. The project added lanes to Old Airport Road as it passes
under the I-81 overpass. A retaining wall was constructed in front of the southern abutment of the overpass to allow widening of the roadway. This gravity wall
now helps support the I-81 overpass abutment. Temporary shoring was installed to allow for the excavation and construction of the wall. The project design
incorporated a new 12” diameter water line and an 8” diameter sanitary sewer line through the project and it was to be located near the centerline of Old Airport
Road.

INNOVATION: In partnering with VDOT and Bristol Virginia Utilities, Orders proposed to move the water and sewer lines out of Old Airport Road to the Southbound shoulder. Bristol
Virginia Utilities agreed with the proposal as a betterment to their operation. This not only eliminated traffic issues, but a savings of nearly $100,000 was passed back to VDOT. The I-81
Northbound off ramp had a turn lane added to facilitate turning left or right onto Old Airport Road. This widening required a 13 feet deep, 30 inch culvert to be installed in the ramp travel
lane. Working with VDOT, Orders was able to eliminate this traffic nightmare by moving the pipe to the new lane, raising the flow line and inlet elevations, and actually eliminating part of the storm pipe and changing the drainage to a
paved ditch. This not only eased traffic problems, but afforded VDOT nearly $30,000 in savings. The project also included widening of a double box culvert, new traffic signals, curb & gutter, and asphalt paving.
MOT SOLUTIONS: Under the original project MOT/Sequence of Construction plan, Linden Drive, which is a major access route to Bristol’s “Bristol Commons” shopping and dining
area was planned to be closed during Old Airport Road bridge construction and the subsequent addition of a new I-81 southbound access ramp and
turn lanes. By incorporating a shoring system for abutment construction and creative girder erection techniques for bridge construction as well as night time lane closures for ramp
tie-ins, Orders could keep Linden Drive open, which in turn reduced congestion at the nearby Old Airport Road/Rte. 11 intersection.
EVIDENCE OF GOOD PERFORMANCE: Orders completed this project on-time and under budget, assisted the Bristol District with elimination of traffic issues, and assisted VDOT and Bristol Virginia Utilities (BVU) with the
relocation water and sanitary sewer lines outside of the traveled path allowing better traffic flows plus affording BVU greater service access for future expansion.
LESSONS LEARNED: Orders gained valuable experience controlling high volume traffic through a congested interchange, working in and through difficult soil conditions, and meeting the demands of a discriminating traveling public,
partnering with VDOT to maintain access to both the spring and fall Bristol NASCAR races and by inviting and including local people with local knowledge to participate in planning, it was proven to be a success and a large part of the
way we do business.
*For a project with multiple phases or multiple contracts, only one phase or one contract will be considered. If additional phases or contracts are shown under the same Work History Form, only the first phase or contract listed will be
evaluated.

ATTACHMENT 3.4.1(a)
LEAD CONTRACTOR - WORK HISTORY FORM
(LIMIT 1 PAGE PER PROJECT)
a. Project Name & Location

b. Name of the prime design
consulting firm responsible for
the overall project design.

Name: Relocated WV9

Name: West Virginia
Department of
Transportation

c. Contact information of the Client or Owner
and their Project Manager who can verify
Firm’s responsibilities.

d. Contract
Completion
Date
(Original)

e. Contract
Completion
Date (Actual
or Estimated)

f. Contract Value (in thousands)
Original Contract
Final or Estimated
Value
Contract Value

g. Dollar Value of Work
Performed by the Firm identified
as the Lead Contractor for this
procurement.(in thousands)

Name of Client/ Owner: West Virginia
Department of Transportation
Location:
Phone: 304-289-3521
08/2010
08/2010
$50,097
$51,786
$51,786
Berkeley/Jefferson County,
Project Manager: Gary Long
WV
Phone: 304-289-2251
Email: Gary.S.Long@wv.gov
h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify
the full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. The Work History Form shall include only one singular project. Projects with
multiple phases, segments, elements, and/or contracts shall not be considered a single project. If a project listed includes multiple phases, segments, elements, and/or contracts, the SOQ may be rendered non-responsive. In any case,
only the first phase, segment, element, and/or contract listed will be evaluated.
PROJECT NARRATIVE: Orders served as general contractor for this $50 million relocation/re-alignment of WV Route 9 between Martinsburg and
Charles Town, WV. This 4.6 mile long segment of new 4 lane highway through an environmentally sensitive area included: nine new bridge structures, 1.9
million cubic yards of excavation, retaining walls, roadway drainage, and both concrete and asphalt paving. Being in both an environmentally sensitive area
and a very historic region of WV’s Eastern Panhandle, Orders utilized extreme care to ensure BMP’s were installed, maintained, and monitored. The
proximity of the project to residential areas demanded care be exercised in both traffic control and earth moving operations. Orders partnered with WVDOH
to ensure residents could traverse the construction project with minimal interruptions and to the highest safety standards. The single span bridges required
MSE walls at all abutments, both structural steel girders and prestressed concrete beams were designed into the structure work. The project also included
nearly 1,880 linear feet of precast box culverts, 17,000 linear feet of 15” to 84” drainage pipe, and new water and sanitary sewer lines. Orders worked with
a local concrete supplier to obtain permits and install a portable concrete batch plant on-site to facilitate construction and minimize traffic impacts. This installation required close
coordination with the Division of Highways Environmental Section and the WV Department of Environmental Protection to make certain the new plant had no ill effects on the
residential community and the environmentally sensitive surroundings. The high volume of earthwork necessitated careful considerations for public travel and protection of the
adjoining residential property.
Relevance to the US
15/17/29 Interchange
 Roadway
 Bridge
 Geotechnical
 Environmental
 MOT & TMP
 Public Outreach

Sequencing of bridge construction to meet the needs of the local communities had to be considered and public involvement and feedback was important to the project schedule. With
increasing growth in the panhandle region of West Virginia, the Department of Highways set an aggressive schedule for completion of this segment of Rte. 9 and Orders
met the schedule and the mandate to keep traffic flowing. The project was completed on time and within budget. A real working relationship with and among WVDOH, local
residents and businesses and Orders was established and the result was a success for all.
EVIDENCE OF GOOD PERFORMANCE: Orders completed this project on-time and with-in budget, had an outstanding safety record, and saw no traffic mishaps. The local
area was enhanced by the construction of this project and the local community voiced approval and appreciation for the work that was performed.
LESSONS LEARNED: Community involvement and partnering with the WVDOH permitted this project to be brought to a successful conclusion. Working with major suppliers
to overcome difficulties in logistics and shipping proved to be a path to success. Flexibility in planning to meet the needs of residents with temporary connectors to assist their
commutes and temporary utility construction that afforded them un-interrupted lifestyles proved to be an excellent vehicle to eliminate problems and issues that are often encountered
during the highway construction process. Having the residents and businesses on our team made difficult work and decisions much more palatable. Often going the extra mile adds
value to a project and helps develop a relationship that has rewards for all parties.
*For a project with multiple phases or multiple contracts, only one phase or one contract will be considered. If additional phases or contracts are shown under the same Work History
Form, only the first phase or contract listed will be evaluated.

ATTACHMENT 3.4.1(a)
LEAD CONTRACTOR - WORK HISTORY FORM
(LIMIT 1 PAGE PER PROJECT)
a. Project Name & Location

b. Name of the prime design
consulting firm responsible for
the overall project design.

Name: I-81 Over Maury
River

Name: Whitman, Requardt &
Associates, LLP

c. Contact information of the Client or Owner
and their Project Manager who can verify
Firm’s responsibilities.

d. Contract
Completion
Date
(Original)

e. Contract
Completion
Date (Actual
or Estimated)

f. Contract Value (in thousands)
Original Contract
Final or Estimated
Value
Contract Value

g. Dollar Value of Work
Performed by the Firm identified
as the Lead Contractor for this
procurement.(in thousands)

Name of Client/ Owner: Virginia
Department of Transportation
P.O. Box 2249
Location: Rockbridge
Staunton, VA 24402
$18,991
$18,991
$17,736
(including
County, VA
Phone: 540-332-9074
12/2006
12/2006
Project Manager: Randy Kiser
incentive
payment)
Phone: 540-332-9075
Email: Randy.Kiser@VDOT.Virginia.gov
h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify
the full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. The Work History Form shall include only one singular project. Projects with
multiple phases, segments, elements, and/or contracts shall not be considered a single project. If a project listed includes multiple phases, segments, elements, and/or contracts, the SOQ may be rendered non-responsive. In any case,
only the first phase, segment, element, and/or contract listed will be evaluated.
Relevance to the US
15/17/29 Interchange
 Roadway
 Bridge
 Geotechnical
 Environmental
 MOT & TMP
 Public Outreach

PROJECT NARRATIVE: Orders served as general contractor on this project for the replacement and widening
of twin bridges over the Maury River on a heavily traveled section of I-81 in Rockbridge County, VA. This project
included significant roadway work, including approach roadways being widened to accommodate maintenance of
traffic and future widening of I-81. Multiple traffic shifts were required to adjust the approach alignment to
accommodate the wider bridges. The 800’ long bridge structures totaled more than 100,000 square feet of deck
area and included innovative and complex expansion devices at each end known as the Virginia Abutment. Other
facets were significant rock excavation, roadway drainage, asphalt paving, signing, guardrail, and a new traffic
management system.

INNOVATIONS: Additionally, a full-time “Safety Service Patrol” was used due to the high traffic volumes to ensure the TMP was not
interrupted. This relatively simple accommodation reduced incident clearance times significantly during the construction duration.
EVIDENCE OF GOOD PERFORMANCE: Orders partnered with VDOT and strived continually to improve upon the aggressive
construction schedule and earned an early completion incentive of more than $400,000. This project also won the 2006 Award for Excellence
in Construction from the VDOT Staunton District.
LESSONS LEARNED: Include the unique goals and priorities toward which VDOT strives on major bridge projects, and how to meet and
exceed VDOT’s standards. In addition, Orders gained valuable experience working in and adjacent to a heavily traveled road and
development of TMP for the safety of their workers and the traveling public. This experience with traffic control and MOT will carry over
to the US 15/17/29 Interchange Project. Partnering was significant to this project because everyone understood the value of finishing on
time. Orders’ partnered with VDOT and WRA to compress the project schedule and to resolve design/construction issues quickly. This
experience will apply as Orders keeps the project at hand on schedule. Orders was attentive to environmental concerns related to the
installation of cofferdams for bridge piers. Regulators were pleased the river was spanned with a temporary bridge. Orders will continue this practice of partnering and being attentive to the risks at the US 15/17/29 Interchange Project.
Additionally, while working with VDOT on the construction of piers and abutments foundations, Orders learned much about the karst substrata in the area and how to mitigate design and construction issues. Many key staff from Orders
including Charlie Stokes and Kevin Conner will apply these lessons learned to the US 15/17/29 Interchange Project.
*For a project with multiple phases or multiple contracts, only one phase or one contract will be considered. If additional phases or contracts are shown under the same Work History Form, only the first phase or contract listed will be
evaluated.

ATTACHMENT 3.4.1(b)
LEAD DESIGNER - WORK HISTORY FORM
(LIMIT 1 PAGE PER PROJECT)
a. Project Name & Location

b. Name of the prime/ general
contractor responsible for overall
construction of the project.

Name: East Tevis Street
over I-81 Grade Separated
Overpass

Name: Project not yet bid

c. Contact information of the Client and
their Project Manager who can verify
Firm’s responsibilities.

d. Construction
Contract Start
Date

e. Construction
Contract
Completion
Date (Actual
or Estimated)

f. Contract Value (in thousands)
Construction
Construction
Contract Value
Contract Value
(Original)
(Actual or
Estimated)

g. Design Fee for the Work
Performed by the Firm identified
as the Lead Designer for this
procurement.(in thousands)

Name of Client: Department of Public
Works, County of Frederick
Phone: 540-665-5643
11/2017
1/2019
$15,120
$15,120
$285
(Anticipated)
(Anticipated)
(Estimated)
(Estimated)
Project Manager: Joe Wilder
Location: Frederick County
Phone: 540-665-5643
near Front Royal Pike, VA
Email:
h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a
subconsultant. The Work History Form shall include only one singular project. Projects with multiple phases, segments, elements, and/or contracts shall not be considered a single project. If a project listed includes multiple phases,
segments, elements, and/or contracts, the SOQ may be rendered non-responsive. In any case, only the first phase, segment, element, and/or contract listed will be evaluated.
PROJECT NARRATIVE: The project is a roadway upgrade connecting the east and west halves of the southern part of the City of Winchester; these halves are currently
divided by the I-81. Tevis Street is on the western half of the city and has an east to west alignment. This road will be extended to the east half of the city, bridging the interstate
creating a grade separated overpass. Additionally, three other roadways will be enhanced and connected to Tevis Street with a roundabout as the focal point of the unification.
For this project, Clark Nexsen (CN) was the bridge designer with the project now at 100% design. Upon completion of the project construction, ownership of the bridge will be
transferred to VDOT. As such, the bridge was designed per VDOT specifications and guidelines and all interim submittals have been provided to the Staunton District for
review. The plans are anticipated to go to bid within the next several months.
DESIGN OPTIMIZATION: Clark Nexsen evaluated several bridge alternatives for Frederick County. We made distinct efforts to ensure the new bridge would accommodate
possible future widening of I-81. This consideration drove our overall analysis by setting the needed span lengths. However, we remained committed to focusing on the
traditional bridge design hallmark of optimizing the economics of the bridge with special attention to efficiency of material, constructability issues, and future maintenance
costs.
CONSTRUCTABILITY CONSIDERATIONS: The construction site constraints were evaluated with consideration for viable locations to position cranes with respect to
anticipated weight of the bridge girders. Future maintenance costs are approached with the awareness that concrete is more durable than steel, but the higher steel life-cycle cost
is overcome by savings during erection of much lighter weight steel girders as compared to concrete beams. Ultimately, the County approved our recommendation for a two
span (161’-161’) continuous steel plate girder jointless bridge supported on semi-integral abutments and multi-column pier with crash wall. The bridge section consists of four
traffic lanes, two 6’ sidewalks, and a 4’ median. With the bridge over the interstate, we worked closely with the roadway engineers to ensure adequate clearances and geometric
alignments were achieved.
CHALLENGES OVERCOME: One challenging aspect of this project was achieving adequate vertical clearance over I-81, to include possible future widening. The roundabout is relatively close to the bridge abutment and as such, the approach roadway
would have a significant slope. Clark Nexsen was able to identify this issue early on by taking a big-picture view of the project. We fine-tuned our bridge design through various iterations to minimize the structure depth, thereby softening the slope and still
maintaining an efficient design. Further, we worked closely with the roadway designer to properly lay out the roadway geometry to even further lessen the slope. The result was a reduced slope of 5% between the bridge and the roundabout with proper and
adequate clearance over the interstate.
Another challenge we faced on this project was the Karst Geology common to this region. The term Karst refers to a generally rocky terrain typically composed of limestone; as the limestone is eroded by water, randomly located voids are formed. These
voids can remain empty or may fill with unsuitable material such as high plasticity clays. This geology can be a challenge for design teams unacquainted with the unpredictable nature of the terrain. Clark Nexsen coordinated our design decisions with the
geotechnical experts, advising them to extend borings to adequate depth through rock coring. We further advised to take an increased number of borings, which validated our expectation of various voids and clay seams. By hand-graphing the layout of the
geology through advanced interpolation of boring logs along the project site lines, our engineers were able to develop a model of the rock and soils to apply to the foundation design to greatly reduces the overall cost of the project by selection of a spread
footing on rock base, minimizing rock excavation, and minimizing over-excavation. Through the interpolation and additional borings, we expect to reduce the probability of construction change orders by decreasing uncertainty of subsurface soil conditions.
RELEVANCE: As discussed in the challenges portion above, the overpass bridge elevation was set to ensure minimum clearance over I-81, which is similar to the clearance necessary over Route 17/15/29. To achieve the necessary clearance and tie the
roundabout to the bridge, a 5% slope was necessary; the slope will be realized by fill placement. There is a similar challenge at the Warrenton Interchange with anticipated slope currently as high as 6.5% and significant fill needed for the roundabout. Lastly,
MSE walls were considered but eliminated in favor of soil placed on 2:1 slopes to reduce costs to the overall project.

ATTACHMENT 3.4.1(b)
LEAD DESIGNER - WORK HISTORY FORM
(LIMIT 1 PAGE PER PROJECT)
a. Project Name & Location

b. Name of the prime/ general
contractor responsible for overall
construction of the project.

c. Contact information of the Client and
their Project Manager who can verify
Firm’s responsibilities.

d. Construction
Contract Start
Date

e. Construction
Contract
Completion
Date (Actual
or Estimated)

Name: Volvo Parkway /
Independence Parkway
Roundabout Design

Name: Higgerson-Buchanan

Name of Client.: City of Chesapeake
Phone: 757.382.6101
Project Manager: Mr. Scott Frechem
Phone: 757.382.6319
Email: sfrechem@cityofchesapeake.net

05/2013

07/2013

Location: Chesapeake, VA

f. Contract Value (in thousands)
Construction
Construction
Contract Value
Contract Value
(Original)
(Actual or
Estimated)

$1,073

$915

g. Design Fee for the Work
Performed by the Firm identified
as the Lead Designer for this
procurement.(in thousands)

$167

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a
subconsultant. The Work History Form shall include only one singular project. Projects with multiple phases, segments, elements, and/or contracts shall not be considered a single project. If a project listed includes multiple phases,
segments, elements, and/or contracts, the SOQ may be rendered non-responsive. In any case, only the first phase, segment, element, and/or contract listed will be evaluated.
PROJECT NARRATIVE: In an effort to improve safety, Clark Nexsen was the prime designer for the City of Chesapeake’s first roundabout and median improvements at intersections along
Volvo Parkway in the City of Chesapeake, Virginia. Volvo Parkway is a four-lane divided roadway and had an existing signalized intersection at the intersection with Independence Parkway
(also four-lane divided). Volvo Parkway, along with Independence Parkway and Tintern Street provide access to Commercial properties including a Lowe’s and Home Depot as well as a large
office park, residential neighborhoods, and light industrial including trucking centers and repair shops. With this large number of trucks utilizing this intersection, Sidra analysis was used to
verify that a roundabout would work effectively at this intersection. Based on the analysis, it was recommended that the existing signalized intersection of Volvo Parkway and Independence
Parkway be replaced with a “Turbo” roundabout designed to accommodate a high percentage of WB-67 trucks. A “Turbo” roundabout has a combination of single and dual-lane approaches
and circulating lanes which spiral outwards. This spiral design eliminates the weaving maneuvers within the roundabout, increasing safety. Another benefit to a turbo roundabout design is
that the roundabout can be converted to a full two lane roundabout with modifications to pavement markings rather than costly changes to the roundabouts infrastructure. In addition to the
roundabout, a high crash intersection was located just east of the intersection with Independence Parkway at the existing intersection of Volvo Parkway at Tintern Street. This intersection was
unsignalized with stop control on the minor streets and allowed full turning movements. To address the existing crash patterns, median modifications were designed to restrict left-turn
movements from the minor approaches and thus, pushed more traffic, including large trucks, into the roundabout for improved and safer mobility.
DESIGN CHALLENGES
Multimodal Traffic: With this project included accommodating a large volume of pedestrian traffic as well as truck traffic within the roundabout and improving the existing drainage system.
The entrance radii of the roundabout and the design of the splitter islands were closely examined with relation to the pedestrian crossings.
Maintenance of traffic: Was also a challenge given the large amount of diverse users and vehicles that use this intersection. A detailed MOT/ SOC plan was developed to keep all four lanes
of traffic open during construction to accommodate the adjacent commercial, residential, and business users. The MOT plan was developed with key stakeholder input to ensure that all
movements were being accommodated as well as access to the adjacent properties.
Public Involvement: Since this project was the first roundabout constructed in the City of Chesapeake, an extensive public involvement campaign was conducted to not only make sure the
users and property owners were aware of the proposed construction, but also to provide educational information on how to use roundabouts.
Public and Franchise Utility Coordination and Relocation: Close coordination was required with the franchise utility companies including Verizon, Cox, Virginia Natural Gas, and
Dominion Virginia Power to first determine prior rights and then to relocate their facilities to accommodate the roundabout design. Easements were obtained for the utilities that were in
conflict and moved to outside of the proposed right-of-way. The project also included relocation of city water and sewer facilities including main lines and service connections.
RELEVANCE: The Warrenton Interchange includes a roundabout necessitating a complex MOT plan, public involvement and utility coordination and relocations which match services provided by Clark Nexsen for the City of
Chesapeake on this project.

ATTACHMENT 3.4.1(b)
LEAD DESIGNER - WORK HISTORY FORM
(LIMIT 1 PAGE PER PROJECT)
a. Project Name & Location

b. Name of the prime/ general
contractor responsible for overall
construction of the project.

Name: Lesner Bridge
Replacement

Name: McClean Contracting
Company

c. Contact information of the Client and
their Project Manager who can verify
Firm’s responsibilities.

d. Construction
Contract Start
Date

e. Construction
Contract
Completion
Date (Actual
or Estimated)

f. Contract Value (in thousands)
Construction
Construction
Contract Value
Contract Value
(Original)
(Actual or
Estimated)

g. Design Fee for the Work
Performed by the Firm identified
as the Lead Designer for this
procurement.(in thousands)

Name of Client: City of Virginia Beach
Department of Public Works
Phone: 757-385-5785
12/2017
4/2014
$78,645
$78,645
$10,005
Location: Virginia Beach,
Project Manager: Chris J. Wojtowicz
(Estimated)
VA
Phone: 757-385-5785
Email: CWojtowi@vbgov.com
h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a
subconsultant. The Work History Form shall include only one singular project. Projects with multiple phases, segments, elements, and/or contracts shall not be considered a single project. If a project listed includes multiple phases,
segments, elements, and/or contracts, the SOQ may be rendered non-responsive. In any case, only the first phase, segment, element, and/or contract listed will be evaluated.
PROJECT NARRATIVE: This project was a federally funded Locally Administered Project (LAP) in the northern section of the City of Virginia Beach. Clark Nexsen was the prime contract holder
and performed the work out of their Virginia Beach office. The project was the design of a four lane signature bridge facility on the NHS (Route 60) leading to the resort area of the City. A critical part
of the project was the realignment of the approach roads and intersections adjacent to the bridge. Other key elements of the project included large scale grading, MSE wall design, wick drain design,
drainage design, storm water management, public and franchise utilities design and relocation, traffic engineering/ signal design, landscape design, lighting, bike/ pedestrian accommodations, and
environmental permitting. Since the project was federally funded, the project included NEPA documentation including noise/ air analysis as well as the approval of an Environmental Assessment (EA).
DESIGN OPTIMIZATION: The location of the proposed alignment of the proposed bridge and roadway approaches was critical in the highly developed and environmentally sensitive roadway
corridor. Clark Nexsen evaluated multiple location alternatives for the approach roadway and bridge. Considerations for the proposed alignment selection were the overhead high voltage Dominion
Energy lines just south of the existing roadway, impacts to the adjacent existing commercial developments on the south side, a proposed large scale residential development on the north side of the
existing alignment, and the environmentally sensitive areas surrounding the project. Through extensive meetings, coordination, and negotiations with the adjacent developments, environmentally agencies,
and Dominion Energy the project team was able to develop an optimized alignment that was shifted slightly north of the existing roadway that was the preferred alternative for all of the project
stakeholders.
CONSTRUCTABILITY CONSIDERATIONS: One of the most complex constructability considerations on this project was keeping the existing four lanes of traffic open during the entire duration
of construction. Route 60 traffic volumes exceeded 43,000 VPD and also experience in a high level of bicycle/pedestrian traffic. The project corridor was narrow as it had a high voltage Dominion
Energy overhead line located 50’ to the south of the existing roadway and bridge as well as existing and proposed residential and commercial developments within 50’ of the existing roadway on the
north and south sides. Clark Nexsen developed a five phase maintenance of traffic (MOT)/ sequence of construction (SOC) plan for the project and was able to keep all four lanes open for the entire
duration with minimal impacts to adjacent properties. Each of the five phases was evaluated from a traffic operational standpoint to ensure that an acceptable level of service was maintained on the
roadway and intersections. Some of the key elements that were incorporated into the MOT/SOC plan were pedestrian and bike accommodations, design of temporary turn lanes, design of temporary
traffic signals, traffic barriers and attenuators, temporary drainage and trench drains, temporary sheet pile walls to accommodate existing traffic adjacent to large fill areas, message boards, and the design
of temporary pavement.
CHALLENGES OVERCOME: One of the biggest challenges of this project was providing a road and bridge design that would work for a variety of well-established, well-funded, and vocal stakeholder
groups. Some of the major stakeholders included the Shore Drive Community Coalition, the Bayfront Advisory Committee, Ocean Park Civic League, Resort Advisory Committee, US Navy, Franchise
Utility Owners, and State and Federal Environmental Agencies. Clark Nexsen worked with the Owner to develop a unique plan to engage the project stakeholders all while complying with VDOT and
FHWA initiative for context sensitive solutions. The plan started at the 0% design stage with listening tours where all of the stakeholders were interviewed prior to design to discuss their concerns and
goals for the project. The second phase of stakeholder involvement was a design charrette. Over 100 stakeholders gathered for a one day workshop with the team to provide valuable input on elements
of the design including alignment, aesthetics, bridge type, pedestrian experience, landscaping, and lighting. The team took the information from the listening tours and design charrette and developed
the design documents and had multiple follow up meetings with each stakeholder group during the design to keep them updated with the progress. The final phase of stakeholder involvement was the
VDOT Design Public Hearing where the road and bridge plans were presented that reflected the information gathered in previous stages of involvement. The result of the stakeholder involvement process
was a design that was supported by the Owner and fully embraced by all of the stakeholder groups.
RELEVANCE: Key elements of the Lesner Bridge Replacement Project that are relevant to this project are large scale grading, bridge construction, extensive public and franchise utility coordination
and relocation, retaining wall design, complex maintenance of traffic sequence of construction design to maintain high volume or vehicular and bicycle/pedestrian traffic at all times, and extensive
stakeholder involvement.
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