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1. PROJECT DESCRIPTION 
 
The Prince William Parkway Interchange at Realigned Balls Ford Road project will provide a new 
grade-separated interchange at Route 234 (Prince William Parkway) and relocated Route 621 
(Balls Ford Road), which includes a bridge crossing the existing Norfolk Southern Railroad.  In 
addition, the project will construct a relocated Balls Ford Road as a new four-lane facility with a 
raised median between Devlin Road and Doane Drive.   

 
 

 
 The interchange project was a component of the Route 234 Bypass (now Prince William 

Parkway) project and was evaluated in a Supplemental Environmental Impact Statement 
(SEIS) prepared by VDOT and the Federal Highway Administration (FHWA) in 1994, in 
accordance with provisions of the National Environmental Policy Act (NEPA) and 23 CFR 771. 
Due to funding constraints, the Balls Ford Road interchange was constructed as at grade 
signalized intersection. 
 

 In July 2017, VDOT and Prince William County (PWC) conducted a Strategically Targeted Affordable 
Roadway Solution (STARS) evaluation to value engineer the cost of the interchange project.  This 
resulted in the selection of a diverging diamond interchange which provides the same benefits to the 
traveling motorist yet can be constructed at a much lower cost as it requires the least amount of right 
of way and as smaller footprint than what was propose in the Supplemental EIS while meeting existing 
and future traffic demand.   
 

 In September 2018, environmental studies were conducted to determine whether the 
diverging diamond design would result in new or significant environmental effects compared 
to those presented in the SEIS. These studies considered the new regulatory requirements 
and guidelines that have been issued since publication of the SEIS. 
 

 As a result, the environmental studies document demonstrated that the changes will not 
result in significant environmental impacts not already considered in the previous 
environmental documentation. Accordingly, no further studies are warranted, the 1991 FEIS 
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and 1994 SEIS remain valid, and a Supplemental Environmental Impact Statement is not 
necessary. 

 

 The FHWA concurred with this determination on Aug 6, 2019. 
 

The project can be tracked on the Prince William County Department of Transportation (PWC 
DOT) current road projects web page at the following link: 
https://www.pwcgov.org/government/dept/dot/Pages/Current-Road-Projects.aspx 
 
2. SCHEDULE  

 

 To expedite the right of way acquisition process and the future on-schedule delivery of the 
project, two (2) total take parcels were identified early and an advanced Notice to Proceed 
(NTP) for their acquisition was issued on September 26, 2019. 
 

 The Prince William Parkway Interchange at Realigned Balls Ford Road project is being 
proposed as a Design-Build project. A Public Information Meeting was held on April 3, 2019.  
The Request for Qualifications (RFQ) was released on May 1, 2019 (corresponds to 
Advertisement date for project) and the Request for Proposals (RFP) was issued on 
September 25, 2019.  Technical proposals were due on Jan 10, 2020 followed by the cost 
proposals on Jan 31, 2020.   The notice to proceed for the design-build contract is anticipated 
in late March 2020. 
 

 Based on a preliminary schedule, the remaining design efforts are estimated to take place 
between spring 2020 and spring 2021. Remaining right of way acquisitions and utility 
relocations are anticipated to occur between early summer 2020 and Summer 2021. 
Construction activities are anticipated to begin in fall 2020. The final completion date is 
December 2022, or the Offeror’s proposed early completion date. 

 
PROJECT SCHEDULE OVERVIEW  
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3. PROJECT COST  
 

The total project cost is $145,000,000. PWC has budgeted and appropriated project funds 
identified as the estimated reimbursement to the locality totaling $142,756,500.  VDOT project 
expenditures are estimated at $2,243,500.  The project cost by phase can be found in the table 
below, in year-of-expenditure dollars. The estimate includes all costs necessary to perform the 
preliminary engineering (including the cost of NEPA and other environmental documentation. 
Permits and approvals), right-of-way, environmental mitigation, construction, project 
management, public outreach, traffic management system (TMS) improvements, congestion 
management plans, and costs of external third-party work, including utility relocations. The 
construction cost estimate was prepared using VDOT’s Project Cost Estimating System (PCES) and 
includes necessary contingency and construction engineering and inspection.  The right-of-way 
phase was estimated using VDOT’s PCES system, with contingency included.  

 
 

PROJECT COST BY PHASE  
 

  A B A-B 

UPC Phase          Estimate   Current Expenditures     Balance to Complete 

U
P

C
 

1
1

2
8

1
5

 

PE          $14,600,000            $2,063,535            $12,536,465 

RW           $12,300,000                          0            $12,300,000 

CN        $118,100,000                          0          $118,100,000 

    

GRAND TOTAL       $145,000,000            $2,063,535          $142,936,465 

 
COST ESTIMATING METHODOLOGY  
Work elements associated with the Prince William Parkway Interchange at Realigned Balls Ford 

Road project can be summarized in two components: (1) work ahead and in preparation of the 
Design-Build contract for which PWC is responsible or has already accomplished throughout the 
development of the project and (2) work to be carried out under the design-build contract by the 
design-builder. 
 

Work Outside of Design-Build Contract: PWC will remain responsible for updating the EIS 
documentation; preliminary engineering support services; oversight of final design; oversight of 
right-of-way acquisition services; payment for new right-of-way acquired and third-party utility 
relocation cost for the project; Design-Build risk contingency; and oversight of construction: 
 

 Preliminary Engineering: PWC executed an agreement with a professional service firm to 
provide engineering and technical support during project development.  Specifically, 
support for reviewing preliminary and final design submissions. 

 

 Right of Way Purchases: In accordance with the Design-Build RFP, Part 2, Section 1.5, PWC 
remains responsible for the actual cost of the purchase of right-of-way, all easements and 
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miscellaneous fees associated with real estate closings as part of the project and oversight 
of the right-of-way acquisition/payment/condemnation process. 

 

 VDOT/PWC Project Oversight Costs: VDOT/PWC post-award costs to manage the project 
and provide oversight of the project are estimated to be $12,010,000. These costs include 
overall project management, design reviews, contract administration and construction 
oversight. 

 
Design-Build Contract: The awarded Design-Build contract for the Prince William Parkway 
Interchange at Realigned Balls Ford Road project will be lump sum contract and will include the 
following major work elements to be provided by the design-builder: final design; right-of-way 
acquisition services; utility coordination; and relocation services; construction; and construction 
quality assurance and quality control (QA/QC). The estimated cost for the Design-Build contract 
was developed using the Request for Proposal (RFP) plans. The fixed amount of the Design-Build 
contract is a lump sum with payments based upon the project actual percent of completion. 
 
4. PROJECT FUNDS 
 
The Prince William Parkway Interchange at Realigned Balls Ford Road project is 100% funded with 
I-66 Outside the Beltway Concessionaire Funds.  The funds have been committed to the project 
through a Standard Project Administration Agreement that was executed on August 30, 2018, 
and last revised on July 22, 2019.  PWC has budgeted and appropriated project funds identified 
as the estimated reimbursement to the locality totaling $142,756,500.  This amount does not 
include the $2,243,500 that have been identified as VDOT project expenses. The current project 
funding total is $145,000,000.   
 
Project funding is demonstrated in the National Capital Region Transportation Planning Board’s 
(TPB) Long Range Transportation Plan (Visualize2045). The Constrained Long-Range Plan (CLRP) 
ID for the project is 3177. The project is also included in the Transportation Improvement 
Program (TIP), as well as the Commonwealth’s Statewide Transportation Program (STIP). The TIP 
ID for the Project is 6621. The project was amended on February 2, 2018 and included as part of 
the FY 2017-2022 TIP. The source of funding is listed as “private funding” with $14 million for the 
Preliminary Engineering phase for FY 2018, $12.3 million for the Right-of-Way phase, and $118.1 
million for the Construction phase in FY 2021. The Six-Year TIP total is $130,400 with a total 
project cost of $145,000.  
 
This project is federally eligible but received an exception on May 31, 2018. 
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SUMMARY OF PROJECT FUNDING BY SOURCE  
(Amounts in 000’s) 

 
Funding 
Source 

Previous FY20 FY21 FY22 FY23 FY24 FY25 TOTAL 

U
P

C
 1

12
81

5
 

List all 
Federal 

        

Subtotal         

Concession 
Funds 

$145,000        $145,000  

Subtotal $145, 000        $145,000  

List all 
Other 

        

Subtotal         

List all Debt 
Proceeds 

        

TOTAL $145,000        $145,000  
 

 
5. FINANCING ISSUES 

 
No financing issues have been identified.  The project is fully funded using 66-Outside the Beltway 
Concessionaire Funds. 
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6. CASH FLOW 
 
The Prince William Parkway Interchange at Realigned Balls Ford Road project annual cash expenditures 
are based on the project schedule developed by the PWC design team. The below table is a cash flow 
analysis for the project. It shows the comparison of previously expended and projected expenditures by 
fiscal year by phase against the total annual allocations. The project’s cash flow analysis will be updated 
annually as expenditures are incurred. 
 

Cash Flow Analysis  
(Amounts in 000’s) 

 
Expenditures FY20 FY21 FY22 FY23 FY24 TOTAL 

U
P

C
 1

1
2

8
1

5
 PE   $3,855  $6,000    $4,745      $14,600  

Right of Way           $2   $4,003    $4,000    $4,000     $295   $12,300  

Construction  $19,400   $60,700  $38,000 $0  $118,100  

Cumulative 
Expenditures 

   $3,857  $33,260  $102,705 $144,705 $145,000 $145,000  

Total Annual 
Allocations 

$145,000          $0           $0            $0             $0             $0 

Cumulative 
Allocations 

$145,000 $145,000 $145,000 $145,000 $145,000 $145,000 

Cash Flow per Year $141,143  $117,740   $42,295  $295     $0      $0  

 
7. P3 ASSESSMENT 
 

The Prince William Parkway Interchange at Realigned Balls Ford Road project is ready for advertisement 
and receipt of bids. Developed as a design-bid-build project, the Project would not generate sufficient 
market demand or interest as a P3, nor would it demonstrate significant project efficiencies to 
effectively leverage private sector innovation and expertise under a P3 procurement under the Public 
Private Partnership Transportation Act of 1995, as amended (PPTA). 
 
8. RISK AND RESPONSE STRATEGIES 

 

PWC conducted a one-day facilitated risk workshop for Prince William Parkway Interchange at 
Realigned Balls Ford Road project on May 14, 2019. The workshop was held at the PWC, which 
was attended by 28 individuals from PWC, VDOT and project consultants.  
 
The workshop participants identified a total of forty-eight (48) individual risks, based on the 
assumption that the project would be delivered through a Design--Build process. Participants 
found the following six (6) project risks to be the most significant: 

 Stakeholder opposition 

 Construction coordination delays with Norfolk Southern Railroad 
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 Utilities relocation schedules 

 Land Rights from Norfolk Southern Railroad  

 Norfolk Southern Railroad flagger availability 

 Norfolk Southern Railroad timely reviews of plans, 
 
Each of the above risks has a high level of complexity and the potential, if not continually 
addressed and mitigated throughout project delivery, to have a major impact on the project’s 
cost and/or schedule (i.e., both the pre-advertisement schedule and the post-award schedule). 
Importantly, several risks are highly dependent upon and influenced by other risks, with the 
most notable being: (a) coordination with the Norfolk Southern Railroad; (b) stakeholder 
opposition and (c) utility relocation schedules. These risks were perceived to impact quality of 
work, post-award risk of change orders, and a variety of other issues. 

 
9. ANNUAL UPDATE CYCLE 
 
The submission date of the Initial Financial Plan was December 31, 2019.  The first annual update 
will be submitted by December 31, 2020 and will be based on a "data as of" September 30th.  
Future annual updates will be submitted by December 31st of that year, with a "data as of" date 
of September 30th of that year.” 
 
 


