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8.1 INTRODUCTION 

 

Ensuring that a project is funded appropriately and included in all required financing 

plans as well as the LPA’s Comprehensive Plan and Capital Improvement Plan is 

essential for avoiding unnecessary project delays. For federal-aid projects, the LPA is 

responsible for coordinating with the Metropolitan Planning Organization (MPO) and 

VDOT so that the project’s correct phase is included in the approved State 

Transportation Improvement Plan (STIP), and where appropriate, in the Metropolitan 

Planning Organization’s (MPO’s) Financially Constrained Long Range Transportation 

Plan, and in the MPO’s Transportation Improvement Program (TIP). Federal-aid 

projects must also be included in either the Secondary Six-Year Plan (SSYP) or the 

CTB’s Six Year Improvement Program (SYIP).  

 

Most federal funds have expiration dates for their obligation, which means that the 

funds will lapse at a specified time. For most funding programs, the expiration date is 

three years after the year the funds are first allocated by the FHWA. When a 

particular phase of a federal project is authorized by agreement with FHWA, all of the 

project funding associated with that authorization is considered obligated even 

though the funds have not been spent. However, in accordance with 23 CFR Part 

630, projects with unexpended balances that have been inactive for extended periods 

of time, will be flagged and may have their federal funds de-obligated to ensure 

federal funds are being effectively utilized.  

 

It is incumbent on each recipient of federal aid to implement projects in a timely 

manner in order to prevent a lapse of funding. A lapse of funding in any LPA may 

have a detrimental effect on the entire state. For example, a state that does not 

expend its original federal apportionment in any area is not eligible for additional 

federal discretionary funds.   

 

 

 

http://edocket.access.gpo.gov/cfr_2004/aprqtr/23cfr630.106.htm
http://edocket.access.gpo.gov/cfr_2004/aprqtr/23cfr630.106.htm
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8.2 OVERVIEW OF THE SYSTEM ALLOCATION PROCESS 

 

Transportation funding flows to local governments in a number of different ways. The 

majority of construction funding is made available through system allocations as part 

of the annual Six Year Improvement Program and Secondary Six Year Improvement 

Plan development process. The Code of Virginia establishes how transportation 

funding is divided between the different highway systems and localities. Section 33.2-

358 of the Code of Virginia provides the following progression for allocation of funding 

(including federal funds):  

  

 Maintenance first – Interstate, Primary, Secondary, and payments to local 

governments (cities, towns, and withdrawn counties). 

 Administrative and general expenses (as defined by Code). 

 Allocated by the Board not to exceed $500 million in any given year: 

 25 percent to bridge reconstruction and rehabilitation 

 25 percent to advancing high priority projects statewide 

 25 percent to reconstructing deteriorated interstate, primary and 

municipality-maintained primary extension pavements 

 15 percent to project undertaken pursuant to the Public Private 

Partnership Act 

 5 percent to pave certain unpaved roads 

 5 percent to the Innovation and Technology Transportation Fund 

 Then, up to 10% (per year) of any remaining funds for financing rail 

projects that the Board determines will result in the mitigation of 

highway congestion 

 Then, any remaining funds available for highway purposes, exclusive of 

federal funds for the Interstate system, and any funds not allocated to a 

SYP project as follows: 

 50 percent for the high-priority projects program pursuant to 

Section 33.2-370 

 50 percent for the highway construction district grant programs 

pursuant to Section 33.2-371 

http://law.lis.virginia.gov/vacode/title33.2/chapter3/section33.2-358/
http://law.lis.virginia.gov/vacode/title33.2/chapter3/section33.2-358/
https://law.lis.virginia.gov/vacode/title33.2/chapter3/section33.2-370/
https://law.lis.virginia.gov/vacode/title33.2/chapter3/section33.2-371/
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For additional information on the transportation fund allocation process, please see 

the “how the projects are financed” link. 

 

8.3 DEVELOPMENT OF THE SIX YEAR IMPROVEMENT PROGRAM 

 

The Six Year Improvement Program allocates funds for transportation projects 

proposed for construction, development, or study in the next six years based on the 

CTB’s policy and goals. The program is updated annually. Typically, the CTB 

conducts hearings in the fall of each year to gather public and local government input 

on priorities for transportation funding.  These meetings provide local governments 

with an opportunity to have input on priorities for the Interstate and Primary systems. 

 

Cities and towns in the Urban System also establish or reconfirm their priorities for 

urban system construction funding on an annual basis. This is done in the fall of each 

year and documentation of the local priorities is due to the VDOT District Designee 

(formerly the Urban Program Manager) by December 1. Should the LPA choose to 

add a project to their program, they must first conduct a public hearing. 

 

Counties also have a programming process that is coordinated between the local 

Board of Supervisors and VDOT’s Residency Administrator. The Residency 

Administrator works with the Board of Supervisors to establish or reconfirm their 

priorities for the Secondary Six-Year Plan (SSYP). Each year the Residency 

Administrator attends a meeting of the Board of Supervisors for the purpose of 

preparing a budget for the expenditure of secondary road improvement funds for the 

next fiscal year.  

 

 

8.4 STIP DEVELOPMENT  

 

All federal-aid projects are required to be included in the State Transportation 

Improvement Program (STIP). This includes all projects that will be developed as 

http://www.virginiadot.org/projects/syip/virginia's_transportation_funding.asp
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federal-aid eligible, including those that will be authorized as advance construction 

(AC) (see section 8.10) for future federal conversion. The STIP is a multi-year 

intermodal program of all FHWA/Federal Transit Administration (FTA) funded 

transportation projects. 

 

The STIP contains all capital and non-capital projects or phases of projects that will 

utilize federal funding over a four-year period. It also includes regionally significant 

transportation projects requiring federal approval or permits even though no federal 

funds may be used for construction. 

 

The STIP must be financially constrained by year which is determined by comparing 

federal funding available to project allocations. For a project to be included in the 

STIP, it must be consistent with the financially-constrained long-range (20 year) 

transportation plans. 

 

In MPO areas, project selection and TIP approval is done by the MPO and State. TIP 

projects are then included in the SYIP or SSYP and STIP. Outside of MPO areas, 

project selection is done by the state in consultation with appropriate local officials. 

 

Other projects included in the STIP are those funded by special federal-funding 

programs such as the Forest Highway and Public Lands Discretionary. These 

projects may not be included in the SYIP or SSYP at present, but it has been 

determined that all construction projects receiving federal aid must be included in 

future STIPs. 

 

8.5 COORDINATION WITH METROPOLITAN PLANNING ORGANIZATIONS 

 

By federal statute, Metropolitan Planning Organizations (MPOs) are established in 

areas with an urbanized population greater than 50,000 based on the census. There 

are currently 14 MPOs in the Commonwealth.  

 

http://www.virginiadot.org/about/stip.asp
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MPOs are responsible for developing, in cooperation with the state and transit 

operators, a long-range transportation plan and a Transportation Improvement 

Program (TIP) that is consistent with the long-range plan. All projects in an MPO area 

that will utilize federal highway or transit funding must be included in the long-range 

plan and the TIP in order to proceed. Both the long-range plan and TIP must be 

financially constrained. Each MPO has an established process and schedule for 

updating and/or modifying their plans and program. 

 

MPOs with populations over 200,000 are designated as Transportation Management 

Areas (TMAs). TMAs have project selection authority for Regional Surface 

Transportation Program (RSTP) and Congestion Management/Air Quality (CMAQ) 

funds, in consultation with the state. These funds are programmed in the MPO TIP 

and must also be included in the SYIP or SSYP and STIP. 

 

The Clean Air Act requires that any area that does not meet the air quality standards 

for designated pollutants be designated as “non-attainment.” Once a region is 

designated “non-attainment”, conformity must be demonstrated as part of the MPO 

planning process. Transportation conformity ensures that Federal funding and 

approval goes to those transportation activities that are consistent with air quality 

goals, and can have a significant impact on the transportation planning process. If 

transportation conformity cannot be determined, projects and programs may be 

delayed. 

 

8.6 TYPES OF FEDERAL FUNDING 

 

The system allocation (primary, secondary, or urban) includes both federal and state 

funding. Eligibility for the various federal funding categories is established by Federal 

law and regulation. For additional information on the federal funding types and 

eligibility, please refer to the federal-aid funding guide at: 

http://www.fhwa.dot.gov/federalaid/projects.cfm  

 

http://www.fhwa.dot.gov/federalaid/projects.cfm
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Some federal funds are not included in the system allocation, but are instead 

available via application to the local MPO (RSTP/CMAQ), application to VDOT (HSIP, 

Transportation Alternatives) or through discretionary allocation by the CTB (Bridge, 

NHS, Equity Bonus). If you have questions regarding eligibility and availability of 

federal funding for your project, please contact your local VDOT contact.  

 

8.7 SPECIAL FUNDING PROGRAMS 

 

There are a number of special funding programs that are available to local 

governments through VDOT and the MPOs. These include both federal and state aid 

and many of these are managed by VDOT’s Local Assistance Division. Additional 

information can be found on our Web site at http://www.virginiadot.org/business/local-

assistance.asp 

 

The Virginia Transportation Research Council has summarized the resources 

available in their report on alternative funding sources available to Virginia localities. 

The report is available at the following link: 

http://www.virginiadot.org/vtrc/main/online%5Freports/pdf/06-r17.pdf 

 

8.8 FEDERAL OBLIGATION AND FEDERAL STRATEGY 

 

Obligation authority is the amount of federal funds that a state commits to put under 

contract with FHWA within a federal fiscal year. Obligation of funds is a commitment 

by FHWA to reimburse the state for eligible project expenses. States must obligate all 

federal funds that are available to them in a federal fiscal year. If the state cannot 

obligate all available funding it is redistributed to other states. If the state can 

demonstrate that it can utilize all available obligation authority, then the state may 

receive obligation authority released by other states.  

 

A federal strategy is developed annually to demonstrate how Virginia plans to fulfill its 

obligation authority (OA). The Strategy is based on activity begin dates and 

allocations programmed in the SYIP and SSYP. The Strategy establishes annual and 

http://www.virginiadot.org/business/local-assistance.asp
http://www.virginiadot.org/business/local-assistance.asp
http://www.virginiadot.org/vtrc/main/online_reports/pdf/06-r17.pdf
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monthly goals for Virginia. Reports are provided to the FHWA monthly. All projects 

with activity begin dates (by phase) are identified in the Strategy, including the 

planned obligations for that phase. The districts/divisions are responsible to provide 

the required information necessary to ensure funds are authorized to meet the dates 

set. 

 

8.9 PROJECT PROGRESS 

8.9.1 Congestion Mitigation and Air Quality Improvement Projects 

8.9.2 Regional Surface Transportation Program Projects 

8.9.3 Highway Safety Improvement Program Projects 

8.9.4 References  

 

It is incumbent upon those localities that are administering federal-aid highway 

projects to diligently advance those projects in order to meet project schedules as 

well as state and federal obligation requirements. Failure to advance projects in a 

timely manner and meet established expenditure schedules may result in loss of 

project funding by localities. These requirements are included in the standard 

Federal-aid Project Administration Agreement. 

 

8.9.1 Congestion Mitigation and Air Quality Improvement Projects 

Localities receiving CMAQ funds shall ensure that the funds for those projects are 

obligated within 12 months of allocation and that the project is advanced so that the 

funds are fully expended within 36 months of their obligation. If the CMAQ funds are 

not expended within 36 months of their obligation, the CTB may re-allocate any 

remaining funds to any other eligible project eligible under 23 USC 149. Localities 

are responsible for funding any amount in excess of the allocation. 

 

8.9.2 Regional Surface Transportation Program Projects 

Localities receiving RSTP funds shall ensure that the funds for those projects are 

obligated within 12 months of allocation and that the project is advanced such that 

the funds are fully expended within 36 months of their obligation. If the RSTP funds 

are not expended within 36 months of their obligation, the CTB may rescind any 
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required matching funds for the federal funds. Localities are responsible for funding 

any amount in excess of the allocation. 

  

8.9.3 Highway Safety Improvement Program Projects 

Localities receiving HSIP funds shall ensure that the funds for those projects are 

obligated within 12 months of allocation and that the project is advanced such that 

the funds are fully expended within 36 months of their obligation. If the HSIP funds 

are not expended within 36 months of their obligation, the CTB may rescind any 

required matching funds for the federal funds. Localities are responsible for funding 

any amount in excess of the allocation. 

 

8.9.4 References 

Congestion Mitigation Air Quality Program – 23USC149 

Regional Surface Transportation Program – 23USC133(b) 

Highway Safety Improvement Program – 23USC148 

FY 14 Budget Appropriation Language – Item 427 (B3 & B5) 

 

8.10 ADVANCE CONSTRUCTION 

 

At times, federal funds may not be available for obligation, but may be anticipated 

with future budget or administrative actions. If a local government wishes to proceed 

with its own funds and still establish eligibility for possible future federal 

reimbursement, it may request an advance construction authorization. The local 

government must have sufficient funds available to cover project expenses until 

federal funds become available for reimbursement and must consider the risk that 

federal aid may never become available. This authorization, known as AC, 

establishes the date for the beginning of reimbursable activities.  When and if federal 

funds become available, the project is “converted” and funds are obligated. After this 

is done, the necessary agreements can be processed and invoices prepared for 

reimbursement. Projects approved for advanced construction must be developed in 

accordance with all FHWA requirements. 

 

http://www.gpo.gov/fdsys/pkg/USCODE-2010-title23/pdf/USCODE-2010-title23-chap1-sec149.pdf
http://www.gpo.gov/fdsys/pkg/USCODE-2010-title23/pdf/USCODE-2010-title23-chap1-sec133.pdf
http://www.gpo.gov/fdsys/pkg/USCODE-2010-title23/pdf/USCODE-2010-title23-chap1-sec148.pdf
http://www.gpo.gov/fdsys/pkg/USCODE-2010-title23/pdf/USCODE-2010-title23-chap1-sec148.pdf
http://lis.virginia.gov/cgi-bin/legp604.exe?142+bud+21-427
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VDOT’s policy is to develop all federally eligible projects in the SYIP and SSYP 

without identified federal aid as advance construction projects. SYIP and SSYP 

project are granted exceptions to this policy on a project-specific basis.  Special 

state-aid projects, such as revenue sharing and access projects, are not included in 

the SYIP or SSYP and are programmatically exempted from this policy. 

 
 
Chapter 8 – Project Initiation and Authorization Checklist 

 
These checklists can be found in their entirety in the VDOT on line forms library 
 

 

            

   CH 8 - Initiation and Authorization    

            

 

Ensuring that a project is funded appropriately and included in all required financing plans as well as the LPA’s 
Comprehensive Plan and Capital Improvement Plan is essential for avoiding unnecessary project delays. 

 

            

            

 SUBMIT COMPL 

F S-V S-L T-A UCI Requirement Reference 
LAP       Other 

 

 
  

 

X X X     Project and Funding included in 
STIP and TIP (where applicable) 

8.3, 8.4 
   

 
  

 

X X X     
CTB approves SYP - project 
is included and made active 
in "Pool" 

8 

   

 

 

 

X X X     

Local Government Resolution 
(Urban Localities) 3.4.3 

Urban 
Manual 

 

            

http://vdotforms.vdot.virginia.gov/
http://www.virginiadot.org/business/resources/local_assistance/LAD_LAP_manual_final/CH3_Roles_and_Responsibilities.pdf#page=6

